

## Stakeholder Process Work Plan

PC: Cost Containment

Cost Containment	MTG 1 2.9.18	MTG 2 3.6.18	MTG 3 3.16.18	MTG 4 3.26.18	MTG 5 4.3.18	MTG 6 4.27.18	PC 5.3.18	MTG 7 5.11.18	MRC 5.24.18	PC 6.7.18	MRC 6.21.18	MC 7.26.18
Develop Work Plan	X											
Education & Joint Fact-Finding	X	X	X	X								
Interest Identification	X	X										
Develop Design Components		X	X									
Document Relative Importance of each Component		X	X		X							
Develop Options for each Component			X		X	X						
Narrow Options					X	X						

Develop Packages					X							
Narrow Packages (Compare Packages to Interests & Importance Ratings)					X	X						
Consensus Testing						X	X					
Tier 1/Tier 2 Decision Making							X					
Reporting/ Voting							X	X	X	X	X	

X – appears for each meeting where this work activity occurs