




Interconnection Queue Status Update

Jason Shoemaker
Manager
Interconnection Projects

- The AH2 Queue closed in March with 425 requests
- AI1 Queue opened on April 1

- The AG2 and AH1 queues will continue to be delayed
 - It is expected that AH2 and AI1 will also be delayed
- PJM is also be deferring project modification requests for the AG2, AH1, AH2, and AI1 queues
 - A project change window will be announced and held prior to commencing study work on these queues

- Three backlog priorities
 - AD2 and prior queues (75)
 - Backlogged System Impact Studies (~190)
 - AE1 through AG1 queues (~800)



- Retool schedules are **not** when projects can expect final agreements
 - Dates are when PJM expects updated cases and raw results to be available
 - Does not include time necessary to run cost allocation
 - May yet need projects ahead to make final decisions
 - Transmission Owner Facilities studies are still required
- Please continue to work with assigned Project Managers to understand specific project timing

Queue	Transmission Owner Zones			
	AEP, Dayton, DEOK, Duquesne and EKPC	ACE, BGE, DPL, PECO, PPL, and PSE&G	Dominion and FirstEnergy	ComEd
AD1/AD2	Complete	Complete	Complete	May
AE1/AE2	June	Complete	Dom - April FE - May	June
AF1/AF2	July	July	July	July
AG1	October	October	October	October

Presenter:

Jason Shoemaker, Manager,
Interconnection Projects

Jason.shoemaker@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

