



Interconnection Queue Status Update

October IPS


Jason Shoemaker
Manager

Interconnection Projects


- The AG2 and forward queues will continue to be delayed
 - AI2 queue is open for applications, but will also be delayed
- PJM is also be deferring project modification requests for the AG2 and forward queues


- Three backlog priorities
 - AD2 and prior queues (40)
 - Backlogged System Impact Studies (~180)
 - AE1 through AG1 queues (~740)

PJM Issued Studies



FACILITIES STUDIES COMPLETED (MWE)





- Retool schedules are **not** when projects can expect final agreements
 - Dates are when PJM expects updated cases and raw load flow results to be available
 - Does not include time necessary to run cost allocation
 - Mitigations may not be finalized
 - May yet need projects ahead to make final decisions
 - Transmission Owner Facilities studies are still required
- Please continue to work with assigned Project Managers to understand specific project timing



Current Backlog Retool Schedules

Queue	Transmission Owner Zones			
	AEP, Dayton, DEOK, Duquesne and EKPC	ACE, BGE, DPL, PECO, PPL, and PSE&G	Dominion and FirstEnergy	ComEd
AD1/AD2	Complete	Complete	Complete	Complete
AE1/AE2	Complete	Complete	Dom - Complete FE – Complete	AE1 – Complete AE2 – Complete
AF1/AF2	AF1 – Complete AF2 – October	AF1 – Complete AF2 – October	AF1 – Complete AF2 – Complete	AF1 – Complete AF2 – October
AG1	November	November	November	November

Presenter:

Jason Shoemaker, Manager,
Interconnection Projects

Jason.shoemaker@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com