

Critical Issue Fast Path – Resource Adequacy Work Plan

David Anders, PE
Director – Stakeholder Affairs

Process

Stage 1 – Similar to the normal CBIR process. PJM will provide stakeholder education and its initial solution package and alternatives considered, including its option alternatives to stakeholders

Stage 2 – Stakeholders may discuss any previously considered and/or new alternatives, with row-by-row reviews of the CIFP matrix.

Stage 3 – Based on the row-by-row discussions, PJM will finalize its package, and stakeholders will create alternative packages as appropriate.

Stage 4 – “Final Meeting”: For the benefit of all meeting attendees, PJM will review its package proposal in the solution Matrix on a row-by-row basis to show how its solution addresses the PS/IC. At the conclusion of the PJM presentation, Members and invited non-Member stakeholders, whether individually or in self-selected coalitions, will provide feedback to the Board on the impacts, positive or negative on the option details contained within the solution Matrix.

NOTE: This schedule of meetings uses already scheduled RASTF meetings as CIFP meetings.

Work Plan

RASTF/Pre-CIFP

| | |
|-------------|-------------------------|
| Discussions | February 28 March 15 |
|-------------|-------------------------|

Formal Process

| | |
|---|--|
| Stage 1: PJM PS/IC & proposal | March 29 |
| Stage 2: PJM and stakeholder development of the matrix (options) | April 19, 26 May 17, 30 Jun 1 |
| Stage 3: PJM and stakeholders finalize proposals | June 14, 28 July 10, 27 |
| Stage 4: Final meeting MC Meeting (MC vote) | August 23 (morning) August 23 (afternoon) |
| Board review | |
| Feedback to members | |
| Filing | October 1 |

Facilitator:
Dave Anders

David.Anders@pjm.com

Secretary:
Jaclynn Lukach

Jacklynn.Lukach@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com