



Distributed Resources Subcommittee Monthly Progress Report

7/24/2023

1. DR/PRD Compliance Construct for Weather Sensitive Load

Issue Status

DISRS put this issue on hold

Target Completion

2023 Q4

Progress Update

No updates

Action Requested (if necessary)

No action requested

2. PJM's FERC Order 2222 Compliance Filing

On March 30, 2023 PJM requested an extension on the 60-day compliance filing deadline to address the directives in the March 1 Order, from May 1, 2023 to September 1, 2023. FERC granted extension on April 11, 2023. Stakeholder engagement had been and will be through the DISRS scheduled meetings: 4/10, 5/8, 5/25, 6/5, 6/23, 7/14, 7/31, 8/7.

Issue Status

DISRS is currently working on it

Target Completion

September 1, 2023

Progress Update

Review DISRS Work Plan for more details

Action Requested (if necessary)

Attend 7/31 & 8/7 DISRS Meetings

3. New Issue Charge to add additional energy offer parameters for economic Demand Response

Voltus staff introduced this issue charge to stakeholders at May 8th 2023 DISRS meeting. The issue addressed a specific technical limitation, wherein Demand Response assets cannot set key operational parameters as part of market offers to PJM.

Issue Status

DISRS is currently working on it through CBIR Lite

Target Completion

2023 Q4 or 2024 Q1

Progress Update

Review DISRS Work Plan for more details

Action Requested (if necessary)

Attend 7/14 and 8/7 DISRS meetings