



Tech Change Forum Report

MC Webinar
November 2024

The Tech Change Forum is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organizations technology used for PJM Tools and applications.

The purpose of the meetings are to:

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes

Q1

January 16

2:30–4:30 p.m.

February 13

2:30–4:30 p.m.

March 12

2:30–4:30 p.m.

Q2

April 16

2:30–4:30 p.m.

May 14

2:30–4:30 p.m.

June 11

2:30–4:30 p.m.

Q3

July 16

2:30–4:30 p.m.

August 13

2:30–4:30 p.m.

September 17

2:30–4:30 p.m.

Q4

October 23

1–3 p.m.

November 18

1–3 p.m.

December 10

2:30–4:30 p.m.



Important 2024 Implementation Dates

As of November 2024

Product	Implementation Date
eDART – 881 train release	November 20, 2024
Account Manager – maintenance release	November 20, 2024
Encryption Change to OASIS and ExSchedule – complete testing browser and browserless connections in train environment	November 22, 2024
Membership Management Community – risk contact enhancement release	November 27, 2024
Data Miner – production release	December 1, 2024



Product	Implementation Date
DR Hub – train and production mass market enhancement release	December 3, 2024
Encryption Change to OASIS and ExSchedule – production implementation	December 10, 2024
Data Miner – security update	December 11, 2024 (tentative)
eDART – train and production maintenance release	December 11, 2024
PJM.com – planning reforms phase 2	December 2024



Product	Implementation Date
PJM.com – scraping	December 2024
Gas Pipeline and Data Viewer – production Azure environment	End of December 2024
Resource Tracker	Q4 2024
Voting – maintenance release	Q4 2024



Product	Implementation Date
PJM.com – planning reforms phase 2	Q1 2025
PJM.com – incremental enhancements to improve performance	Ongoing through June 2025
DR Hub – resource adequacy release	March 27, 2025
eDART – FERC Order 881 enhancements	Compliance Deadline: July 12, 2025
Webex – updates	TBD



Product	Implementation Date
Internet router replacement	November 12, 2024
External wildcard certificate replacement – train environment	November 19, 2024
External wildcard certificate replacement – production environment	December 3, 2024
Firewall maintenance	December 11, 2024
Internet router replacement	December 12, 2024





Initiative Roadmap Updates

As of November 2024

The Initiative Roadmap details and implementation dates for upcoming system changes.

Initiatives

[Encryption Change to OASIS and ExSchedule](#)

[PJM Tools Cloud Migration](#)

[Webex Update](#)



Product Roadmap Updates

As of November 2024

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

Products

[eDART](#)

[Account Manager Bulletin Board Data Viewer Messages Resource Tracker Voting Tools Home](#)

[PJM.com](#)

[DR Hub Power Meter InSchedule and Billing Line Item Transfer](#)

[Networks](#)

[Data Miner](#)

[Communities](#)

Production Issues and Demonstrations

Nov.

None

Dec.

None

Demos are held during the monthly Tech Change Forum meeting.

If there are any demonstrations you would like to see, please email TechChangeForum@pjm.com.

Product	Date	Issue
		No reported issues

SME/Presenter:
Tawnya Luna, Tawnya.Luna@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

