

Stakeholder Process Work Plan

Market Implementation Committee – Gas Contingency Costs

TOPIC	MTG 1 1/25 MRC	MTG 2 3/9 Special MIC	MTG 3 4/6 Special MIC	MTG 4 5/11 Special MIC	MTG 5 6/1 Special MIC	MTG 6 6/26 Special MIC	MTG 7 7/16 Special MIC	MTG 7 8/3 Special MIC	MTG 9 9/12 MIC	MTG 10 9/14 Special MIC	MTG 11 9/27 MRC	MTG 12 10/10 MIC	MTG 13 10/25 MRC
Problem Statement & Issue Charge Approved by MRC – assigned to MIC	X												
Education & Key Work Activities		X	X	X	X		X						
Capture Stakeholder Feedback on Matrix – develop options & packages			X	X	X	X	X	X					
Poll for Priority													
Finalize package proposals								X		X			
First Read at MIC/MRC									X		X		
Vote at MIC/MRC												X	X

X – Appears for each meeting where this work activity occurs