

PJM OC April 14, 2022 Update

Susquehanna – Harwood 230kV lines (2 circuits)

Juniata – Cumberland 230kV line (1 circuit)

PPL DLR implementation tracking for June 2022 readiness.

No specific Go-Live dates have been determined. (i.e., Day Ahead utilization, followed by next day Real-time utilization.)

PPL is working towards telemetered real-time DLR to a PJM test environment.

Given this is the initial DLR implementation, PJM is looking to receive both forecasted and telemetered real-time DLR data for evaluation/testing ahead of Go-Live with a 6 week lead time for readiness. (i.e., To meet a June 1st Go-Live date, then by ~April 20th PJM should be receiving both forecasted and telemetered real-time DLR data. To meet a June 30th Go-Live date, then forecasted and real-time DLR would be needed by ~May 19th. Etc.)

DLR-related posting locations:

- PJM posts DA Market limits to Data Miner, which will include DLR limits associated with facilities within the case, to the following location: https://dataminer2.pjm.com/feed/da_ratings
- Rolling DLR forecasted and real-time production DLR will be captured in the following location: <https://www.pjm.com/markets-and-operations/etools/oasis/system-information/ratings-information.aspx>
- Both of the above will commence with the DA prior to Go-Live.

Past Updates

PJM OC March 10, 2022 Update – [Item 13](#)

Susquehanna – Harwood 230kV lines (2 circuits) Juniata – Cumberland 230kV line (1 circuit)

PPL DLR implementation tracking for June 2022 readiness.

No specific effective dates have been determined. (i.e., Day Ahead utilization, followed by next day Real-time utilization.)

Further updates on the PPL DLR implementation will be tracked as a monthly OC agenda item until in-use or another process supersedes this communication.

As a best practice, PJM is looking is to codify the operational processes within PJM manuals* prior to PPL DLRs going operational.

At this point, we do not believe tariff changes are required.

* [Problem Statement](#) and [Issue Charge](#) “Integrating Dynamic Ratings into PJM Operations (Phase 1)” towards this end as part of Consensus Based Issue Resolution - Quick Fix approach.

PJM OC February 10, 2022 Update – verbal, no presentation/doc

PPL DLR implementation tracking for Q2 readiness.

No specific effective dates have been determined. (i.e., Day Ahead utilization, followed by next day Real-time utilization.)

Further updates on the PPL DLR implementation will be tracked as a monthly OC agenda item until in-use or the communication is superseded by another process.

As a best practice, PJM is looking is to codify the operational processes prior to PPL DLRs going operational.

At this point, we do not believe tariff changes are required.
