

# Interconnection Queue Status Update

Jason Shoemaker

Manager, Interconnection Projects

Planning Committee

August 9, 2022

www.pjm.com | Public PJM©2022



- The AG2 and AH1 queues will continue to be delayed
  - It is expected that AH2 and Al1 will also be delayed
- PJM is also be deferring project modification requests for the AG2, AH1, AH2 and Al1 queues




- Three backlog priorities
  - AD2 and prior queues (52)
  - Backlogged System Impact Studies (~180)
  - AE1 through AG1 queues (~780)



### **Backlog Progress**


#### PJM Issued Studies






### **Backlog Progress**

#### FACILITIES STUDIES COMPLETED (MWE)





### **Backlog Focus**





### Current Backlog Retool Schedules

- Retool schedules are not when projects can expect final agreements
  - Dates are when PJM expects updated cases and raw results to be available
    - Does not include time necessary to run cost allocation
  - May yet need projects ahead to make final decisions
  - Transmission Owner Facilities studies are still required
- Please continue to work with assigned Project Managers to understand specific project timing



## Current Backlog Retool Schedules

Queue	Transmission Owner Zones			
	AEP, Dayton, DEOK, Duquesne and EKPC	ACE, BGE, DPL, PECO, PPL, and PSE&G	Dominion and FirstEnergy	ComEd
AD1/AD2	Complete	Complete	Complete	Complete
AE1/AE2	Complete	Complete	Dom - Complete FE - Complete (except 1 AE2)	AE1 – Complete AE2 – August
AF1/AF2	September/October	August/September	August/September	September
AG1	October	October	October/November	October

www.pjm.com | Public PJM©2022



- Interconnection Process Subcommittee will start holding meetings on 9.28.2022
  - Future interconnection queue backlog updates will be provided at the IPS

 Bi-yearly state of the queue updates will continue to be provided at the Planning Committee



#### Presenter:

Jason Shoemaker, Manager, Interconnection Projects

Jason.shoemaker@pjm.com



#### Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com

