






PJM.com Roadmap

As of December 17, 2019



| Product - Action Required | Deadline | Who May Be Affected |
|--|--|---|
| <p>Secure Area Expiration – click the Renew button on the secure area page to renew your access</p>  | <p>Access will expire within 17 days of receiving email</p>  | <p>Any users with access to secure areas on pjmc.com</p>  |

| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
|--|------------|--------------------|-----|-----|-----|------------|---------------------|-----|-----|-----|-----|-----|
| Home Page Redesign Phase 2 (SSO) | | | | | | Production | | | | | | |
| Secure Area Expiration | Production | | | | | | | | | | | |
| RTEP Upgrades & Status Section Retirement | | Production: Feb. 1 | | | | | | | | | | |
| Operational Data Page Retirement | | | | | | | Production: July 31 | | | | | |

Legend

- Start Date
- ◆ End Date

- Originally scheduled to go live by end of Q4 2019
- Go live expected by end of Q2 2020
- Improved sign in (single sign on from PJM.com to tools)

- The period of access to a secure area will be determined based on if the user account is with a member or non-member company.
- Expiration will be enabled for each secure area over the next several months. Users will be notified in advance if their access will expire.

| Area | Action Required |
|---|-------------------------------------|
| Secure areas requiring CEII authorization | Use the renew option to keep access |

- Beta went live Nov. 1
- RTEP Upgrades & Status Section to be retired Feb. 1

Beta includes:

- Listing any related projects
- Linking to reliability analysis update TEAC and SSRTEP presentations
- Filtering by region, transmission owner, state, voltage, date and status
- Addition of state
- Searching by upgrade ID and description

| Area | Action Required |
|---|--|
| Backbone Projects, Transmission Construction Status and Cost Allocation pages | Update any systems that utilize the existing XML files by Feb. 1 |

Hi, Tawnya ▾ | Tools Sign In | | Communities | Calendar

[about pjm](#) | [training](#) | [committees & groups](#) | [planning](#) | [markets & operations](#) | [library](#)

[Home](#) ▸ [Planning](#) ▸ [Project Status & Cost Allocation - Beta](#)

Project Status & Cost Allocation - Beta

The table below provides project status and cost allocation information for baseline, network and supplemental projects in PJM's [Regional Transmission Expansion Plan \(RTEP\)](#).

PJM's Open Access Transmission Tariff, Schedule 12 contains the cost allocation factors and responsible parties, as filed with FERC:

- [Appendix](#)
- [Appendix A](#)
- [Appendix & Appendix A](#) [XLS](#)

The [Transmission Cost Information Center](#) helps stakeholders understand current transmission costs and estimate future ones.
 Latest TCIC version: [As of 10.1.2019](#) [XLS](#) (56 MB) | [Tool Revisions](#) [PDF](#) | [User Guide](#) [PDF](#) | [Orientation](#) [PDF](#)
 See disclaimer in the XLS version for usage of this information.

Filters

▾ |
 ▾ |
 ▾ |
 ▾ |
 ▾ |
 ▾ |
 ▾ |

Showing results 1-15 of 8,286 Export: [XLS](#) [XML](#)

15 ▾ Page 1/553 [\[Next\]](#)

| Upgrade ID | Voltage (kV) | Transmission Owner | State | Status | Cost (millions) | Cost Allocation (%) | Required Date | Projected In-Service Date | Actual In-Service Date | Related Projects & Materials |
|--|--------------|--------------------|-------|--------|-----------------|---------------------|---------------|---------------------------|------------------------|------------------------------|
| <input type="text" value="Search"/> <small>i</small> | | | | | | | | | | |
| b0001 Seven 230 kV breakers | 230 | PENELEC | | | 1.3 | | | | | |



- Some column widths of the XLS files can be so wide as to be problematic; some maximum column width should be imposed.
- Page cannot load all projects at once
- Date filter should allow for multiple selections before reloading
- Missing data from XLS file
 - Expected rating (N/E)
 - Applicable Rating
 - Percent Complete
 - Revised Description
 - Dates
 - Initial TEAC – not populating consistently
 - Latest TEAC
 - ISA In-Service
 - Revised In Service
 - Projected In Service
 - Last Updated
- Missing data from web page
 - Driver – this is not populated for supplemental projects

- Page to be retired July 31, 2020
- Data provided in [Data Miner 2](#)
- Dispatch rates data to be incorporated into other pages of PJM.com
- Feedback can be emailed to techchangeforum@pjm.com

| Area | Action Required |
|-----------------------|--|
| Operational Data Page | Update any systems that scrape the page by July 31, 2020 |

Product Details



PJM's corporate website, www.pjm.com, is the interface for information and tools used by PJM and its members & stakeholders

Key Product Features

- Display Content and Data
- Meeting/Event/Training Registration, Secure Content Areas
- Manuals, Filings & Orders, Reports
- Real-Time Dashboards, Maps