





























TECH CHANGE FORUM ROADMAP

Set Start Date: ▾ Set End Date: ▾ Placeholder Date:  Duration: —

2019

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
ACCOUNT MANAGER  Mar. 28 Prod Release  Jun. 26 Prod Release  Sep. 25 Quarterly Prod Release											
DATA MINER  Jan. 15 Prod Release  Feb. 13 Prod Release  Mar. 13 Prod Release  Apr. 17 Prod Release  May 17 Prod Release											
DATA VIEWER Jan.15 UI Enhancements  Jun. 26 Prod Release  Sep. 25 Prod Release											
DR HUB  Jun. 26 Prod Release  Sep. 25 Prod Release											
eDART  Feb. 4 eDART Browserless Refresh Member Training Parallel Production											
eDataFeed  Jun. 26 Prod Release  Sep. 25 Prod Release											
Markets Gateway  Jan. 10 Gas Contingency Automation - Train Release  Jan. 15 Gas Contingency Automation - Prod Release  Feb. 5 SpinMax Validation - Prod Release											
OASIS  Mar.13 Refreshed OASIS Training Release Prod Release											
PJM.com  Mar. 13 Generator Deactivations Page Planning - Prod Release  Mar. 28 Home Page Redesign - Phase 1 CEII Expiration Prod Release  Jun. 12 Generator Deactivations Page - Legacy Retirement  Jun. 26 Home Page Redesign - Phase 2 Prod Release  Oct. 15 Legacy Operational Data Page Retirement											
Power Meter  Jun. 26 Prod Release  Sep. 25 Prod Release											
Voting  Jun. 26 Prod Release  Sep. 25 Prod Release											