


# 2022 PJM Grid Security Drill



Ed Figuli, Sr. Operator Trainer  
Nitin Sem, Business Continuity Sr. Analyst

Activity	Date
<b>Monthly Planning Meetings</b>	First Thursday of each month
<b>Confirm Participation</b>	June 30
<b>Individual Member Inject Discussion Meetings</b>	June / July / Aug
<b>State Agency Coordination Meeting</b>	July 29
<b>Simulation Snapshot Date</b>	August 26 (September 2 as backup)
<b>Inject Deadline</b>	September 2
<b>Inject Freeze Date</b>	September 16
<b>Scenario Walkthrough Meeting with TO's / GO's Only</b>	October 6
<b>Player and All Call Contact Information in SharePoint</b>	October 7
<b>Communications Test (Phones, Email, &amp; All Call)</b>	October 25 (1000 hrs)
<b>Final Planning Meeting</b>	November 3
<b>Drill Execution / Capture Actions and Lessons Learned</b>	<b>November 15 (0800 through 1700)</b>

## TO's / GO's ONLY

- Provide finalized injects to PJM by deadline **(9/2)**
- Scenario walkthrough meeting for TO's / GO's **(10/6)**

## All

- Populate contact information in Grid Security Drill SharePoint site (trainers, players, and All Call information and request SharePoint access for select participants that are submitting DOE-417 **(10/7)**
- Final Planning Meeting for all Stakeholders **(11/3)**
- Ensure everyone that needs access to SharePoint on the day of the drill has tested their access



Ed Figuli | [edward.figuli@pjm.com](mailto:edward.figuli@pjm.com) | 267.649.1830

Nitin Sem | [nitin.sem@pjm.com](mailto:nitin.sem@pjm.com) | 610.635.3068

Rebecca Gerber | [rebecca.gerber@pjm.com](mailto:rebecca.gerber@pjm.com) | 610.666.4660

Samantha Lutcza | [samantha.lutcza@pjm.com](mailto:samantha.lutcza@pjm.com) | 610.666.2183