



# 2024 Roadmap

January 2024 IPS

Christina Andalora, Sr. Engineer  
Interconnection Projects

**July 10, 2023**  
Transition Start

**December 15, 2023**  
Transition Sort Retool Notifications

**2023**

**Jan. – Mar.**

**Apr. – Jun.**

**Jul. – Aug.**

**Sept. – Dec.**

- ✓ **PJM Primary Focus** – Issuing AD1/AD2 ISAs
- ✓ **AE1-AG1** - Continue to issue agreements as analysis/timing/priority permits
- ✓ **Close AI2 Queue** – Perform deficiency reviews for ~ 500 projects
- ✓ **Transition Preparation**

- ✓ **Execution** of AD1/AD2 ISAs
- ✓ **AE1-AG1** - Continue to issue agreements as analysis/timing/priority permits


- ✓ **Transition Preparation**

(60-day period from Transition Start Date)

- ✓ **Eligibility Period:** AE1-AG1 not in receipt of final agreements prior to transition have 60 days to provide:
  - \$4,000/MW readiness deposit
  - Site control for generating site for one year from transition date

- ✓ **PJM finalize review** deposits/site control and determine cohort of projects to move forward
- ✓ PJM will **update models** based on cohort moving forward into transition
- ✓ **Retool 1:** Retool analysis to determine Fast Track vs. TC1 projects.
- ⌚ **Retool 2:** Retool Fast Track with TC1 projects removed from model.

*Note: LF/SC/Stability models all need to be updated/retool ran prior to being able to issue final agreements in Fast Track.*



Fast Lane	Phase 1	Phase 2	Application Review Phase
<ul style="list-style-type: none"> <li>Refreshed retool analysis (including short circuit and stability)</li> <li>Facilities Studies (interconnection facilities &amp; network upgrades)</li> <li>Final agreements</li> </ul>	<ul style="list-style-type: none"> <li>Load flow analysis to determine Cycle upgrades</li> <li>Planning-level costs to interconnect</li> </ul>	<ul style="list-style-type: none"> <li>First retool</li> <li>Short circuit</li> <li>Stability</li> <li>Interconnection Facilities Study</li> </ul>	<ul style="list-style-type: none"> <li>Review applications</li> <li>Build models</li> </ul>

☆ Notification of Decision Point start date

- PJM will report metrics at IPS meetings each month to show number of agreements issued.
- Currently 2 in final agreement negotiation
- PJM will continue to issue GIAs/WMPAs for fast lane eligible projects based on queue order and study completion

Presenter:

Christina Andalora, Sr. Engineer,  
Interconnection Projects

[Christina.Andalora@pjm.com](mailto:Christina.Andalora@pjm.com)



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)