## Stakeholder Process Work Plan – Energy Price Formation Sr. Task Force

TOPIC	1/18	1/29	2/15	3/5	3/29	4/18	5/4	5/23	6/8	6/25	7/17	8/6	8/22	9/10
Charter Draft & Approval	X	X												
Develop Work Plan	X	X												
Key Work Activity #2 – Education & Joint Fact-Finding (As Required)		X	X	X	X	X	X	X	X	X	X			
Key Work Activity #3 – Design Criteria		X	Х	Х										
Key Work Activity #4-8:														
Interest Identification		X	Х											
Develop Design Components														
Price Setting		X	X	X										
Reserves & ORDC			Х	Х										
Document Relative Importance of each Component														
Price Setting		X	X	X										
Reserves & ORDC			Х	Х										

TOPIC	1/18	1/29	2/15	3/5	3/29	4/18	5/4	5/23	6/8	6/25	7/17	8/6	8/22	9/10
Develop Options for each Component														
Price Setting		X	X	X	X	X	Х							
Reserves & ORDC			X	X	X	Х	Х							
Narrow Options														
Price Setting				Χ	Х	Х	Х							
Reserves & ORDC				Χ	Χ	Х	Х							
Develop Packages														
Price Setting						Х	Х	X	Х	X	Х	X		
Reserves & ORDC						X	X	X	X	X	X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)														
Price Setting								Χ	Χ	Χ	Χ	Χ	Χ	
Reserves & ORDC								Χ	Χ	Χ	X	Χ	Χ	
Consensus Testing														
Price Setting											X	Χ	X	
Reserves & ORDC											X	Χ	Х	
Tier 1/Tier 2 Decision Making														
Price Setting														Χ
Reserves & ORDC														Х