

<b>GROUP Work Plan</b>	<b>MTG 1 3/30</b>	<b>MTG 2 4/23</b>	<b>MTG 3</b>	<b>MTG 4</b>	<b>MTG 5</b>	<b>MTG 6</b>	<b>MTG 7</b>	<b>MTG 8</b>	<b>MTG 9</b>	<b>MTG 10</b>
Charter Approval (2019)										
Education and Joint Fact Finding*	X	X	X	X	X					
FTR Credit Requirements										
Develop Design Components		X								
Narrow Design Components			X							
PJM Initial Proposal										
Iteration of Comments & Updates										
Alternate Proposals										
Final Proposals										
Narrow Proposals at FRMSTF (Sr. Task Force Vote)										
MRC First Read									X (Nov)	
MRC Vote										X (Dec)
MC Vote										X (Jan)

X – appears for each meeting where this work activity occurs

\*Education will be provided as needed throughout the process