

FEASIBILITY STUDIES

Ref. Tariff, Part IV, Subpart A, section 41.1

	2020		2021		2022		2023	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Studies completed (A)	321	425	505	18	0	0	0	0
Studies completed late (B)	3	1	9	10	0	0	0	0
Studies currently delayed (C)	1	0	11	633	1,216	1,529	1,685	2,117
Average completion time, days	88	86	87	192	-	-	-	-
Performance rate ([B+C]/[A+C])	1.2%	0.2%	3.9%	98.8%	100%	100%	100%	100%

SYSTEM IMPACT STUDIES

Ref. Tariff, Part IV, Subpart A, section 41.2

	2020		2021		2022		2023	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Studies completed (A)	304	300	322	282	16	1	6	0
Studies completed late (B)	35	22	15	31	16	1	6	0
Studies currently delayed (C)	53	47	66	193	186	182	171	148
Average completion time, days	186	168	142	171	624	554	761	-
Performance rate ([B+C]/[A+C])	24.6%	19.9%	20.9%	47.2%	100%	100%	100%	100%

FACILITIES STUDIES

Ref. Tariff, Part IV, Subpart A, Section 41.3

	2020		2021		2022		2023	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Studies completed (A)	25	50	39	47	60	76	112	16
Studies completed late (B)	25	46	38	46	59	76	110	16
Studies currently delayed (C)	135	212	322	455	453	500	547	462
Average completion time, days	747	821	590	740	798	950	948	1,134
Performance rate ([B+C]/[A+C])	100%	98.5%	99.7%	99.8%	99.8%	100%	99.7%	100%

WITHDRAWN PROJECTS

Ref. Tariff, Part IV, Subpart A, Section 41.4

	2020		2021		2022		2023	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Total projects withdrawn	137	192	164	131	148	92	90	271
Projects withdrawn prior to the completion of the Feasibility Study	23	54	28	63	97	40	37	88
Projects withdrawn prior to the completion of the System Impact Study	50	58	62	5	0	2	5	21
Projects withdrawn prior to the completion of the Facilities Study	45	42	46	49	35	30	15	98
Projects withdrawn after executing the Interconnection Service Agreement	16	27	21	10	26	15	16	51
Average duration in the queue, days	540	528	568	493	490	893	1,065	1,127

HOURS SPENT ON INTERCONNECTION STUDIES

Ref. Tariff, Part IV, Subpart A, PJM OATT 41.6(b)

	2020		2021		2022		2023	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Total hours for PJM staff, contractors, and Transmission Owners	67,219 ¹	105,647	101,303	96,802	73,017	75,444	81,358	93,312

** All data in this posting is based on current information in the PJM Planning database as of January 2024. May reflect updates to previously published data based on latest information.*

REVISION HISTORY

Posted to PJM.com on 1/30/2024

¹ Estimated.