
Web Presences
Road Map

PJM.com

Tools

Other

Wired

PJM-EIS.com Responsive Update

Electricity Pricing World

Tools Refresh (Data Miner,  Markets Gateway, Account Manager, Emergency Procedures, etc.)

Data Viewer

Manuals (New Software)

Product Backlog 

Member Community / SalesForce

Search Enhancements 

PJM.com Personalization

Meeting Center

PJM.com Home Page Redesign

Markets and Operations Data and Content Implementation

Wired Calendar

PJM Post Refresh

Document Section Refresh

Planning Section Refresh Requirements

BCP Failover Improvements

Upgrades
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GATS Responsive Update

eTari� Web Publisher

Meeting Room Manager (MRM) Release to Outlook
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STRUCTURE & TIMING CURRENT 12-MONTH RTEP 2021 CYCLE

2016 2017 2015 

Set End Date:Set Start Date: Set Duration: See “Approach and Clarifications” Document:Extended Duration: Occurance:
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Load Forecast (2x Per Year) 
Generation Expansion (2x Per Year)
Power Flow
Fuel Prices, etc.

RPM 2021 CETO 

SRRTEP

Recommendation TEAC

Pre-Recommendation TEAC

Monthly Planning Committee/TEAC Meetings and Webcasts

Board

TEAC Whitepaper 

Load Forecast/DR Forecast

RTEP 2022 CETORPM 2020 CETORTEP 2021 CETO

Evaluate Proposed Solutions

Acceleration Study 

Economic Constraints Posted

Assumptions Updated

Identify Proposed Solutions

JOA Process

Assumptions Updated

Assumptions Reviewed With Board

Study Assumptions (reviewed with TEAC)

2021 RTEP MMWG Load Flow and Stability Cases 2022 RTEP MMWG Load Flow and Stability Cases

Machine List

2021 RTEP Case Build 

2020  RTEP Case Clean-Up

Evaluate & Analyze Window Proposals 

2016-17 RTEP Long-Term Window 

2019 RPM Analysis 

JOA Process

2020 RTEP Reliability Analysis 
Summer & Light Load  |  Winter & Retool

2021 RTEP Reliability Analysis 
Summer & Light Load  |  Winter & Retool

2019 RTEP Case Build 

2022 RTEP Case Build 

2021 RTEP Case Clean-Up

2020 RTEP Case Build 

2020 RTEP Proposal Window 2021 RTEP Proposal Window

2020 RPM Analysis 

2020 RTEP Proposal Window

Model Current Queue Projects

Prepare for Current Queue Feasibility Studies 

Queues

Evaluate & Analyze Window Proposals 

Build ME Base Case 

Recommendations to TEAC

2020 RTEP Case Build 

2019  RTEP Case Clean-Up


