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Current Revision

Revision 29 (08/24/2021):

* Manual 14 A updates to incorporate Tariff changes to PJM’s New Services Queue
closing timeline and deficiency review requirements. The following sections were
impacted:

0 Sections 2.2.1, 2.3, 4.2 andB.2.1: Updated the New Service Queue request
submission deadline and references to the deficiency review schedule.
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Introduction
Welcome to the New Services RequestProcess Manual. In this Manual you will find:
« A table of contents
« Anapproval page that lists the required approvals and the revision history
* This Introduction

» Sections summarizing the application process, study process, and agreements tendered
for any New Services Customer.

+ Attachments that include additional supporting documents and tables.

About This Manual

This PJIM Manual, New Services Requests Study Process is one of the PJIM Manual 14
series family. This manual guides New Services Requests customers through the planning and
study phase of their proposed project up to the request for facility construction.

Intended Audience
The intended audience for this PJM Manual includes the following:

* Any New Services Customers who proposeto :
0 Interconnect new or upgrade existing generation on the PJM system
o Build new or upgrade existing transmission facilities to obtain rights

0 Upgrade rating of existing transmission facilities to acquire additional financial rights
or customers seeking Incremental Auction Revenue Rights.

 PJIM Transmission Ow ners and other PJIM Members and their staffs.
 PJIM staff.

References

The entire PIM Manual 14 series addresses issues that may be related to or of interest to the
New Services Customer. The reader of this manual is urged to review the other manuals for
additional material of interest. All PIM manuals can be foundin the library sectionon PJM's

w ebsite. In addition, the reader is urged to also check PJIM committee postings for possible draft
revisions that may be awaiting posting under the Library/Manuals section of PJIM.com.

Revision: 29, Effective Date: 08/24/2021 PIM© 2021 9
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Section 1: New Services Requests Study Process Overview and
Determining Customer Type

Welcome to the Overview and Determining your Customer Type section of the PIM Manual for
New Services Requests Study Process. In this section youwill find the following information.

* A description of PIM’s interconnection process as outlined in the PJIM Manual 14 series.
* A description of the purpose of the manuals included in the PJIM Manual 14 series.
+ The types of New Services Requests received by PJM and customer classifications.

» Guidance for the New Service Customer on their customer type, which PJIM manuals
to reference, and applicable Tariff attachments, studies, and agreements based on their
customer type.

PJM Manuals offer a set of guidelines to ensure successful interconnection and operations
w ithin PIM.

Manual 14A, Attachment A— Interconnection Process Flow Diagram - portrays in more
detail the pertinent planning steps from the initial New Service Request up to the request
for facility construction.

The PJM Manual 14A content is consistent with and elaborates on the terms and conditions
found in the source PJM documents. The primary source documents for Manual 14A are

the PIM Open Access Transmission Tariff (Tariff) and the PJIM Operating Agreement. Other
applicable source documents may include the PJIM Transmission Ow ners Agreementand the
PJM Reliability Assurance Agreement. The source documents remain the final authoritative
documents and these documents controlwith regard to any inconsistencies between them and
the PIM Manuals.

1.1 PIM Interconnection Process Overview

The PIJM Regional Transmission Organization (RTO) has the responsibility for planning the
expansion and enhancement of the PJIM Transmission System on a regional basis. As the
RTO, PJM administers the connection of generators, interconnection of Merchant Facilities,
requests for Transmission Service and upgrades to existing Transmission Ow ner facilities in
the PJM Transmission System through the New Services Requests process. In this role, PIM
coordinates the planning process, performs reliability studies, and oversees the construction
of the required Interconnection Facilities, Merchant Transmission facilities, and any associated
netw ork upgrades.

PJM Manual 14A describes the New Services Requests process which outlines how entities
request the interconnection of a Generating Facility (including increases to the capacity of an
existing generating unit or decommissioning of a generating unit), the interconnection of a
merchant transmission facility (including upgrades to existing merchant transmission facilities),
requests for Transmission Service, or upgrades to existing Transmission Ow ner facilities within
the PUM RTO. This process ensures the successful, timely completion of PJM’s planning,
facility construction, and operational and market infrastructure requirements. For the purposes
of this Manual, the term “Developer” is used to encompass any entity which bears responsibility

Revision: 29, Effective Date: 08/24/2021 PIM © 2021 10
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for bulk pow er system upgrades, whether a third party seeking interconnection or an existing
Transmission Owner with responsibility for Baseline Upgrades or self-identified enhancements.

Manual 14A is first in a series of PIM Planning Manuals w hich cover all aspects of Transmission
Planning including customer interconnections and transmission expansion:

Manual | Title Description

14A New Senices Requests | Guides New Senice Customers through the general
Process application, study and agreement process

14B PJM Region Describes the process of planning baseline expansion
Transmission Planning | facilities and base case development
Process

14C Generation and Cowers the lifecycle of a project from agreement execution
Transmission to commercial operation and also describes the process of

Interconnection Facility |tracking RTEP projects.
Construction

14D Generator Operational Identifies the markets and operations requirements for
Requirements generators to connect to the PIM system.

14E Upgrade and Identifies the specific requirements, study/agreement
Transmission oveniew, and rights for Upgrade Requests and Merchant
Interconnection Transmission Interconnection projects proposed on the

PJM system.

Requests

14F Competitive Planning Outlines the process to conduct competitive proposal
Process windows consistent with Order No. 1000.

14G Generation Identifies interconnection requirements, upgrade
Interconnection requirements, study/agreement ovenview, and rights for
Requests any generator customer.

PJM recommends the New Service Customers first review Manual 14A for study and agreement
guidance. After reviewing the study process, a Transmission Interconnection Customer or
Upgrade Customer should then review Manual 14Efor specific requirements. After reviewing
the study process, Generator Interconnection Customers should reference Manual 14G for their
specific requirements.

1.2 New Service Customer Request Types Proposed

PJM receives different types of New Services Requests from customers as identified b elow:

Revision: 29, Effective Date: 08/24/2021 PIM © 2021 11
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— eneration

+ Customers requesting to interconnect generating facilities or upgrade existing generation facilities on the transmission grid and
participate in the PJM wholesale market.

— Vierchant [ ransmission
+ Customers requesting to build new or upgrade existing customer owned facilities in order to obtain rights on those new or upgraded
facilities.

— Upgrade Requests
+ Customers requesting to increase the rating of an existing transmission facility(ies) in order to acquire additional financial rights or
custmomers seeking Incremental Auction Revenue Rights pursuant to Section 7.8 of the Operating Agreement.

— ong lerm Firm (a/k/a Eligible Customers) |
+ Customers internal to PJM or External to PJM requesting point to point Network Integrated transmission service with a term of one year
or greater.

— Necessar ud

+ Generation Interconnection or Transmission Interconnection Customers that make electrical changes to their faciities that do not
increase the capability are required to have PJM study the changes prior to implementation.

uel anges
| » Customers requesting to madify the fuel type from their original interconnection queue request.

Non-Queue Requests
+ Requests from existing generation customers whose original interconnection agreements pre-date the Tariff three-party Interconnection
Service Agreement.

1.3 New Service Customer Classifications

1.3.1 Generation Interconnection Customer
The PIM Tariff classifies a party wishing to perform the following on the PJM Transmission
Systemas a Generation Interconnection Customer:

* Interconnect a new generation facility to the Transmission System in the PJM region

* Increase the capacity of an existing generation facility interconnected with the
Transmission Systemin the PJM region

* Modify the fuel type of an existing facility or generation interconnection request or

* Interconnect a generating unit to distribution facilities located in the PJM Region that are
used to make wholesale sales using the output of the generating unit.

1.3.2 Transmission Interconnection Customer
The PJM Tariff classifies a party wishing to perform the following on the PJIM Transmission
Systemas a Transmission Interconnection Customer:

* Interconnect or add new Merchant Transmission Facilities to the Transmission System

* Increase the capability of existing Merchant Transmission Facilities interconnectedwith
the Transmission System

* Propose to increase the capability of existing Transmission Owner Facilities, or

* Advance the construction of any transmission enhancement or expansion other
than Merchant Transmission Facilities that is included in the Regional Transmission
Expansion Plan prepared pursuant to Schedule 6 of the Operating Agreement.

1.3.3 Upgrade Customer
The PJM Tariff classifies a party wishing to perform the following on the PIM Transmission

System be considered an Upgrade Customer:

* Request Incremental Auction Revenue Rights pursuant to Section 7.8 of the Operating
Agreement.

Revision: 29, Effective Date: 08/24/2021 PIM © 2021 12
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The PJM Tariff classifies the following as an Eligible Customer:
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Section 1: New Senices Requests Study Process Oveniew and Determining

Customer Type

* Any electric utility (including any Transmission Ow ner and any power marketer), Federal
pow er marketing agency, or any person generating electric energy for saleforresale is
an eligible customer.

* Any retail customer taking unbundled transmission service pursuant to a state
requirement that PJM or a Transmission Owner offer the transmission service, or
pursuant to a voluntary offer of such service by a Transmission Owner, is an eligible
customer.

According to the Tariff, there are different agreements required to request service depending on
the customer’s type. The requester must submit the proper agreementbased on the type of
service being requested. The following chart depicts the various types of service, the associated
customer types, the applicable PJIM Manual references, and the study process flow through final

agreements.

Project Type

Requested

Customer Owned
Generation Request
(20 MW or less)

Customer Owned

Generation
Request
(Ower 20 MW}

Customer owned
Merchant
Transmission
Facilities Request

Transmission

Customer Funded

Upgrade to
Transmission
Facilities Request

Transmission

Incremental
Auction Revenue
Rights Request

Transmission
Service into,
out of or
through PIM

Customer Type Generatlop &ar eratlun Interconnection Interconnection Upgrade AR
Interconnection Interconnection Customer Customer
Customer Customer
Customer Customer
Applicable Manual Manual 14G Manual 14G Manual 14E Manual 14€ Manual 14E Manual 2
Reference
i OATT
gli:f:'g:f"“"" Atachment OATT OATT OATT OATT OATT
T N.Y BB Attachment N Attachment 5 Attachment EE Attachment EE Attachment FF
Feasibility,
System Im
yEtem | pat, Market
Inte ti Facilities or Feasibility Feasihility Requirements Feasibil
nterconnection Combined 8 ! System Impact, duirements, easioility.
Studies o System Impact, System Impact, o Feasibility, System Impact,
Feasibility/System - A Facilities .
Facilities Facilities System Impact, Facilities
Impact .
Facilities
LICSA (for
154 154 construction),
11SA 115A IS4, TS5A (for point-
Agreements ICS4 IC5A 1C5A, UCSA UCsA to-point),
WMPA WhPA UCSA NITSA [for
Network
Integrated)
Agreement Description
154 Intercennection Service Agreement
1154 Interim Interconnection Service Agreement
1C5A Intercennection Construction Service Agreement
NITSA Network Integration Transmission Service Agreement
TSA Transmission Service Agreement
WMPA Wholeszle Market Participation Agreement

New Services Requests Swim Lane Diagram

1.3.5 Tariff Rights
As specified in the PIM Tariff and Schedule 6 of the PJIM Operating Agreement, the Developers

of Merchant Transmission Facilities, Merchant Netw ork Upgrades, and Generation

Revision: 29, Effective Date: 08/24/2021 PIM © 2021
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Interconnection Requests may be entitled, subject to certain restrictions, to elect certain
transmission rights thatare created by the addition of such facilities. Discussions of these
rights and specific design, construction, operational and maintenance aspects of merchant
transmission interconnection facilities can be found by referring to the PIM Tariff, Sections 230
through 236. Merchant Transmission rights are also discussed in Manual 14E.

Revision: 29, Effective Date: 08/24/2021 PIM © 2021 14
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Section 2: Initiating a New Service Request

Section 2 outlines the process of how to submit a New Services Request to PIM. Depending
on your customertype, your attachment type will vary. This section will also describe what PJIM
deems to be a valid New Services Request.

2.1 Queue Point Application Process

In order to initiate the New Services Requests Process, the customer must submit a completed
New Services Request viathe Queue Point tool which is available on the PIM Website along
with a User Guide at the following link, a view of which can be seen in Exhibit 1 below:

http://pjm.com/planning/rtep-development/expansion-plan-process.aspx
é/ | aboutpjm | training | committees & groups \ planning | markets & operations | library

Services & Requests Home » Planning » RTEP Development » Expansion Planning Process u RELATED INFORMATION

RTEP Upgrades & Status
CompetitivePlanning @ EXpansion Planning Process

Process . )

New Service Request - Queue Point
RTEP Development =

All new interconnection service requests must be submitted through the Queue Point tool.
Stakeholder Process

- S Failing to submit a complete interconnection request and/or missing the various interconnection
Expansion Planning Process 2 3 i

request due dates as set forth in the Open Access Transmission Tariff may result in your
Market Efficiency

interconnection request being terminated and withdrawn. Please see Part IV of the Tariff

Baseline Reports for interconnection request submittal and/or deficiency review details.
Modeling Data ) i
Queue Point Access Deposit
Resource Adequacy View User Guide for access instructions.
- te your
Planning Sign in | Register e
Planning Criteria

Design, Engineering& 2  Queue Point lets you submit data for:

Construction R
+ Generation Interconnection (866) 400-8980
(610) 66 0

Membe:

Interregional Planning & + Transmission Interconnection

» Incremental Auction Revenue Rights upgrades

» Generation interconnection of 2 megawatts or less

« Interconnection Services Agreements for certified inverter-based generating facility
» System impact studies

* As-Built studies

For more information on deposits, please refer to the Open Access Transmission Tariff.

Exhibit 1: pjm.com New Services Request - Queue Point page

Queue Pointis a module w ithin PJM’s Planning Center tool w hich allows you to enter data

w hichis used to conduct various studies in order to identify any enhancements to the
transmission system that are needed to maintain grid reliability while accommodating the

new service request. The tool consolidates Attachment N, Attachment BB, Attachment EE,
Attachment S, Attachment Y Feasibility Study data, System Impact Study data, and As-is Study
data. It is able to handle the deficiency process, including automated notifications, integration
w ith PJM calendars, and role-based functionality.

The Queue Point w izard will help guide to determining the proper Attachment form for your New
Services Request. You can also reference the Decision Tree in Exhibit 2 below . In order to use

Revision: 29, Effective Date: 08/24/2021 PIM© 2021 15
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Queue Point, you must have an active CAM (customer Account Manager) account. Reference

the Queue Point User Guide for direction.

Completed Attachments, including the submittal of all required data, must be accompanied by
the appropriate fees as detailed in following sections of this Manual in ord er to reserve a place

in PJM’s interconnection New Services Queue.

Decision Tree to Determine New Service Request Tariff Attachment

Request to connect a
generation or storage
facility?

Submit
No—>»{ Attachment
EE

Request to build,
operate, and maintain merchant
transmission facilities?

>
Y

//
/ Submit
Yes Request o "|Attachment S
to install an
L inverter-based facility
(< 10kwW)

Request for Capacity
Interconnection Rights

Request for
synchronous based facility < 2MW or
Inverter-based facility meeting the eligibility
requirements of the Fast Track Eligibility for
Inverter-based Systems table from
Tariff section 112A?

Customer wishes
to submit information for
screens process IAW Tariff
Section 112B

Yes

l No

Attachment 4—‘

Submit Yes
N L | submit
Submit Attachment Y
4 Yes——»{ Attachment
BB

Exhibit 2: Decision Tree to Determine New Service Request Tariff Attachment

2.2 New Services Requestsand PJM Queue Position

2.2.1 New Services Requests and PJM Queue Position
There are two New Service Queue windows per year according to the PJM Open Access
Transmission Tariff for PIM to accept New Service Requests.

Queue Window Queue Window Opens New Service Request
Submission Deadline
First October 1, 1200 am_EST March 10, 1159 pm_EST
Second April 1, 12.00 am EST September 10, 11.59 pm_EST

Revision: 29, Effective Date: 08/24/2021 PIM © 2021
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The New Service Customer must submit a complete and fully executed New Service Queue
Requestto PIM by March 10 forthe New Service Queue ending March 31, and by September
10 for the New Service Queue ending September 30. No New Services Queue requestshall be
accepted for the relevant New Services Queue after such dates.

The queue deposit structure found in Manual 14A and Manual 14G was designed to incentivize
early queue submittals. Earlier queue submittals provide time for data reviews, scoping
meetings, planning model development and analysis of all valid New Service Requests.

A New Service Request will not be assigned a queue position until all Tariff requisite
information, data, agreements, and deposits are submitted. A New Service Request that does
not contain all the required elements is deemed an insufficient request. When submitting an
Attachment N, a Generation Interconnection Customer must certify that it has provided all
information.

Upon receipt of an executed New Service Request and the required deposit, PIM w ill open

a chargeable accountand begin reviewing the New Service Request submittal. Whether the
request is insufficient, lacking required elements or deficient, provided all required elements
but withincorrect, missing or underprovided elements, PJIM will commence a review of the
submittal. The costs associated with the time required to review the submittal will be deducted
fromthe deposit.

Note:

Effective November 1, 2016, PIM w ill perform a deficiency review as long as a Developer
provides all information other than site control. While PIM w ill perform the deficiency review, the
project will not be assigned a queue position until site control is received. The customer must
provide site control by the earlier of the end of the deficiency period or the close of the queue

w indow. Providing site control after a deficiency window has already started does not establish
new deficiency window period. Site control mustbe cleared within the original deficiency window

period.

2.2.2 Generation Interconnection Customer — AttachmentN, Y or BB.
Developers of generation interconnection projects will complete an AttachmentN, Y or BB as
specified in Exhibit 2 above.

2.2.3 Transmission Interconnection Customers — Attachment Sor EE

Customers who request a customer-owned Merchant Transmission Facility or a customer-
funded upgrade to a transmission facility are considered to be Transmission Interconnection
Customers. These customers will either complete an Attachment S or EE as specified below per
Manual 14E.

2.2.3.1 Merchant Transmission Facilities Requests — Attachment S
Customers requesting to build, own, and operate Merchant Transmission Facilities
interconnected to the PIM system must complete Attachment S.

2.2.3.2 Upgradeto Transmission Facilities Requests — Attachment EE

Customers requesting an upgrade to a transmission facility interconnected to the PJIM system
or whoseek to accelerate a PIM board approved RTEP upgrade project must complete
Attachment EE.
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2.2.4 Upgrade Customers — Attachment EE
Customers that seek Incremental Auction Revenue Rights per Tariff Attachment K, A ppendix
Section 7.8 must submit Attachment EE.

2.3 Deficiency Reviews

2.3.1 New Service Request deficiency reviews

As identified in section 2.2, a Queue Position is assighed once all the requisite information and
depositis provided to PIM. Assignment of the Queue Position assures the Developer queue
priority, but does not mean that the request is valid.

New Services Request validity is determined by a deficiency review. If the Interconnection
Request is missinginformation, is deficient, or if the Developer owes money from prior New
Service Requests, PIM w ill use Reasonable Efforts consistent with the volume of the New
Services Queue to notify the Interconnection Customer within fifteen Business Days of receipt
of the New Service Requestor as soon thereafter as practicable. In addition to site control,
data, and deposits, PIM w ill consider the reasonableness of the planned in-service date
stated in the Attachment N request. Any request for an in-service date in advance of the
Tariff prescribed study period is unreasonable. For any generation interconnection request,
the in-service date must be after the Tariff due date for the System Impact Study report plus
the credible construction schedule. Note that the proposed in-service date will be modified
during the study phase as required to accommodate network upgrades. Upon PIJMissuing the
deficiency notification, the Developer has ten Business Days to provide the missing/deficient
information and/or money. If any required information, including site control, required for a
Queue Position to be assignedis missing from the initial Interconnection Request submittal, a
Queue Position will not be assigned until that informationis received.

Without regard to the timing of the Interconnection Customer’s deficiency response period, PJM
shall use Reasonable Efforts consistent with the volume of the New Services Queue to review
each Interconnection Customer’s response to the deficiency notice within fifteen Business Days
or as soon thereafter as practicable. If PIM identifies remaining unsatisfied deficiencies, and
the full ten Business Days of the Interconnection Customer’s deficiency response period have
expired, the Interconnection Request shall be terminated and withdrawn.
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Section 3: PIM Supportfor New Service Customers

Section 3 describes the support a New Service Customer will receive upon submitting a valid
New Services Request. It also defines membership privileges.

3.1 Project Management and Client Management

After submitting a PJIM New Service Request, PIM assigns a project manager. The project
manager will be responsible for working with each Developer and their respective staff to
complete the necessary steps related to interconnection planning. Additional project managers
w ill be assigned for subsequent facility construction and operational phases of the project.

After contacting PJM for the first time through PJM's hotline or through PIM’s w eb site, the
Developer will be assigned a Client Manager. Client Managers coordinate PJM activities that
facilitate each Developer’'s membership and market participation, bridging any concerns or
coordination issues with appropriate PIM staff including the respective PJM project managers
w ho oversee the interconnection process.

3.2 PJM Membership

Membership in PIM is granted under the terms of the PJM Operating Agreement. The Client
Manager assigned to each New Services Request will guide each customer through this
process. While PIM membership is not required for the initial planning and construction phases
of a given generation or merchant transmission interconnection project, Membership will be
required prior to commercial operation. And, in many cases, Membership will be required in
order to integrate operational and market infrastructure with PJIM. PJIM Membership entails
certain data requirements, operational and market coordination, committee support and financial
obligations.

3.3 Membership in NERC Regional Councils

PJM operates within the geographic boundaries of several regions of the North American
Electric Reliability Corporation (NERC), including applicable areas of the Reliability First and the
SERC Reliability Corporation. Any new signatory to the PJM Operating Agreementis obligated
to be in compliance with the respective planning, operating and membership requirements of
the respective NERC Council in w hich their facilities are located.

PJM is the registered Balancing Authority (BA), Reliability Coordinator (RC), Transmission
Planner (TP), Transmission Service Provider (TSP), Resource Planner (RP), and the Planning
Authority (PA) forits footprint. PIM is also the registered Transmission Operator (TOP) for

its footprint except for transmission facilities ow ned and operated by ITC Interconnection LLC
(ITCI) and facilities at or below 138 kV that are owned and operated by American Electric Pow er
(AEP).
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Section 4: New Services Request Study Process

Section 4 identifies the phases of study fora New Services Request and the reports what will be
delivered to the customer upon completion.

4.1 New Services Requests Study Overview

The PIM Operating Agreement, Schedule 6, and the Tariff, Parts IV and VI, describe the
procedures usedto process New Services Requests for the PIM transmission system. The
Operating Agreement and Tariff establish the statutory basis for the business rules, described
in detail in this Manual M14A, for the interconnection request process. These business rules
include three analytical steps:

1. Feasibility Study
2. SystemImpact Study

3. Interconnection Facilities Study.

Each step imposes its own financial obligations and establishes milestone responsibilities.

Projects within each time-based queue are evaluated againsta baseline benchmark set of
studies in order to establish project-specific responsibility for system enhancements, separate
from general network upgrades suggested by the results of baseline analyses. Each Developer
is encouraged to participate in the activities of the Transmission Expansion Advisory Committee
(TEAC) and its Sub regional RTEP Committee. PIM consults with the TEAC and Sub regional
RTEP Committees as part of the larger Regional Transmission Planning Process through which
a coordinated regional expansion plan — including expansions necessitated by generation and
merchant transmission interconnection - is reviewed.

Important PIM interconnection process steps established to implement provisions of the PIM
Tariff:

« The interconnection queuing processincluding the procedures used to initialize the
interconnection evaluation process based on the timing of the receipt of all requests

* The costresponsibility for transmission upgrades required for interconnection;
» The rights accorded to a generator after it has satisfied Tariffrequirements;

* The required Interconnection Service Agreement (ISA) and Construction Service
Agreement (CSA). Each of these two agreements is executed by and among three
parties: the Developer, the Transmission Owner and the Transmission Provider (PJM).

4.2 Feasibility Study

After a valid New Services Request is received, PIM assigns a System Planning Project
Manager as the Team Leader to initiate and direct the implementation of the Study phases of
the Generator and/or Transmission Interconnection Process (see Attachment C of this Manual
for PIM Generation and Transmission Planning Team Role Clarity Diagram). Under the direction
of the Team Leader, PJM staff, in coordination with any affected Interconnected Transmission
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Ow ner(s), will establish a time to hold a Scoping Meeting as described in Section 36.1.5 of the
Tariff.

Follow ing the Scoping Meeting, PIM and the Interconnected Transmission Ow ner will conduct
the Generation or Transmission Interconnection Feasibility Study when no deficiencies exist
for an individual Interconnection Request. In general, the study will be completed within 90
days during the next Feasibility Study Cycle. If this is not possible, PIM must so notify

the Developer and provide an anticipated completion date. PJM, in coordination with any
affected Interconnection Transmission Ow ner(s), shall conduct Generation and Transmission
Interconnection Feasibility Studies two times eachyear (Tariff at Part VI, Subpart A, Section
36.2 -formerly 36.2 and 41.2, in Part IV). Feasibility study completion dates are summarized
below:

The Feasibility Study assesses the practicality and cost of incorporating the generating unit
or increased generating or transmission capacity into the PJIM system. The analysis is limited
to short-circuit studies and load-flow analysis. This study does not include stability analysis.
The study alsofocuses on determining preliminary estimates of the type, scope, costand
lead time for construction of facilities required to interconnect the project. For the purposes

of determining the necessary Interconnection Facilities and Netw ork Upgrades, the Feasibility
Study shall consider the level of service requested by the Interconnection Customer, unless
a study of the full electrical generating capability of the Generating Facility is required due to
safety or reliability concerns.

Results of the study for the requested interconnection service (Capacity Resource or Energy
Resource) are provided to the Developer and the affected Interconnection Transmission

Ow ners, and are published on the PJM web site. Confidentiality of the Developer is maintained
in these reports, but the location of the project and size (in megawatts) is identified. After
reviewing the results of the Generation or Transmission Interconnection Feasibility Study, the
Developer must decide whether or not to pursue completion of the System Impact Study.

Each New Service Requestis studied on a summer peak RTEP base case with the case year
dependent on the New Services Queue under study. PIM w ill identify the base case year to be
used in the study of a specific queue on its website. Both load flow and short circuit cases will
use the same base case year. In some cases, depending upon the age of the study, versions
of the models to study the New Service Requestmay no longer be available to use for certain
vintage cases. As this occurs, PJM may need to evaluate the New Service Request on a
different year case in order to maintain the ability to properly represent the proposed customer
facilities.

Generation Interconnection Requests that are 20 MWs or less, or for increases in capability of
20 MW or less for existing generation, are governed by Subpart G of Part IV of the Tariff and
Manual 14G, Section 5.

4.2.1 Point of Interconnection

The Interconnection Customer is required to choose a primary Point of Interconnection and
also has the option to specify a secondary Point of Interconnection to be studied during the
Generation or Transmission Interconnection Feasibility Study phase of the Interconnection
Request, and also mustidentify one Point of Interconnection as the primary and the second
as the secondary choice. The primary and secondary Points of Interconnection will be studied
as follows:
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The primary Point of Interconnection will be studied and the Generation or Transmission
Interconnection Feasibility Study will follow the requirements as setforth in the Tariff, Section
36.2 and this manual.

The secondary Point of Interconnection will receive a sensitivity analysis and this will be
included in the Generation or Transmission Interconnection Feasibility Study. This sensitivity
analysiswill include definition of the overloads and no estimated costs.

The decision as to the designation of the primary and secondary Point(s) of Interconnection
must be communicated to PJIM and the Interconnected Transmission Owner(s) prior to
completing the Scoping Meeting. If the Interconnection Customer fails to provide these
designated options (primary or primary and secondary Point of Interconnection) prior to
completion of the Scoping Meeting, PIM shall consider the Interconnection Request as
deficient, as described for other cases of deficiency of an Interconnection Request in the
Tariff, Section 36.1, and will process the Interconnection Request in accordance with the Tariff,
Section 36.1.

4.2.2 Load Flow Analysis
All active New Service Requests, are modeled in the load flow case as appropriate.

Generally, Netw ork Upgrades identified for previously completed studies are not modeled in the
load flow case sothat later queued projects canreceive cost allocation, assuming they meet
the cost allocation thresholds (see Attachment B of this Manual). The exceptionto this is that

if a Netw ork Upgrade changes the topology of the system which then requires utilization of the
Netw ork Upgrade to ensure new flow patterns are addressed. These topology changes require
that a study be conducted with and without the individual upgrade which causes a change in the
topology. For short circuit studies, all upgrades which modify topology and any upgrades with
impedance changes to the equipmentare modeled in the original study case.

The load flow feasibility study is a DC contingency analysis, NERC PO, P1, P2, P4, P5 &

P7 contingencies are tested (see Generator Deliverability section of Manual 14B). Each New
Service Request in the Feasibility Study phase will be assigned a commercial probability,
currently 53%, based on historical data. All projects in the New Services Queue will be studied
as agroup.

4.2.3 Short Circuit Analysis

The short circuit Feasibility Study is a breaker duty analysis during which each New Service
Requestis studied sequentially. No cost allocation for any identified Netw ork Upgrade will be
performed during the Feasibility Study for load flow and short circuitanalyses.

Any newly identified facility or breaker will be reported; for contributions to previously identified
thermal overloads or over-dutied breakers, the project must meet cost allocation rules specified
in Attachment B of this manual.

4.2.4 Affected System Coordination

The Transmission Provider will coordinate with Affected System Operators the conduct of any
study required to determine the impact of a New Service Requeston any Affected System

as set forth in Sections 202 and 218 of the Tariff. During the Feasibility Study process, an
Affected System will be notified of a potential impact for any individual interconnection request,
generation or merchant transmission, under study that has 23% distribution f actor (absolute
value), 210% distribution factor (absolute value) for 500 kV and above facilities. The Affected
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Systemwill also be notified for any Long Term Firm Transmission Service Request under study
that has 23% distribution factor (absolute value) for all facilities. The Notification includes the
potential impact, base case year, size in MWs, fuel, Point of Interconnection and study phase.

4.2.5 Interconnection Requests associated with Phase Angle

Phase angle regulators (PAR), also called phase shifting transformers, create a phase shift
between primary (source) & secondary (load) side of the device to control the amount of flow
through the facility. These devices may be proposed to serve as Controllable A.C. Merchant
Transmission Facilities under the Tariff. Inherent to these devices are certain operational
characteristics which mustbe addressed to confirm acceptability of the design and incorporation
of the proposed facility in the PIM system.

In order to ensure that the facility does not cause excessive upset to the systemin the area

of the proposed facility, it is recommended that the initial step size of the facility’s output not
exceed a quantity of 20MWs, when initially transitioning from zero flow to some specified MW
value. Initial output quantities in excess of 20 MWs are studied to determine the impacts to the
other facilities near the proposed facility to determine if the initial MW quantity, in excess of 20
MWs, w ould cause a problemto occur. The study of the impacts associated with this initial step
size will begin during the System Impact Study phase of the projects development. If any issues
are identified, associated with a step size in excess of 20 MWs, which cannotbe resolved, then
the customers Interconnection Request will be withdrawn from the New Services Queue.

The controls associated with a PAR must be capable of providing automatic control so that

the scheduled MW quantity for the facility is maintained for all contingency conditions which
are required to be tested dependent on the type of service requested whether it be capacity

or energy injection or firm or non-firmwithdrawal rights. Deviations from the scheduled MW
guantity canresult in charges to the facility as governed by PJM market rules. Beyond
automatic control of the facility, the proposed facility controls mustallow fora manual mode

of operation to hold the angle of the PAR as opposed to maintaining the MW flow in the event
this mode of operation is requested by PJM Operations during periods of system upsetor
emergency. Additionally, the proposed customer facility must be capable of achieving zero flow
through the design of the facility by the customer.

4.3 System Impact Study

4.3.1 System Impact Study Analysis and Schedule

The System Impact Study is a comprehensive regional analysis of the impact of adding the
new generation and/or transmission facility to the system and an evaluation of their impact

on deliverability to PIJM load in the particular PIM region w here the generator and/or new
transmission facility is located. This Study identifies the system constraints relating to the project
and the necessary Attachment Facilities, Local Upgrades, and Netw ork Upgrades. The Study
refines and more comprehensively estimates cost responsibility and construction lead times for
facilities and upgrades. For purposes of determining the necessary Interconnection Facilities
and Netw ork Upgrades, the System Impact Study shall consider the level of Interconnection
Service requested by the Interconnection Customer unless othemw ise required to study the full
electrical generating capability of the Generating Facility due to safety or reliability concerns.

Relationships are studied between the new generator or the new transmission facility, other
planned new generators in the queue, and the existing system as a whole. This study also
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encompasses an analysis of existing firm and non-firm Transmission Service requests. PIJM,

in coordination with any affected Interconnection Transmission Owner(s), shall conduct System
Impact Studies twotimes eachyear (Tariff at Part VI, Section 205.2 - formerly 36.4.1 and
41.4.1,in Part IV) commencing on the dates below:

PJM may decide to group two or more interconnection requests within one System Impact
Study if the proposed projects are in electrical proximity. In situations where more than one
generation project violates reliability criteria, cost responsibility for network upgrades to mitigate
such violations will be allocated among the projects in the course of the System Impact Study.

The System Impact Study includes AC pow erflow analysis and short circuit analysis. The

pow erflow analysis caninclude different sets of analyses at various load levels such as summer
peak, light load, and winter peak. All powerflow analysis is performed consistent with PJM
Reliability Planning Criteria as described in PIM Manual 14B Attachment D.

During the System Impact Study phase of a project, PIM w ill consider Affected Systems as
set forth in Sections 202 and 218 of the Tariff. PIM w ill again contact Affected Systems,
previously identified as having potential forimpacts from the PIM projects under study during
the Feasibility Study phase, to determine if the Affected System has determined that any
impacts to the Affected System need to be identified in the System Impact Study to the

PJM customer and any need for Affected System reinforcements. The process for next steps
associated with these reinforcements vary depending upon the Affected System’s provisions
and w ill be discussed with the New Service Customer to determine any requirements which
must be adhered to in the Affected System study process. Failure to adhere to the requirements
of the Affected System study process will result in the PIM customer being withdrawn from the
PJM queue.

Various types of thermal analysis will be performed based on the type of project and its
anticipated potential to affect the system. A brief discussion of these studies follows.

4.3.1.1 Summer Peak Analysis

The PJM Generation Deliverability test is a test performed in accordance with PJIM Manual 14B,
seetions2-3-10-and-Attachments C.36-are-C+. New Service Requests are subject to the PIM
Generation Deliverability Testas applicable.

The PIJM Load Deliverability test is a testperformed in accordance with PJM Manual 14B,
seetions2-3-9and-Attachments C.32-anrd-C4-and-S5. The following New Service Requests
are subject to the PIM Load Deliverability test: 1) Storage type Generation Interconnection
Requests, depending on size and input of an affected Transmission Ow ner, 2) Transmission
Interconnection Requests requesting Firm Transmission Withdrawal Rights, and 3) requests
for Incremental Capacity Transfer Rights arising from a New Service Request as setforth in
Attachment F of Manual 14E.

NERC P3 and P6 “N-1-1” analysis is performed in accordance with PJM Manual 14B, section
2.3.8. New Service Requests are subjectto “N-1-1" analysis as applicable. Such applicable
examples can include but are not limited to a Generation Interconnection Request thatwould
change systemtopology, a Transmission Interconnection Request requesting Firm Transmission
Withdraw al Rights or Firm Transmission Injection Rights, a Firm Point-to-Point Transmission
Service Request, or any New Service Request which changes the system topology dueto its
required Netw ork Upgrades.
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Voltage analysis is performed in accordance with PIM Manual 14B, section 2.3.7. New Service
Requests are subject to steady-state voltage analysis as applicable.

4.3.1.2 Light Load Analysis

The light load reliability analysis tests the ability of an electric areato export generation
resources to the remainder of PJIM during light load conditions. The initial target dispatch is
|dent|f|ed as the light Ioad base case initial target dlspatch in Manual 148, Attachment D—ZC 3.

aﬁy—new—wetattens—The New SerV|ce Request Ilqht Ioad rellabllltv studv ramping con3|deratjons
are similar to those employed in the RTEP baseline and consider Generator Interconnection
Requests, Transmission Interconnection Requests (Firm Transmission Rights only) and Long
Term Firm Point-to-Point Transmission Service requests-are-alse-reldded-inthe
lightleadreliabilitranalysisferNew-Service-Regueststudies. The contingencies used for light
load reliability analysis include NERC TPL category P1, P2, P4, P5, and P7. NERC TPL PO,

normal system condltlons is also studied. iheueeﬂetatreﬂ-DemmtaleﬂttyiFest—pe#etmeel-dtﬁqg—

Any new overload caused by a New Service Requestunder study is reported. A New Service
Request that contributes to the loading of an existing overload is reported if that New Service
Requestincreases the loading by at least 1% and contributes at least 5SMWSs or has at least a
5% distribution factor.

The procedureto determine cost allocation for Light Load Analysis associated with New Service
Requests is similar to the methods used for Summer Peak Load Flow Analysis set forthin
Attachment B of this PIM manual 14A.

43144313 Winter Peak Analysis

The winter peak reliability analysis tests the ability of an electric area to export generation
resources to the remainder of PJIM during winter peak conditions. The winter peak analysis is
performed during the System Impact Study phase of the PIM Interconnection Process. The
facility ratings used in the winter peak analysis are different than the summer peak analysis.
Further details about the facility ratings can be found in section 2.3.13 of the PJM Manual 14B.
The contingencies used during this analysis include, NERC category P1, P2, P3, P4, P5, P6,
and P7. NERC category PO, normal system conditions will also be studied. The winter peak
study initial target dispatch and ramping limits are listed in Attachment B-3C.3 of PJM manual
14B.

The different types of tests performed during the winter peak analysis include Generation
Deliverability Test, Load Deliverability test, Normal System (NERC PO) and N-1 (NERC P1)
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Events, and N-1-1 (NERC P3 and P6) Events. Further information about these tests can be
foundin | PIJM manual 14B.
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433454.3.14 Short Circuit Analysis

AllNew Service Requests are subject to evaluation as to the need for short circuit analysis.
Certain types of New Service Requests may not require analysis for short circuit impacts as the
impacts were already captured in the studies associated with the introduction of the generation,
e.g. Transmission Service Request studies. The case year used for the study of the fault
contributions associated with a New Service Request shall be consistent with the case used in
the thermal analysis studies, e.g. summer, peak, light load, etc. Short circuit analysis shall be
performed consistentwith the requirements of section G.7 of Attachment G to PJM manual 14B.

4.3.2 System Impact Study Results

Results of the study are provided to all Developers who had projects evaluated in the study and
to affected Interconnected Transmission Owners and are posted on the PJIM w eb site. While
confidentiality obligations will be honored, the identity of the Developers will not be considered
confidential in these reports.

The identity of all Developers, the size and the location of projects for which System Impact
Studies have been completed are published on the PIM w eb site.

After reviewing the results of the study, the Developer must decide whether or not to proceed
w ith either the PIM proposed (i) a Generation or Transmission Interconnection Facilities Study
or (ii) an Interconnection Service Agreement or Upgrade Construction Service Agreement,

w hichever is furnished by PIM. If the Developer decides to proceed with the project, the results
of the System Impact Study are also rolled into the RTEP Process for development of the RTEP
to be submitted to PUM’s Board of Managers forapproval.

4.4 Facilities Study

4.4.1 Generation and Transmission Interconnection Facilities Study Results

During the Facilities Study phase, stability analysis is performed and the System Impact Study
results are retooled as necessary to reflect changes in the New Services Queue such as but
not limited to New Service Customers withdrawing from the queue, reducing the size of their
projects, choosing differenttypes of equipment, and providing updated equipment parameters,
etc. For purposes of determining necessary Interconnection Facilities and Netw ork Upgrades,
the Facilities Study shall consider the level of Interconnection Service requested by the
Interconnection Customer unless othemwise required to study the full electrical power generating
capability of the Generating Facility due to safety or reliability concerns. The Facilities Study will
also identify all control equipment necessary to accommodate such requests for Interconnection
Service that are low er than the full electrical power generating capability of the Generating
Facility and cost estimates associated with such equipment.

When completed, the Generation or Transmission Interconnection Facilities Study will document
the engineering design work necessary to begin construction of any required transmission
facilities. The Generation or Transmission Interconnection Facilities Study will also provide a
good-faith estimate of the cost to be charged to the Developer for Attachment Facilities, Local
Upgrades and Netw ork Upgrades necessary to accommodate the project and an estimate of the
time required to complete detailed design and construction of the facilities and upgrades.

Refer to Attachment D of this Manual for details on the Facilities Study Procedure.
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4.4.1.1 Stability Analysis

AllNew Service Requests are subject to evaluations to determine the need for stability analysis
and/ or review which will be performed during the Facilities Study phase. For Generation
Interconnection Requests a threshold of 20 MW is considered when determining if a stability
analysis is required on a generic basis, though in areas with known stability concerns,
generation with low er total capability may also be tested. Stability analysis is performed as
described in PJIM Manual 14B Attachment G. Similar to the pow erflow analysis performed
during the System Impact Study, stability analysis can also include different sets of analyses at
various load levels such as summer peak, light load, and winter peak.

4.5 Typesof Network and Local Upgrades

Netw ork Upgrades are modifications or additions to Tariff facilities that are identified during the
study process which are required to accommodate an interconnection project. Local Upgrades
are modifications or additions to non-Tariff facilities identified during the study process which
are required to accommodate an interconnection project. In addition to Netw ork and Local
Upgrades, there is a category called Attachment Facilities, which are facilities required to
physically interconnectthe Interconnection Customer facilities to the system.

In an Interconnection Study Report, Interconnection Service Agreement, and Interconnection
Construction Service Agreement, work to accommodate an interconnection is separated into
these three categories which are further defined below:

1. Direct Connection Local and Direct Connection Netw ork Upgrades
2. Non-Direct Connection Local and Non-Direct Connection Netw ork Upgrades

3. Attachment Facilities

These classifications are important in order for PJM to determine how much Security should
be held for an Interconnection Customer. As explained in Section 5.4.3 of this Manual, Security
is held in order to protectthe Transmission Owner and other New Service Customers should
the Interconnection Customer decide to terminate the new service request after signing the
Interconnection Service Agreement or fail to pay invoices for upgrade work.

4.5.1 Direct Connection Local and Direct Connection Network Upgrades

Direct Connection Local Upgrades are greenfield upgrades on the distribution system which
have no impact or potential impacton the transmission system until the final tie-inis complete.
Direct Connection Netw ork Upgrades are greenfield upgrades to the transmission system

that are not part of an Affected System, only serve the customer Interconnection Facility,

and have no impact or potential impact to the Transmission System until the final tie-inis
complete. Direct Connection upgrades includes new facilities that are required to interconnect
the Interconnection Customer facilities to the existing transmission system which will carry
netw ork flows once completed and energized. These upgrades can be constructed without
requiring outages of existing, operating transmission facilities. An interconnection switchyard (as
shown in Exhibit 5 below) would be considered a Direct Connection Upgrade. Once energized,
this switchyard will carry network flows.
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4.5.2 Non-Direct Connection Local or Non-Direct Connection Network Upgrades
Non-Direct Connection Local or Non-Direct Connection Netw ork Upgrades are rebuilds,
replacements, or upgrades to existing system facilities. These upgrades require a facility
outage to be constructed. Upgrades to terminal equipment, rebuilding a line, or replacing a
breaker are considered to be Non-Direct Connection work. PIM will hold full security for the cost
of all Non-Direct Connection work in order to protectthe Transmission Owner and other New
Service Customers should the Interconnection Customer terminate their project.

4.5.3 Attachment Facilities

Attachment Facilities are facilities required to physically interconnect the Interconnection
Customer facilities to the system. Attachment Facilities do not carry network flows. A
generator lead line is an Attachment Facility as it only carries power flow from the generator
(see Exhibit 3 below). Attachment Facilities work can be completed without impacting the
affected Transmission Ow ner’s facilities. Generally, a small portion of an Attachment Facility
is owned by a Transmission Owner. All Transmission Ow ner owned Attachment Facilities are
subject to Schedule Echargesin an ISA (see M14A Section 5.4).
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Exhibit 3: Types of Network and Local Upgrades

4.6 Coordination Studies between PIJM and Affected Transmission
Owners
MISO and PJM shall conduct Interconnection Studies, as necessary, to determine the impacts

of Interconnection Requests on each other’s transmission system which will be treated as an
affected system. This joint coordination of Interconnection Studies will be in addition to the
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existing Interconnection Studies that MISO and PIM already perform to evaluate the impacts of
their respective queues on their own transmission system.

The Transmission reinforcement and the study criteria used in the coordinated interconnection
studies will honor and incorporate provisions as outlined in the PJM and MISO Business
Practices Manuals and their respective Tariffs.

Example:

* PJM and PJM Transmission Ow ner study and reinforcement criteria will apply to PIM
transmissionwhen PJM evaluates the impact of MISO generation on PIM transmission.

+  MISO and MISO transmission ow ner study and reinforcement criteria will apply to
MISO transmissionwhen MISO evaluates the impact of PJM generation on MISO
transmission.

4.6.1 Study of PJM Interconnection Requestimpacts on MISO transmission
During the course of PIM Interconnection studies, PJIM shall monitor the MISO transmission

system and provide the draftresults of the potential impacts to MISO. These potential impacts
shall be includedin the PIM System Impact study reportalong with any information regarding
the validity of these impacts and possible mitigation received from MISO and the MISO
transmission ow ners.

Follow ing the completion of the PIM Feasibility Study and after the customers execute the PJM
System Impact Study Agreement, PIJM shall forward to MISO, at a minimum of twice peryear
(April 15 and October 15), information necessary for MISO and the MISO transmission owners
to study the impact of the PIM interconnection request(s) on the MISO transmission.

MISO and the MISO transmission owners shall study the impact of the PIJM interconnection
request(s) on MISO transmission and provide draft results to PJIM by the dates below:

Requests Provided to MISO MISO Provides Draft Results
On or before October 15 of previous year March 1
On or before April 15 of the same year September 1

hese impacts shall include a description of the required system reinforcement(s), an estimated
planning level cost and construction schedule estimates of the system reinforcement(s). At
times PJM may identify to MISO the need to perform studies associated with an interconnection
request other than the times identified above. MISO shall endeavor to study these requests at
the earliest time w hich is feasible, but not later than the times as specified above (commencing
after April 15 and October 15).

In the event of project withdrawals in the PIM queue, MISO may perform additional reliability
analysis during the Facilities Studies phase and revise the affected system study results
provided during the PJM System Impact Study phase. If MISO identifies required Netw or k
Upgrades, on the MISO transmission system, due a PJM interconnection request, then the
PIM Interconnection Customer(s) shall be requiredto follow all provisions, delineated under
Attachment X of the MISO tariff, related to Facility Study funding and appropriate Netw ork
Upgrade Facility Construction Agreement.
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Cost allocation for required Netw ork Upgrades on the MISO transmission, for PIM
interconnection requests, shall be governed by and subjectto MISO Tariff and Manuals.

MISO shall determine the curtailment necessary associated with the request for service (e.g.:
transmission service, generation interconnection, etc.) which was identified as impacting a
MISO constraint.

4.6.1.1 Use of system reinforcements outside of MISO for MISO constraints

During the determination of reinforcements, required for MISO constraint mitigation, PJM and
MISO may identify other planned non-MISO reinforcement(s) that may alleviate a constraint
inside of MISO’s boundaries. Under such circumstances any PJM project relaying on those
reinforcement(s) shall have limited injection rights until those reinforcement(s)are putin place.
MISO shall determine the necessary injection limits, associated with the PJM New Service
Request, that will be implemented in Real Time until the necessary upgrades identified through
MISO’s affected system analysis are in-service.

4.6.2 Study of MISO Interconnection Request impacton PJM Transmission

During the course of MISO Interconnection studies, MISO shall monitor the PIM transmission
system and provide the draftresults of the potential impacts to PIM. These potential impacts
shall be includedin the MISO System Impact study report along with any information
regarding the validity of these impacts and possible mitigation received from PJIM and the PIM
transmission ow ners.

Prior to commencing the MISO DPP study MISO shall forward to PJM, at a minimum of twice
per year (January 1 and July 1), information necessary for PIM and the PJIM Transmission

Ow ners to study the impact of the MISO interconnection requests on the PIM territory. For the
prescribed times when MISO provides this information to PIM, January 1 and July 1, PIM and
the PIJM Transmission Owners shall study the impact of the MISO interconnection requests and
provide draftresults on the PIM transmission by the dates below:

Requests Provided to MISO MISO Provides Draft Results
On or before Jan 7 of the same year March 31
On or before July 7 of the same year September 29

These impacts shall include a description of the required system reinforcement(s), an estimated
planning level cost and construction schedule estimates of the system reinforcement(s). At
times MISO may identify to PIM the need to perform studies associated with an interconnection
request other than the times identified above. PIJM shall endeavor to study these requests at the
earliest time which is feasible, but not later than the times as specified above (commencing after
January 7 and July 7).

If PIM identifies required Netw ork Upgrades, on the PJM transmission system, due a MISO
interconnection request, thenthe MISO Interconnection Customer(s) shall be required to follow
all provisions, delineated under Tariff, related to Facility Study funding and appropriate Netw ork
Upgrade Facility Construction Agreementobligations.

Cost allocation for required Netw ork Upgrades on the PIJM transmission, for MISO
Interconnection projects, shall be governed by and subject to Tariff and Manuals.
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PJM shall determine the curtailment necessary associated with the requestfor service (e.g.:
transmission service, generation interconnection, etc.) which was identified as impacting a PJM
constraint.

4.6.2.1 Use of system reinforcements outside of PJM for PJM constraints

During the determination of reinforcements, required for PJM constraint mitigation, PJM and
MISO may identify other planned non-PJM reinforcement(s) that may alleviate a constraint
inside of PJM’s boundaries. Under such circumstances, any MISO project relying on those
reinforcement(s) shall have limited injection rights until those reinforcement(s) are put in place.
PIM shall determine the necessary injection limits, associated with the MISO Interconnection
Request, that will be implemented in Real Time until the necessary upgrades identified through
PJM’s affected system analysis are in-service.

4.6.3 Study of PIM Transmission Service Requestimpacts on MISOtransmission

MISO and PJM shall coordinate on new Transmission Service Request (TSR) Studies to
determine impacts on each other’s transmission system which will be treated as anaffected
system. The coordination and completion of these studies will follow the same basic procedures
described in in this Manual relating to interconnection request studies.

4.6.4 Affected system studies for PJM New Service Requests

PJM New Service Requests which intend to come into service prior to the completion of any
required upgrades associated with affected system constraints or in years prior to the year of
the case used in their studies will be subject to limitations based on PJM studies for interim
deliverability as well as any limitations which result from affected system* studies.

PJM Generation Interconnection Projects that come into service prior to completion of required
Netw ork Upgrades associated with constraints on the MISO transmission system will be subject
to the MISO Quarterly Operating Limit process, as outlined in the MISO Tariff in Attachment

X Section 11.5 and in the MISO Transmission Access Planning Provisional Interconnection
Agreement Limit Methodology whitepaper, until required Netw ork Upgrades associated with
constraints on the MISO transmission system have been completed. MISO w ill coordinate
project output limitations with PJM on a quarterly basis, and MISO w ill provide PIM the list

of conditions that will be added to PJM Interconnection Customer’s Interconnection Service
Agreement.

4.7 Interim Deliverability Studies

PJM’s process forthe conduct of studies associated with projects which have requested service
or evaluation in the New Services Queue, or projects which are under study considering PJIM
as an Affected System, require that all studies be performed on a case for each study which

is independent of the requested service dates associated with the proposed project/service.
The use of the same case for one projects evaluation, which is consistentwith the same case
as the case used for other projects under study, allows for development of required upgrades

w hile preserving the rights associated with the individual Queue Position for the project(s) under
study in that queue study. As a result of the use of a case which may not coincide with the
requested year of service for any individual project, the ability of any individual project to come

1 Refer to the Tariff definition for “affected systems”.
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into service in a year before the year of the case used for the study of the project is dependent
on the availability of system capability in any earlier year as can be determined during interim
deliverability studies.

Projects which rely on reinforcements which have not been constructed at the time the project
comes into service will also require evaluation on a case whichis needed to determine the
capability of the existing systemto allow the projects output or flow to be granted through the
conduct of interim deliverability studies.

+ Example: A projectwas evaluated and it was found to require construction of a network
reinforcement which has not been constructed when the project desires to come into
service. An interim deliverability study will be conducted to determine what output, or
flow, can be accommodated on the system prior to completion of the required upgrade.

Interim Deliverability studies will be conducted on a periodic basis, and as required, in
support of RPM auctions and preparation of documents for service (e.g.: Interconnection
Service Agreement, Upgrade Construction Service Agreement, Interconnection Agreements
in areas outside of PJM, etc.). These studies will be conducted to evaluate the available
system capability based on when a project requesting service executes the applicable service
agreement as well as the projects Queue Position. For projects outside of PJM, the Queue
Position is determined based on the timing of the studies for that projectand when they are
identified to PIM by the external entity whichis responsible for the study of that projects
requestedservice (e.g.: MISO, NY ISO, etc.). The availability of service will be determined
during interim deliverability studies which shall provide the customer(s) with the availability of
service on an annual basis from June 1 of the firstyear to May 31 of the following year, the
planning year (e.g.: 2016 interim deliverability study is applicable to the time period of June 1,
2016 to May 31, 2017). Interim deliverability studies will use the same criteriaas is usedfor the
evaluation of the need forreinforcements associated with a projectunder study.

Interim deliverability studies will incorporate those projects which are anticipated to be in service
during the year under study and inclusion of projects in these studies will be based on requests
by customers as well as information PIM may have as to those projects which will be in service.

4.7.1 Interim Deliverability Studies associated with projects using reinforcements outside

of PIJM for PIM constraints
Similar to the requirements as outlined in this Section 4.7 above, the projects evaluated for

impacts on PIM facilities which use reinforcements completed on system outside of PJIM to
alleviate constraints in PJIM must have interim deliverability studies conducted.

In circumstances when a projectis waiting for the completion of a reinforcement for which they
are not responsible for funding, they will receive low er priority for system capability, in relation to
the constraintwhich will be relieved by the reinforcementwhenit is built, in comparison to those
project(s) which are not waiting for the completion of an upgrade associated with that same
constraint but have instead proceeded to building a reinforcement.

+ Example: Project 1 is identified as impacting a constraint and intends to waitfor
completion of a system reinforcementthey are not funding. Project 2 does not wait
for completion of a system reinforcement but instead builds another reinforcement w hich
can be putinto service. In this case, regardless of the original position of the two projects
in relation to each other, Project 2 will receive higher priority as compared to Project
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1in determining the availability of the current systems capability to allow the project
to operate or flow energy while aw aiting the completion of the reinforcement under
construction and being funded by Project 2.

4.8 Long Term Firm Transmission Service Studies

Transmission Service Requests are received through the PIM OASIS and, in the c ase of Long
Term Firm Transmission Service, must be evaluated along with the other requests for service

w hich are studied in the PJIM New Services Queue whenthose requests for Long Term Firm
Transmission Service are requests outside of the Available Transfer Capability (“ATC”, horizon
of 18 months. The ATC horizon extends for 18 months from the date of the Oasis request
Additional details regarding the ATC horizon are located in PJM Manual 2: Transmission Service
Request.

The first step in the evaluation of Long Term Firm Transmission Service associated with the
inclusion of the requestin the New Services Queue is to perform a Feasibility Study. During the
Feasibility Study PIMw ill conducta screening of the requested service with the remaining New
Service Requests in the Feasibility Studies discussed later in this manual for generation and
transmission requests.

If the customer proceeds forward after the Feasibility Study they must execute the System
Impact Study Agreement, PIJM shall conduct a study of the requested service with the remaining
New Service Requests in the System Impact Study. Following the completion of this study, the
transmission service customer will receive a System Impact Study and will be required to move
forward into the Facilities Study phase based on the results of this study.

4.9 Work Papers

The Tariff requires PIM to provide New Service Customers access to the applicable PIM

base case data. Base case data is defined in Tariff 36.1.7 to only include upgrades and New
Service Requests that areincluded in the RTEP. The customer requesting the PJIM base case
data must firstcomplete all necessary Critical Energy Infrastructure Information, Non -Disclosure
Agreements and other requirements necessary to obtain the modeling information.

Upon completion of a study report, the Tariff provides that PIM w ill provide New Service
Customers work papers upon request. Work papers are documents, data, and other information
developed by PJM based on confidential documents, data or information from PJM Me mbers or
New Service Customers that were used in the developmentof each phase study and that PIM
can make public upon completion of a study under the requirements of Operating Agreement
18.17. Generally, work papers include all files necessary for a customer to modify the base
case and duplicate the results obtained by PIMin the queue studies. Other examples of work
papers would be the initial and final limiting element and associated ratings usedin a study.
Since a new service customer is paying for upgrades, they are entitled to the rating of the
limiting element as rating information is important to determining the financial rights that may be
aw arded. Work papers also caninclude information used to develop an upgrade cost. How ever,
if an upgrade cost was developed using a deskside estimate, no additional detail is required to
be generated. For example, if a reconductor was required for a five mile line and was estimated
based on pastexperience to cost about $1M/mile, no further cost detail is required to be
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created. Work papers do not include documents, data or information desired by an entity that
w ere not created by PJM or w ere not used in the production of a study.
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Section 5: Summary of Agreements

Section 5 summarizes the types of agreements that PJM tenders to a New Services Customer.
The agreement will vary depending on the type of request received.

5.1 Feasibility Study Agreement

5.1.1 Purpose of the New Services Request Feasibility Study Agreement

As a FERC accepted Regional Transmission Organization (RTO), PJM administers the
process for the interconnection of all new generators and new transmission facilities to the
PJM Transmission Grid. New generation Developers may request either of two forms of
interconnection service, Capacity Resource or Energy Resource service. Capacity Resource
interconnections receive the right to schedule both Capacity and energy deliveries at a Point of
Interconnection — Energy Resource interconnections receive the right to schedule only energy
deliveries at a specified point on the PIM Transmission System. Capacity allows the generator
to be utilized by PIJM load-serving entities to meet Capacity obligations imposed under the
Reliability Assurance Agreement. Capacity resources may participate in PJM Capacity Credit
markets and in Ancillary Service Markets. Energy Resource status allows the generator to
participate in energy markets based on locational prices.

Capacity Resource status is based on providing sufficient transmission capability to ensure
deliverability of generator output to aggregate network load and to satisfy various contingency
criteria established by the particular regional reliability council (e.g. Reliability First or SERC) in
w hichthe generator is located. See PJIM Manual 14B, Attachment Cfor details of the PIM
Deliverability Testing Methods. Specific tests performed during the Generation Interconnection
Feasibility Study and later System Impact Study will identify those upgrades required to satisfy
the contingency criteria applicable at the generator’s location.

5.1.2 New Services Request Feasibility Study Cost Responsibility

As specified in Part IV, Subparts A and G of the Tariff, a party wishing to connecta

new generation resource or a new transmission facility to the PJM system must submit an
Interconnection Request in the form of an executed Generation or Transmission Interconnection
Feasibility Study Agreement (Tariff at Part VI, Attachment N or Attachment S, respectively)
and a study deposit as specified in the table below (Table 5.1.2-1). The amount of the deposit
is specified in accordance with the size, in MW, as well as the timing of receipt of the
Interconnection Request. Referto Section 5.1 of Manual 14G for further details regarding the
interconnection process for small resources of 20 MW or less.

PIM w ill hold 10% of every depositas non-refundable. The non-refundable portion is held

to offset restudy costs associated with a Developers decision to withdraw a project from the
gueue. If an Interconnection Customer does notwithdraw its project, the non-refundable deposit
w ill become refundable after commencement of commercial operations. 90% of the deposit

is used to fundthe Interconnection Request processing, deficiency review, study costs. If the
cost of the Generation or Transmission Interconnection Feasibility study is reasonably foreseen
to exceed the standard deposit listed below for the Interconnection Request before the study
begins, PIMw ill require the Developer to pay the additional deposit (see Table 5.1.2-2 below for
expected additional costs by Transmission Ow ner zone). The additional deposit will be added
tow ards the refundable portion. The refundable portion shall be transferable to subsequent
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studies or construction phases associated with the individual Interconnection Request. The
Developer is obligated to pay the actual costs of studies conducted by PIM on its behalf.

Table 5.1.2-1: Large New Services Request Process depositrequirements

Month of New Deposit Requirement Portion held as non- | Maximum
Senices Queue — : : refundable deposit
fixed deposit Per MW portion of
deposit
1st- 4th $10,000 $100 10% $110,000
5th $20,000 $150 10% $120,000
6th $30,000 $200 10% $130,000
Note:

The per MW value is the maximum of the Capacity or Maximum Facility Output requested.

If a Developer submits an Attachment Nor S in any of the zones listed above, if the standard
Tariff deposit is less than the amount shown in the table, the Developer shall provide PIM

the difference between the value in Table 5.1.2-2 below and the standard Tariff deposit. If a
Transmission Owner zone is not on the table, then PIM expects the standard Tariff depositwill
cover the Feasibility Study costs. Note how ever, thata Developeris responsible for actual costs
of the study and actual costs may exceed the expected amount.

Table 5.1.2-2: Large New Services Request Process expected costs

Transmission Owner Zone Expected Costs

AEP 26K

BGE 15K
ComEd 15K
Dayton 13K
Dominion 12K
Duquesne 19K
FirstEnergy 23K
AEC/DPL/Pepco 12K
PPL 20K
PSEG 17K
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The remaining refundable portion of a depositshall be transferable to subsequent studies
associated with the individual Interconnection Request or refunded to the Developer. See below
for an example of the cost for an Interconnection Request.

Example:

An Interconnection Customer submits a requestfor interconnection of a 40 MW facility during
the first month of the queue period. The Feasibility Study deposit, example cost, and available
money to refund or transfer would be as follows:

+ Fixed deposit: $10,000

« Per MW deposit: $4,000

« Total deposit: $14,000 (Tobe submitted as a single payment)

* 10% portion held as non-refundable deposit: $1,400

« Refundable portion: $12,600

+ Actual Deficiency Review and Study costs: $5,451

« Amount available for refund or transfer to subsequent study: $7,149

5.2 System Impact Study Agreement

5.2.1 Impact Study Agreement and Cost

After receipt of the Generation or Transmission Interconnection Feasibility Study results, if

the Developer decides to proceed, an executed System Impact Study Agreement must be
submitted to PIM w ith the required deposit as specified in Section 204.3A of the Tariff. If the
cost of the System Impact study is reasonably expected to exceed the deposit received before
the study begins, PIMw ill require the Developer to submit the additional deposit.

For an Interconnection Request to maintain its assigned priority, the Developer must execute
and return the System Impact Study Agreement (and the required deposit), as well as complete
the System Impact Study dataformlocated on PJM’s web site. See Attachment B of manual
14G for alist of the data required to complete this form) within 30 days of receiving the

System Impact Study Agreement. If a New Service Customer fails to meet this deadline, the
Interconnection Request will be deemed terminated and withdrawn. In general, the study will
be completed within 120 days of the date the study begins. If this is not possible, PIM must

so notify the Developer, providing an anticipated completion date and an explanation of why
additional time is needed.

For generation projects, proof is required at this point of initial application for required air
permits, if any, and the Developer must declare whether a generation project is to be connected
as a Capacity or Energy Resource.

For Merchant Transmission Facilities, site control must be provided with the System Impact
Study Agreement.

The System Impact Study is a comprehensive regional analysis of the impact of adding the

new generation and/or transmission facility to the system and an evaluation of their impact

on deliverability to PIM load in the particular PIM region w here the generator and/or new
transmissionfacility is located. This Study identifies the system constraints relating to the project
and the necessary Attachment Facilities, Local Upgrades, and Netw ork Upgrades. The Study
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refines and more comprehensively estimates cost responsibility and construction lead times for
facilities and upgrades.

Table 5.2.1-1: System Impact Study costs

Project size Required deposit Portion of Maximum
: : : deposit that is | deposit
Fixed portion Per MW Portion non-refundable
>20MW None $500/MW 10% $300,000
>2MW and <20MW | $10,000 None 10% $10,000
<2MW $5000 None 10% $5,000

If a Developer submits an Attachment N-1 in any of the zones listed in Table 5.2.1-2 below
and the standard Tariff deposit is less than the amount shown in the table, the Developer shall
provide PJM the difference betweenthe value in Table 5.2.1-2 and the standard Tariff deposit.
If a Transmission Owner zone is not on the table or the value indicates bounded, then PIM
expects the standard Tariff deposit will cover the System Impact Study costs. Note however,
that a Developer is responsible for actual costs of the study and actual costs may exceed the
expected amount.

Table 5.2.1-2 System Impact Study PJIM Expected Costs

TO Zone Expected Cost ($)Requests | Expected Cost ($)Requestss 20
> 20 MW MW
AEP 46K 16K
BGE 50K Bounded
ComEd 99K 32K
Dayton 25K Bounded
DL 23K Bounded
Dominion 26K 15K
FE 42K 16K
PECO 17K Bounded
PHI 28K 15K
PPL 31K Bounded
PSEG 38K Bounded
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5.2.1.1 Dynamic Model for stability studies

PJM utilizes machine dynamic models to ensure the performance of turbines is properly
captured during the simulations performed for stability verification and, where applicable, for
compliance with low voltage ride through requirements. PIM w ill only accept machine dynamic
models that are listed on the NERC Acceptable Model List, on the NERC w ebsite.

For approved exceptions, PJIM needs adequate time to evaluate the new machine dynamic
models in order to reduce delaysto the Facilities Study process timeline for the Interconnection
Customer as well as other Interconnection Customers in the study group. Therefore, PIM w ill
require that any Interconnection Customer with a machine dynamic model that is not listed on
the NERC Acceptable Model List must supply that model to PJM, along with a $10,000 fully
refundable deposit, no later than three (3) months prior to the starting date of the System Impact
Study (See Section 4.3 for starting dates) for the Interconnection Request which shall specify
the use of the new model. The Interconnection Customer will be required to submit a completed
Dynamic Model Study requestform (Attachment B-1 of Manual 14G) in order to documentthe
request for the study.

The NERC Acceptable Model List is found at the following site:

https:/Mmww.nerc.com/comm/PC/Pages/System-Analysis-and-Modeling-Subcommittee-
(SAMS)-2013.aspx

The submission of the relevant technical data for a Dynamic Model Study does not relieve

the Interconnection Customer of the obligation to provide electrical data with the execution of
the System Impact Study Agreement. If an Interconnection Customer provides the relevant
technical data for required for a Dynamic Model Study, the Interconnection Customer must, in
addition, submit, via Queue Point, the electrical data required with the execution of the System
Impact Study Agreement.

5.3 Facilities Study Agreement

5.3.1 Queue Priority and final agreementissuance and determination of security
requirements for moving out of sequence

The Tariff establishes due dates for PIM to issue Feasibility and System Impact Studies.

How ever, upon completion of a Facilities Study, queue priority becomes important for issuing
of final agreements to New Service Customers. New Service Customers thatare first to cause
the need for network upgrades will receive their service agreements before those customer(s)
that receive cost allocations. To prevent a low er ordered queue request (or any queue request
w ith costallocation) from having to commit to agreements and potential unexpected costs

w ithout the knowledge of the higher ordered queues decision, PIM w ill delay the issuing of final
agreements for affected projects by approximately one week. This allows time to rescind and
restudy the affected lower ordered queue projects if the higher ordered project is withdrawn
fromthe queue.

If a low er ordered queue wishes to proceed ahead of a higher ordered queue for which it shares
cost responsibility or may become responsible for an upgrade, then the lower ordered queue
must provide Security and/or advance construction for all shared or required upgrades.
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5.3.2 Generation and Transmission Interconnection Facilities Study Agreement

Upon completion of the System Impact Study, PIM w ill furnish either (i) a Generation and/or
Transmission Interconnection Facilities Study Agreement to the Developer, along with estimated
cost of the study and the estimated time of completion or (ii) an Interconnection Service
Agreement or Upgrade Construction Service Agreement. For an Interconnection Request to
maintain its assigned priority, the Developer mustexecute and return the Generation and/or
Transmission Interconnection Facilities Study Agreement (and the required deposit) within 30
days of receivingit. If a Developer fails to meet this deadline, the Interconnection Requestwill
be deemed terminated and withdrawn. If the Developer has received an Interconnection Service
Agreement or Upgrade Construction Service Agreement, please see discussion in Section 5 of
this manual for additional information.

Note:

Proposed technological changes to Interconnection Requests such as a change in inverters,
turbines, plant supervisory control or other similar technology changes and the required
modelling data to evaluate such requests must be submitted no later than the return of an
executed Facilities Study Agreement (or if Facilities study is not required, prior to the return of

an executed Interconnection Service Agreement.

The Generation and/or Transmission Interconnection Facilities Study Agreement will provide the
estimated cost responsibility and estimated completion date for the study. It may also define
reasonable milestone dates that the proposed project must meet to retain its Queue Position

w hile PIM is completing the Generation or Transmission Interconnection Facilities Study. See
Attachment Dfor a General Description of the Facilities Study Procedure.

5.3.3 Generation and Transmission Interconnection Facilities Study Cost

As specified in Part IV, Subparts A and B of the Tariff, if the Developer decides to proceed, the
executed Generation and/or Transmission Interconnection Facilities Study Agreement must be
returned accompanied by the required deposit as specified in Section 206.3 of the Tariff, and
also listed in Table 5.3.3-1 below.

Table 5.3.3-1: Facilities Study costs

Project size Required deposit

>20MW The greater of:
$100,000
OR

estimated amount of Facilities Study cost for the
first three months

>2MW and <20MW $50,000

<2MW $15,000
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5.4 Interconnection Service Agreement (ISA)

After the Generation or Transmission Interconnection Facilities Study is completed (or, if no
Interconnection Facilities Study is required, upon completion of the System Impact Study), the
Transmission Provider (“PJM”) will fumish an Interconnection Service Agreement (in the form
included in Part VI, Attachment O to the Tariff) to be executed by the Developer and any
affected Interconnected Transmission Ow ner(s). The Interconnection Service Agreement (“ISA”)
defines the obligation of the generation or transmission Developer regarding costresponsibility
for any required system upgrades. The ISA also confers the rights associated with the
interconnection of a generator as a capacity resource and any operational restrictions or other
limitations on w hich those rights depend. For transmission interconnection customers, the ISA
confers transmission injection and withdrawal rights (Merchant D.C. and/or Fully Controllable
A.C. transmission projects) and applicable incremental delivery, available transfer capability
revenue and auction revenue rights. The ISA further identifies any changes in construction
responsibility from the Standard Option for Transmission Ow ner Interconnection Facilities due to
the Interconnection Customer/Developer exercising the Negotiated Contract Option or Optionto
Build.

Upon issuance of the ISA, PIM team leadership for the project is transferred from the

study phase System Planning Senior Consultant to an Interconnection Coordination Senior
Consultant for the project Interconnection and Construction phases (see Attachment Cfor PIM
Generation and Interconnection Planning Team Role Clarity Diagram). For leadership continuity,
the study phase team leader continues active participation in the projectas a member of the
Interconnection and Construction team.

For an Interconnection Request to maintain its assigned priority, the Developer must respond
w ithin 60 days of receiving the ISA. To proceed with the project, the Developer must provide
PJM w ith a Letter of Credit or other acceptable form of security in the amount equal to the
estimated costs of new facilities or upgrades for which the Developer is responsible. The
Developer must also respond by:

* Executing and returning the Interconnection Service Agreement, or

» Requesting dispute resolution, or

* Requesting, under certain circumstances, that the Interconnection Service Agreement be

filed unexecuted.

Further details regarding each of the three response actions may be found in Part V| of the PIM
Tariff, available from FERC or on the PIM w eb site at http:/mwww.pjm.com/home.aspx.
Additionally, within the same 60-day period, the Developer must demonstrate:

+ Completion of a fuel delivery agreement and water agreement, if necessary.

» Control of any necessary rights-of-way for fuel and water interconnections, if necessary.

» Acquisition of any necessary local, county, and state site permits.

* A signed memorandum of understanding for the acquisition of major equipment.

PIJM may also include other reasonable milestone dates for events such as permitting,
regulatory certifications, or third-party financial arrangements. Milestone dates may be extended
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by the PIM in the event of delays notcaused by the Interconnection Customer, such as
unforeseen regulatory or construction delays.

Additionally, PIM w ill again ensure thatthe Generation and/or Transmission Interconnection
Customer has access to the Applicable Technical Requirements and Standards of

the Interconnected Transmission Ow ner(s) for parallel operation of generators with the
Interconnected Transmission Owner(s) systems and other matters generally includedin good
utility practice. Technical requirements for generator and transmission interconnections include
but are not limited to:

* Engineering design requirements and standards
* Interconnection protection requirements

* Generator under-frequency trip settings to coordinate with automatic under-frequency
load shedding schemes

» Voltage control and reactive output requirements (Tariff at Part VI, Section 4.7 in Att. O,
App. 2 - formerly Section54.7, in Part IV)

+ Data and control requirements for transmission system operation

* Equipment specifications and suppliers

» Construction requirements and standards

* Engineering, procurement and construction process requirements and standards

Pursuant to section 1.2C of the Tariff, PJM makes documents containing Applicable Technical
Requirements and Standards for each Interconnected Transmission Owner available through its
internet site at http://pjm.com/planning/design-engineering/to-tech-standards.aspx .

PJM w ill file the Interconnection Service Agreementin compliance with applicable Commission
guidelines. If the Developer has requested dispute resolution or unexecuted filing, construction
of facilities and upgrades shall be deferred until any disputes are resolved, unless othemwise
agreed by the Developer and the affected Interconnected Transmission Ow ner(s).

5.4.1 Interim Interconnection Service Agreements (ISA)

Under certain circumstances, a Developer for an Interconnection Service Agreement may

w ish to initiate project construction activities on an expedited basis prior to completion of

the Generation or Transmission Interconnection Facilities Study. One example of such a
circumstance is to request that orders be placed for equipment or materials that have a long
lead time for delivery. To initiate such an advance of construction activities, the Developer may
request execution of an Interim Interconnection Service Agreement (Tariff at Part VI, Attachment
O-1) for those construction activities being advanced.

The Interim ISA w ould bind the Developer for all costs incurred for the construction activities
being advanced pursuantto the terms of the Tariff. While PJM agrees to provide the Developer
w ith the best estimate (determined in coordination with the affected Transmission Owner(s) of
the new facility costs and other charges that may be incurred for the work being advanced, such
estimate shall not be binding and the Developer must agree through execution of the Interim
ISA to compensate PJM and the affected Transmission Owner(s) for all costs incurred due to
those activities that were advanced.
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5.4.2 Interim ISAvs. ISAwith Interim Rights
The Tariff, in section 211, allows for projects under study to advance ordering long lead items
and advance construction by the Transmission Owner.

Advanced construction for New Facilities

Tariff Attachment O-1, the Interim ISA, is available to accomplish advanced ordering of long lead
items. If advanced construction is requested, Tariff Attachment O-1, the Interim ISA, must be
used in conjunction with Tariff Attachment P, the Construction Services Agreement. Interim ISAs
do not permit operations to occur as they do not include provisions and appendices required for
operations.

Advanced construction for generators with fully executed final agreements

FERC requires only one final agreement can persist at any one time. If advanced construction
or long lead item ordering is required, a Tariff Attachment O, an ISA will be developed for
execution and will supersede the existing agreementin place for that facility. The ISA will
collect necessary Security, identify the work or long lead items to be purchased. If advanced
construction is required, Tariff Attachment P, a CSA w illaccompany the ISA. See below if
advanced construction and operations are requested.

Requesting operations in advance of the study year

As identified previously, Interim ISAs do not permit operations. In order to allow rights to be
exercised in advance of the base case year, an ISA with interimrights is required. An ISA

w ith interimrights allows a generator to operate prior to the base case year(s), pending results
of annually performed interim deliverability studies. It is incumbent upon a Developer wishing
to exerciserights in the PIJM Market prior to their base case year to request interim studies
through their assigned PJM project manager.

Note:

Further information on all required studies and the Interconnection Service Agreement may be
found in Part V|, of the PIM Tariff (Tariff at Part VI, Section 212 - formerly Subpart A at 36.8,
in Part IV for Generation Interconnections, Tariff at Part VI, Section 212 — formerly Subpart

B at41.7 for Transmission Interconnections, Tariff at App. 2 of Att. O — formerly Subpart E

for Standard Terms and Conditions and Attachment O for the form of Interconnection Service

Agreement in Part VI—formerly Part IV) available in the library section of PIM’s web site.

5.4.3 Security Requirements

In accordance with Section 212.4 of the Tariff, at the time the Interconnection Customer
executes the Interconnection Service Agreement (ISA), Interim ISA, Wholesale Market
Participation Agreement (WMPA), or Upgrade Construction Service Agreement (UCSA), they
must provide Security (cash, letter of credit, or other reasonable form of Security) that names
PJM as the beneficiary for any work required and specified in the agreement to be performed
on behalf of the customer or for Netw ork Upgrades (work that may be relied on by other New
Service Customers to be completed) or for costallocations towards Netw ork Upgrades.

PJM requires Security to be held in order to:

* Protect Transmission Ow ner(s) and ratepayers in the event the Interconnection
Customer fails to pay for any construction work performed by the Transmission Ow ner(s)
and terminates their project. The Security will allow the Transmission Owner(s) to restore
their systemto a reliable state.
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* Protect other New Service Customers in the event the Interconnection Customer
terminates the project after executing an ISA, Interim ISA, WMPA , or UCSA when
another New Service Customer is relying on those facilities. The Security would cover
the cost of the Transmission Owner(s) to complete the required Netw ork Upgrades that
other New Service Customers need.

The Security amount is determined by PJM and is estimated to be the sum of the cost of:

* Required Non-Direct Connection Local Upgrades and Non-Direct Connection Netw ork
Upgrades?

«  Any Network Upgrades? that Transmission Owner(s) will be responsible for constructing
that the customer has cost allocations towards

* Required Attachment Facilities, Direct Connection Local Upgrades and Direct
Connection Netw ork Upgrades* work that the Interconnected Transmission Owner
expects to complete during the first three months of constructionworkin earnest.

For Non-Direct Connection Network and Local Upgrades, as the construction is completed and
paid, Security will be reduced appropriately. If Security is paidin cash, an Interconnection
Customer can electto allow Security to be worked down during construction, as long as
adequate Security remains after the payment. For Direct Connection Netw ork and Local
Upgrades and Attachment Facilities, Security is not reduced until all work is completed. Thus, if
a projectis completed, all Security will be returned to the Interconnection Customer upon initial
operation.

If an Interconnection Customer fails to timely execute the Interconnection Service Agreement,
meet the applicable Tariff 212.5 milestones identified in the ISA, or provide the required Security,
the Interconnection Request will be deemed terminated and withdrawn.

Deferred Security:

The Interconnection Customer may requestto defer providing their Security for up to 120

days afterthe Interconnection Customer executes the Interconnection Service Agreement. Any
Netw ork Upgrades that are being relied upon or could be relied upon within the year by another
New Service Customer thathave a completed System Impact Study are not available for this
Deferred Security option.

The Interconnection Customer can request the Transmission Ow nerto commence procurement
and/ or engineering design of Transmission Owner work during the deferred Security period.
The Interconnection Customer must pay a deposit of $200,000 or 125% of the estimated costs
that will be incurred during the 120 day period, whichever is greater, to fund the continued
design and procurement activities for the upgrades. $100,000 is non-refundable. The Deferred
Security deposit is separate and additional to the Security required for the ISA and cannot

be used to offset the requirement for final Security. If there are any remaining non-refundable
deposit monies, they will be returned to the Interconnection Customer upon initial operation. If
the project terminates before initial operation, the non-refundable money is forfeited.

2 Refer to Section 4.5 for Netw ork Transmission Upgrades
3 Refer to Section 4.5 for Netw ork Transmission Upgrades
4 Refer to Section 4.5 for Netw ork Transmission Upgrades
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5.4.4 Agreement Milestones

Project specific milestones are included in the agreement. The purpose of ISA milestones is to
ensure the Interconnection Customer is performing their due diligence and making progress
w ith the installation and completion of their generator facilities. PJIM may add or remove
milestones to an ISA as required, butat a minimum new generation projects’ ISAs include

the following:

» Substantial Site work completed
» Delivery of major electrical equipment
+ Commercial Operation

All milestones contain the phrase “on or before” the milestone date. The “on or before” allows

a customer to identify a most likely schedule while accounting and allowing for potential
schedule delays. Refer to Exhibit 6 below. If the milestone date in the ISA allow sfor unforeseen
delays and the project actually is completed on the aggressive timeline, then the on or before
agreement language allows for them to commence operations ahead of the milestone (thisis a
positive outcome and accounts for the greatest in-service probability). How ever, if PIM includes
the most aggressive schedule date as the milestone, then PJM must breach the customer if
they miss the milestone date (a very likely breach event since the left-most arrow, based on the
area under the bell curve is the least probable and there is great potential for in-service to occur
later). Even the most likely schedule date has a 50/50 chance as to whether PJM may have to
breach the customer for missing a milestone date.
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5.45 Non-Queue Interconnection Service Agreements

PJM’'s New Services Requestprocess for generation interconnection applies to all new
generation and uprates to existing generators. For existing generators already interconnected to
PJM that are currently operating under a tw o-party Interconnection Agreementand / or a power
purchase agreement, or both, and seek to convert to a PIM three-party ISA dueto a transfer

of ownership or the power purchase agreement is reaching term, a New Service Requestis

not required. For purposes of tracking the project identifying the generator in PIM’s processes
and in FERC filings, and ensuring all costs associated with the conversion are paid by the
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Generation Owner, PJIM developed an agreementand procedures to accomplish the request,
referred to as the “Non-Queue Process.”

1 In general, atwo-party interconnection agreementor pow er purchase agreementwill
likely be converted directly to a Tariff Interconnection Service Agreement. How ever, it is
possible that aninterconnection arrangement historically permitted may have provisions
unacceptable under the Tariff. The following are examples:

2 agenerator’s attachment facilities arrangement does not conform to PdJM’s Tariff and
requires rearrangement of the Attachment Facilities; or

3. existing metering does not meet PIM requirements, metering modifications may be
required.

The list above is not exhaustive nor do the examples portray all potential scenarios and
issues that may need to be addressed during the non-queue process; rather, it demonstrates
that in addition to drafting an Interconnection Service Agreement, a Construction Service
Agreement may be required. PJIM has developed a Cost Responsibility Agreement to cover
PJM and Transmission Owner costs associated with the agreement(s) development. A deposit
of $10,000 is required with the agreement and any unspent money associated withthe
deposit are refundable once the agreements are executed or if the customer changes

their mind regarding receiving an agreement. The cost agreement mustbe filed with the

FERC. If modifications requiring Transmission Owner construction are required, an associated
Interconnection Construction Service Agreement may be required.

Execution of the Interconnection Service Agreement under this process follows the same
procedures identified in section 212 of the Tariff. The generator owner will have the same
timing requirements to execute necessary agreements as identified in this section of the Tariff.
If construction is required by the Transmission Ow ner, associated Security and requirements
identified in the agreement will also apply. Upon execution, PIM w ill file the agreement(s)

w ith or, if conforming, reportthem to the FERC. Attorney review and filing durations must be
considered by the Generation Ow ner when requesting PIJM to implement these three -party
agreements. If the legacy agreements contain terms and conditions not normally captured by
the ISA, time for negotiations may also be required. Because of this potential, PJIM requests
a minimum of a six month notice prior to the termination of a Pow er Purchase Agreement or
an ow nership change, which requires conversionto a three-party ISA. Generators seeking a
Non-Queue ISA should contact PIM Customer Service. Customer Service contact information
can be found on the PJM Web Page under the “Contact Us” link.

5.5 Interconnection Construction Service Agreement (ICSA)

The construction of any Interconnection Facilities required to interconnecta generator or
transmission project with the PJIM Transmission Grid shall be performed in accordance with
the Standard Terms and Conditions as specified in an Interconnection Construction Service
Agreement to be executed among the Developer for Transmission Service (Generation or
Transmission Interconnection Customer), PJM and the affected Interconnected Transmission
Ow ner(s). The form of an Interconnection Construction Service Agreement may be foundin the
PIM Tariff as Attachment P.
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The party(ies) responsible for installing the Generator and/or Transmission Interconnection
Facilities and/or Netw ork Upgrade Facilities shall use Reasonable Efforts to install those
facilities in accordance with an agreed Schedule of Work.

Note:

Further information on all terms and conditions to be incorporated and made part of an
Interconnection Construction Service Agreement may be found in Part VI, Att. P, App. 2 of the
PJM Tariff (formerly Subpart F for Standard Construction Terms and Conditions and Attachment
P for the form of an Interconnection Construction Service Agreement in Part V1) available in the

Library section of PIM’'s web site.

5.5.1 Option to Build

The Interconnection Customer shall have the option to assume the responsibility for the
design, procurementand construction of Transmission Owner Attachment Facilities and Direct
Connection Netw ork Upgrades (“Option to Build”). PJM and the Interconnection Customer
must agree as to what constitutes Direct Connection Netw ork Upgrades and identify such
Direct Connection Netw ork Upgrades in the Schedule D (Option to Build) of the ICSA of the
applicable queue project. If PJIM and the Interconnection Customer disagree aboutwhether a
particular Netw ork Upgrade is a Direct Connection Netw ork Upgrade, then PIM shall provide
the Interconnection Customer a written technical explanation outlining why it does not consider
the upgrade to be a Direct Connection Netw ork Upgrade.

To exercise this Option to Build, the Interconnection Customer must provide PJIM and the
Interconnected Transmission Owner written notice of its election to exercise the option by no
later than thirty (30) days from the date the Interconnection Customer receives the results of
the Facilities Study (or if no Facilities Study was required, completion of the System Impact
Study). The Interconnection Customer may not elect the Option to Build after such date. The
Interconnection Customer must request the Option to Build per the terms of the Interconnection
Construction Service Agreement.

If exercisingthe Option to Build, the Interconnection Customer must select contractors to
perform such work from the Transmission Owner’s “List of Approved Contractors”. Each
Transmission Owner’s “List of Approved Contractors” is available on the PJM w ebsite. If a
contractor desired to be used by the Interconnection Customer is not on the “List of Approved
Contractors,” the customer can requestthe Transmission Owner evalu ate the contractor for
acceptability.

The Interconnection Customer is responsible for obtaining all necessary permits, authorizations,
and land rights for the construction and installation of the Transmission Ow ner Interconnection
Facilities that it is building. The Interconnection Transmission Owner shall assist the
Interconnection Customer in acquiring such necessary permits, authorizations, and land rights if
requested by the Interconnection Customer.

If the Interconnection Customer selects the Option to Build for design, procurementand
construction of any Transmission Owner Attachment Facilities and Direct Connection Netw ork
Upgrades that are to be located on land or in right-ofway owned or controlled by the
Interconnected Transmission Owner, the following conditions apply:

» Allwork must be performed by contractors listed on the Interconnected Transmission
Ow ner’s “List of Approved Contractors”.
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The Transmission Ow ner must have full site control of and reasonable access to its
property at all times.

The Transmission Ow ner has the right to have representatives to supervise work
done on its propertyffacilities and stop or order corrective measures to any work that
reasonably could be expected to have an adverse effect on reliability, safety, or security.

The Interconnection Customer and its contractors must comply with the Interconnected

Transmission Owner’s safety, security and work rules, and environmental guidelines
applicable to the area of construction activity.

Upon completion of the construction and installation of the Option to Build facilities, and prior
to energization, the Interconnection Customer must have the constructed facilities inspected
and tested by an authorized electric inspection agency or qualified third party acceptable to the
Interconnected Transmission Owner. The Interconnected Transmission Ow ner and PJIM have
the right to attend, observe, and obtain written results of such tests.

5.5.1.1 General Timeline
If the Interconnection Customer chooses to exercise the Option to Build, the Interconnection
Parties must adhere to the following timeline:

The Interconnection Customer must provide PJM and the Interconnected Transmission
Ow ner with written notice of its election to exercise the option by no later than thirty (30)
days fromthe date the Interconnection Customer receives the results of the Facilities
Study (or if no Facilities Study is required, completion of the System Impact Study).

Within 10 days after notifying PIM of its election to exercise the Option to Build,
Interconnection Customer shall solicit bids from one or more Approved Contractors.

Prior to commencing construction, the Interconnection Customer shall submit to the
Interconnected Transmission Owner and PIM initial drawings, certified by a registered
professional engineer, of the Transmission Ow ner Interconnection Facilities thatthe
Interconnection Customer arranges to build under the Option to Build. After consulting
w ith the Interconnected Transmission Owner, PIM shall provide comments on such
drawings to the Interconnection Customer within 60 days after its receipt thereof, after
w hichtime any drawings not subject to comment shall be deemedto be approved.

Each Constructing Entity shall issue reports to each other Construction Party on
amonthly basis regarding the status of the construction and installation of the
Interconnection Facilities. Each Construction Party shall promptly identify, and shall
notify each other Construction Party of, any event that may delay completion or may
significantly increase the cost of the Interconnection Facilities. Within 15 days of such
notification, PIJM shall convene a technical meeting of the Construction Parties to
evaluate schedule alternatives.

Interconnection Customer and the Interconnected Transmission Ow ner shall coordinate
the timing and schedule of all inspection and testing of the Interconnection Facilities.

If inspection or testing identifies any defects or failures to comply with Applicable
Standards of (i) Interconnection Facilities constructed by the Interconnection Customer,
Interconnected Transmission Owner shall notify the Interconnection Customer and PJM
of such defects or failures within 20 days after receipt of the results of such inspection or
testing, or (ii) Interconnection Facilities constructed by the Interconnected Transmission
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Ow ner, Interconnected Transmission Owner shall take appropriate action to correct any
such defects or failures within 20 days after it learns thereof.

Within 10 days after satisfactory inspection and/or testing of Interconnection Facilities
built by the Interconnection Customer/Developer, the Interconnected Transmission
Ow ner shall confirmin writing to the Interconnection Customer and PJM that the
successfully inspected and tested facilities are acceptable forenergization.

Within 5 days after determining that Interconnection Facilities have been successfuly
energized, the Interconnected Transmission Owner shall issue a written notice to

the Interconnection Customer accepting the Interconnection Facilities built by the
Interconnection Customer that were successfully energized.

Within 30 days after the Interconnection Customer’s receipt of notice of acceptance

of the Interconnection Facilities, the Interconnection Customer shall deliver to the
Interconnected Transmission Owner, for the Interconnected Transmission Owner’s
review and approval, all of the documents and filings necessary to transfer to the
Interconnected Transmission Owner title to any Transmission Owner Interconnection
Facilities constructed by the Interconnection Customer, and to convey to the
Interconnected Transmission Owner any easements and other land rights to be granted
by the Interconnected Customer that have not by then already been conveyed. The
Interconnected Transmission Owner shall review and approve such documentation, such
approval not to be unreasonably withheld, delayed or conditioned.

Within 30 days after its receipt of the Interconnected Transmission Owner’s written
notice of approval of the documentation, the Interconnection Customer, in coordination
and consultation with the Interconnected Transmission Owner, shall make any
necessary filings at the FERC or other governmental agencies for regulatory approval
of the transfer of title.

Within 20 days after the issuance of the last order granting a necessary regulatory
approval becomes final, the Interconnection Customer shall execute all necessary
documentation and shall make all necessary filings to record and perfect the
Interconnected Transmission Owner’s title in such facilities and in the easements and
other land rights to be conveyed to the Interconnected Transmission Owner.

5.5.1.2 Summary of General Conditions
In addition to the other terms and conditions applicable to the construction of facilities under the
Option to Build, the Generation and/or Transmission Interconnection Customer must also:

Obtain all necessary permits and authorizations
Obtain all necessary land rights

Accept the exclusive right and obligation of the Interconnected Transmission Owner to
perform line tie-in work and to calibrate remote terminal units and relay settings

Follow accepted procedures to have those facilities that it builds successfully ins pected,
tested and energized

Arrange for all work to be performed by contractors, and using equipment manufacturers
or vendors that are listed on the Interconnected Transmission Owner’s List of Approved
Contractors
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» Allow the Interconnected Transmission Ow ner full site control and reasonable access to
its property at all times

* Allow the Interconnected Transmission Ow ner to have a reasonable number of
appropriate representatives present for all work done on its property/facilities and the
right to stop work or order corrective measures for any work with an adverse effect on
reliability, safety or security of persons or of property

« Comply with the Interconnected Transmission Ow ner’s safety, security and work rules,
environmental guidelines and training requirements applicable to the area(s) where
construction activity is occurring, and

» Submit to the Interconnected Transmission Owner and PJM initial drawings, certified by a
registered professional engineer, of the Transmission Ow ner Interconnection Facilities
that the Interconnection Customer/Developer arranges to build under the Option to Build.

Note:
Further information on all terms and conditions to be incorporated under the Option to Build may
be found in Part VI, Section 3.2.3in App. P, App. 2 —formerly Part IV, Subpart F at 83.2.3 of the

PJM Tariff, available in the library section of PIM’'s web site.

5.5.2 Specific Process Flow and Timeline (See Timeline in Attachment A)

Activity Activity Duration | Cumulative
Duration
Interconnection Customer (IC) submits interconnection request. (L;sytso 182
Up to 92 day window, | Up to 304
PJM Conducts Feasibility Study. after 30 day modeling| days
period

PJM issues Feasibility Study results and System Impact Study

Agreement.

IC responds to Feasibility Study results. Upto 30 days Upto 334
days

IC executes System Impact Study agreement and provides

requisite deposit and data.

PJM conducts the System Impact Study. Up to 120 days for Upto 514

study, after 60 day days
modeling period

PJM issues System Impact Study results and Facilities Study
Agreement.
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Activity

Activity Duration

Cumulative
Duration

IC responds to System Impact Study results. Up to 30 days Up to 544
days
IC executes the Facilities Study Agreement and provides
required deposit.
PJM conducts Facilities Study. Basgd on estimate of | Up to 54.4
the time needed days + time
for Facilities

Studies (F.S.)

PJM issues the Facilities Study results accompanied by the
applicable Interconnection Senices Agreement and Construction
Senices Agreement.

IC responds to the Facilities Study results.

convenes atechnical meeting within 15 days

IC elects the Option to Build. Within 30 days Upto 574
following the receipt | days + F.S.
of the results
of the Facilities
Study (or, if no
Facilities Study was
required, completion
of the System Impact
Study).

IC executes and returns tendered Interconnection Senvice Within 60 days Up to 604

Agreement or Upgrade Construction Senice Agreement days + F.S.

IC executes the Interconnection Construction Senice Agreement| Within 90 days Upto 634

days + F.S.

If the Generation and/or Transmission Interconnection Customer

(IC) selects the Option to Build, the following timeline for various

independent activities must be adhered to:

IC salicits bids from Approved Contractors within 10 days after Within 10 days Up to 584

electing the Option to Build days + F.S.

IC submits initial drawings to the Interconnection Transmission | Within 60 days

Owner (ITO) and PJM - PJM responds within 60 days

Constructing entity submits monthly reports Monthly

Constructing entity notifies of delays or costincreases — PIJM Within 15 days
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Activity Activity Duration | Cumulative

Duration

Inspection or testing identifies defects — Corrective action is Within 20 days
required within 20 days

Written notification by ITO is to be provided within 10 days Within 10 days
of satisfactory inspection and/or testing and acceptance for
energization

After successful energization, ITO provides written notice Within 5 days
accepting the Interconnection Facilities built by the IC within 5
days

IC delivers all documents and filings to the ITO within 30 days of | Within 30 days
receipt of notice of acceptance

After written notice of approval by ITO, the IC makes filings to Within 30 days
FERC or other governmental agencies within 30 days

After receipt of all regulatory approvals, the IC makes filings to Within 20 days
record easements and land rights to be conveyed to the ITO
within 20 days

Other Timeline requirements:

Security for Payment - IC shall provide PJM with Security Within 60 days after
in the amount that is equal to the estimated cost of the the date of IC’s

ITO Interconnection Facilities that the ITO is responsible for receipt of Facilities
constructing Study

Submit Invoices

ITO to PIM Monthly
PIJMtolIC Monthly
IC payment to PIM Within 15 days

Submit Final Invoice

ITO to PIM Within 120 days of
project completion

Cross-References to Other Supporting PJM Documents

5.5.3 PJM Manuals
* PJM Manual for Control Center Requirements (M-1)
* PJM Manual for Transmission Service Request (M-2)
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* PJM Manual for Transmission Operations (M-3)

* PJM Manual for Rules and Procedures for Determination of Generating Capability
(M-21)

5.5.4 PJM Tariff — Part VI (Interconnections with the Transmission System)
* Subpart A — Generation Interconnection Procedures
* Subpart B— Transmission Interconnection Procedures (Consolidated with Subpart A)
* Subpart C — (Reserved)
* Subpart D — Interconnection Rights (Moved to Subpart Cin Part V1)

« Subpart E — Standard Terms and Conditions for Interconnection (Tariff at Part V1, title
moved to App. 2 of Att. O. Subpart E - deleted.)

» Subpart F— Standard Construction Terms and Conditions (Tariff at Part V1, title moved to
Att. P,App. 2. Subpart F —deleted.)

* Subpart G — Small Generation Interconnection Procedure

» Attachment N-3 — Form of Optional Interconnection Study Agreement

+ Attachment O — Form of Interconnection Service Agreement

+ Attachment O-1- Form of Interim Interconnection Service Agreement

+ Attachment P— Form of Construction Service Agreement

» Attachment S — Form of Transmission Interconnection Feasibility Study Agreement

5.5.5 PJM Operating Agreement
« Schedule 6 — Regional Transmission Expansion Planning Protocol

5.6 Upgrade Construction Service Agreement (USCA)

A New Service Customer who proposes to make an upgrade to an existing transmission

facility or who seeks Incremental Auction Revenue Rights (IARRs) will receive an Upgrade
Construction Service Agreement after their study processis completed. Refer to Manual 14Efor
additional study procedures applicable to customers seeking Merchant Transmission Upgrades
and IARR requests.

5.7 Wholesale Market Participation Agreement (WMPA

Developers interconnecting to non-FERC jurisdictional facilities who intend on participating in
the PIJM w holesale market will receive a three party agreement known as a WMPA . The WMPA
is a non-Tariff agreementwhich must be filed with the FERC. The WMPA is essentially an ISA
w ithout interconnection provisions.
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5.8 Other

5.8.1 Cost Responsibility Agreement

Customers who own and operate existing generation resources within the PJM Region and

are currently party to an existing agreement with their Interconnected Transmission Ow ner that
is not a three-party Interconnection Service Agreement (ISA) including PJIM may request PIJM
to perform modeling, studies or analysis to verify and ensure thatthe interconnection of the
Customer Facility meets necessary system interconnection requirements specified in the PIM
Tariff and associated PJIM Manuals, as appropriate. In order to make such a request, a Cost
Responsibility Agreement must be fully executed between PIM and the customer and a deposit
of $10,000 must be received. The customer will be responsible for the actual costs incurred by
PJM and the Interconnected Transmission Owner to perform such studies.

Once the studies are completed and it is confirmed that the interconnection of the Customer
Facility meets necessary system interconnection requirements, PIM w ill issue a new three -party
ISA w ith the customer and Interconnected Transmission Owner.

The Cost Responsibility Agreement is also a pre-requisite to PJM performing any customer -
requested changes to an existing three-party ISA.

5.8.2 Consent to Assignments

Prior to transferring ownership of a project or company, a Developer, Generation Ow ner or
Transmission Owner must complete an applicable “consent to assignment agreement.” The
PIJM Law Department has established templates for consent to assignment at the following
stages of developmentand operation:

5.8.2.1 Assignment prior to the final agreement

Prior to the ISA, WMPA or UCSA being executed, a customer should work with their assigned
Interconnection Projects Department project manager to complete the agreements located on
pjm.com. Two methods for assignment prior to the final agreement have been developed: 1)
a combined buyer/ seller agreement or 2) the buyer and seller each separately completing
respective agreements.

5.8.2.2 Assignment after the final agreementand prior to commercial operation

During the construction phase, which commences upon execution of the final agreement(s)
and prior to commercial operation, if a Developer or lender elects to assign a project, they
need to w ork with the Infrastructure Coordination Department project manager to complete
the agreements located on pjm.com. Three agreements are available for the initiating party:

1) a lender agreement, 2) Interconnection Customer agreements, and 3) Transmission Owner
agreements.

5.8.2.3 Assignment after commercial operation

The following applies to any generation, transmission or transmission ow ner facility participating
in the PIM Market. Generator ow ners or merchant transmission facility owners that wish to
assign their facility to another entity or to perform a lender transfer after commercial operation
shall follow the following instructions:
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* Notify your intent to your PIM client manager a minimum of 90 days prior to the financial
transfer to assure adequate time to make necessary agreement modifications and filings
w iththe Federal Energy Regulatory Commission.

» Identify to PIM all existing underlying affected agreements, such as Pow er Purchase
Agreements, tw o-party interconnection agreements, PJM Interconnection service
agreements; and

« Identify any changes to the facility that have occurred since the current effective
agreement was executed thatare not currently documented in the existing agreement,
such as scope change documents from construction, retirements of units depictured or
described in the agreement, modifications to the facility thatwould be reflected on a
one-line diagram.

PJM w ill review the proposed assignment and existing agreements to determine the proper
documentation and filings necessary to effectuate the requested asset transfer or lender
change.

5.8.3 Agreement to Amend

Existing customers with ISAs may at times need to modify the agreement to reflectchanges

to their facility or changes in ow nership. An Agreementto Amend is used to memorialize such
changes. The Agreementto Amend is executed by all parties to the ISA. A Cost Responsibility
Agreementis required prior to commencing any work related to the Agreement to Amend.

5.8.4 Optional Interconnection Study Agreement
Within 30 days from the date when the New Services Customer receives the results of

the System Impact Study, the New Services Customer may requestup to two Optional
Interconnection Studies per Tariff Section 209.1. The Interconnection Customer shall execute
and deliver the Optional Interconnection Study Agreement, along with the required technical
data, and the greater of a $10,000 deposit or the estimated study cost to the Transmission
Provider within ten (10) business days of the Interconnection Customer’s receipt of the
agreement.

Per Tariff Section 209.2, the Optional Interconnection Study will consist of a s ensitivity
analysis based on the assumptions specified by the New Services Customer in the Optional
Interconnection Study Agreement. Upon completion of the Optional Interconnection Study, the
New Services Customer will receive the scope and cost of the Netw ork Upgrades required to
provide Interconnection Service based on the results of the study.
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Attachment B: Cost Allocation Procedures

B.1 Purpose

One of the responsibilities of PJM as an RTO is to allocate the costresponsibility for all
systemreinforcement projects including projects required for Customer New Service Requests,
baseline transmission reliability upgrades and market efficiency upgrades. The cost allocation
procedures used by PIMto allocate costs due to requests are described below. Manual 14B
addresses baseline-driven upgrade cost allocation procedures.

B.2 Scope

The RTEP encompasses two types of enhancements: Netw ork Upgrades and Direct
Connection Attachment Facilities. Netw ork Upgrades can be required in order to accommodate
the interconnection of a merchant project (generation or transmission) or to eliminate a
Baseline problem as a resultof system changes such as load growth, known transmission

ow ner facility additions, etc. The PIM Cost Allocation Procedures are presented in two

parts: “PJM Generation and Transmission Interconnection Cost Allocation Methodologies”
discusses the costallocation methodology for projects required for generator and transmission
interconnections, below and: “Schedule 12 Cost Allocation Process for Baseline Transmission
Reliability and Market Efficiency Upgrades” discusses the cost allocation process for baseline
transmission reliability and market efficiency upgrade project requirements in Manual 14B. New
Service Customers, other than those proposing Merchant Netw ork Upgrades, may participate in
Multi-Driver A pproach projects identified by PIM. Further informationis provided in Manual 14B.

The results of the System Impact Studies reveal Direct Connection Attachment Facilities
required for new generationto “get to the bus”, Local and Netw ork Upgrades to mitigate any
“netw ork impact” effects which the addition of such new generation or new transmission facilities
may have on the power system itself.

» Each respective generator or transmission project bears the cost responsibility for Direct
Connection Attachment facilities required for interconnection.

* The costresponsibility for Local and Netw ork Upgrades identified through System
Impact Study analysis is allocated among parties according to the following:

» For Local and Netw ork Upgrades which are required due to the overloads associated
w ith the System Impact Studies of an individual New Services Queue, the cost of the
Local and Netw ork Upgrades will be allocated according to the order of the New Service
Requests in the New Services Queue andthe MW contribution of each individual New
Service Request for those projects which cause or contribute to the need for the Local
or Netw ork Upgrades. The Load Flow Cost Allocation methods discussed in this manual,
including cutoffs, still apply to the individual projects.

B.2.1 Definitions
* New Service Queue Close Date — The date on w hich a New Service Queue ends.

* New Service Customer — The responsible party for a generator, merchant transmission,
or other transmission upgrade project that is in the PJM New Service Queue.
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* Queue Date — The date on w hich PJIMreceives a valid New Service Request from a
New Service Customer.

B.3 PJM Generationand Transmission Interconnection Cost
Allocation Methodologies

The cost allocation procedure will continue to be evaluated and modified, if required, as the
interconnection process proceeds.

B.3.1 Load Flow Cost Allocation Method
New Service Customer requests are studied as a single study for all active projects in an
individual New Services Queue. Netw ork Upgrades are identified to maintain system reliability .

Individual Local & Netw ork Upgrades which costless than $5,000,000

AllNew Service Customerswith active New Service Requests in an individual New Services
Queue will be allocated a cost for these Netw ork Upgrades based upon the following criteria:

» The first New Service Customer to cause the facility identified in the study which

exceeds 100% loading of the applicable rating and develops the need for the Netw ork
Upgrade willin all cases have some cost allocation.

+ Contingent to the individual New Service Request contributing MW impact being greater
than 5 MW AND greater than 1% of the applicable line rating OR (if its Distribution
Factor (DFA X) on the facility is greater than 5% AND its MW impact on the facility’s
rating is greater than 3%), the contribution of a New Service Customeris determined by
the voltage level of the facility thatit impacts:

* For a transmission facility whose rated voltage level is below 500 kV, a New Service
Customer will have some cost allocation if its Distribution Factor (DFAX) on the facility is
greater than 5% ORif its MW impact on the facility’s rating is greater than 5%.

* For a transmission facility whose rated voltage level is 500 kV or above, a New Service
Customer will have some cost allocation if its DFAX on the facility is greater than 10%
ORIif its MW impact on the facility’s rating is greater than 5%.

* For New Service Requests involving studies for Long Term Firm Transmission Service
seeking to import pow er to PJM, or w hich otherwise have their source of power outside
PJM, the New Service Customer will have some cost allocation towards upgrades
associated with all PIM facilities, if its Distribution Factor (DFAX) on the facility is greater
than 3% ORif its MW impact on the facility’s rating is greaterthan 3%.

» Allocation of costs to New Service Customers for a Netw ork Upgrade which has a cost

of less than $5,000,000 will not occur outside of the New Services Queue in w hich the
need for the Netw ork Upgrade was identified

» Allocation of costs to New Service Customers fora Netw ork Upgrade which has a cost
of less than $5,000,000 will be based on the total MW impact on the facility requiring a
Netw ork Upgrade as determined in the System Impact Study

Individual Local & Netw ork Upgrades which cost$5,000,000 or greater

AllNew Service Customers after and including the New Service Customer under study, that
contribute to the need for the Netw ork Upgrade are identified and their MW impact on the need
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for the Netw ork Upgrade is determined. The MW impact will be based on the condition that
causes the need for a Netw ork Upgrade.

* The first New Service Customer to cause the needforthe Network Upgrade will in all
cases have some cost allocation. The costallocationfor this New Service Customer will
only consider the loading above the facility’s capability.

» Contingent to the contributing MW impact being greater than 5 MW AND greater
than 1% of the applicable line rating, the contribution of an New Service Customer
following the first New Service Customer to cause the need for the Netw ork Upgrade is
determined by the voltage level of the facility thatit impacts:

» For a transmission facility whose rated voltage level is below 500 kV, a New Service
Customer will have some cost allocation if its Distribution Factor (DFAX) on the facility is
greater than 5% ORIif its MW impact on the facility’s rating is greater than 5%.

» For a transmission facility whose rated voltage level is 500 kV or above, a New Service
Customer will have some cost allocation if its DFAX on the facility is greater than 10%
ORIif its MW impact on the facility’s rating is greater than 5%.

* For New Service Requests involving studies for Long Term Firm Transmission Service
seeking to import pow er to PIM, or w hich otherwise have their source of power outside
PJM, the New Service Customerwill have some cost allocation towards upgrades
associated with all PIM facilities, if its Distribution Factor (DFAX) on the facility is greater
than 3% ORif its MW impact on the facility’s rating is greater than 3%.

* New Service Customers will be assigned costs in proportion to their contributing MW
impacts.

For purposes of allocation of Netw ork Upgrade costs to future Queue, a New Service Customer
w ill be responsible for allocated c osts, within previously stated cost allocation guidelines, if
their New Service Queue Close Date occurs less than 5 years following the execution of the
first Interconnection Service Agreement or Upgrade Construction Service Agreement which
identifies the need for this Netw ork Upgrade.

No depreciation of the “as-built” Netw ork Upgrade costwill be used when allocating costs
between New Service Customers.

Cost allocation for the engineering design of Netw ork Upgrades will terminate based on the
completion of the applicable Facilities Study.

A complete list of Distribution Factors for all PIM modeled substations will be developed during
System Impact Studies for each identified Netw ork Upgrade. This Distribution Factor list wil be
used for all cost allocation pertaining to the identified Netw ork Upgrade.

B.3.2 Short Circuit Cost Allocation Method
All New Service Customer projects are studied in queue order.

A New Service Customer will have some cost allocation if the customer’s contributing fault
current impact on the circuit breaker’s applicable interrupting rating is greater than 3% or
if it results in a greater than 3% increase in fault current at the substation. The firstNew
Service Customer to cause the needforthe Network Upgrade will in all cases have some
cost allocation.
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A New Service Customer will be assigned costs in proportion to its fault level contribution or the
fault level increase as a result of the inclusion of a new Netw ork Upgrade required by that New
Service Customer.

For Queue D and thereafter, the first New Service Customer to cause the needfor a Netw ork
Upgrade due to increased fault currentwill in all cases have some cost allocation. The cost
allocation for this New Service Customer will only consider the loading above the equipment’s
capability.

For purposes of allocation of Netw ork Upgrade costs to future Queue, a New Service Customer
w ill be responsible for allocated costs, within previously stated cost allocation guidelines, if
their New Service Queue Close Date occurs less than 5 years following the execution of the
first Interconnection Service Agreement, or Upgrade Construction Service Agreement which
identifies the need for this Netw ork Upgrade.

If during the course of a short circuit study it is determined that a load flow (or stability)
reinforcement subsequently causes breaker(s) to exceed their applicable rating, the cost of
breakers identified in this case will be allocated based on the load flow (or stability) cost
allocation rules associated with the load flow (or stability) reinforcement as these breaker(s) are
considered a part of the load flow (or stability) reinforcement. The contributing fault current from
the modeling of the reinforcement is recorded in the event thatanother queue request does not
require the load flow reinforcement, butinstead, adds fault current in excess of the normal short
circuit threshold of 3% to a breaker. See below foran example of cost allocation for load flow (or
stability) driven circuit breaker replacements.

Example of cost allocation for circuit breaker replacement with thermal (or stability) upgrade
driver (or contributor) to the fault current:

Queue Position MW Contribution Thermal upgrade cost allocation

XX-001 50 50%
XX-002 30 30%
XX-003 20 20%

Modeling of the Thermal upgrade in the short circuit study case results in the contribution of
10kA to a breaker and causes the breaker to be overstressed.

Driver Fault contribution (kA) | Short Circuit + Thermal | Total Cost allocation for
Cost Allocation impacts | Short Circuit contribution
(kA) (kA)

Thermal upgrade 10 N/A N/A

XX-001 2 2+10%0.5 (2 is fault 2+5=7

contribution from project
generator(s), 10 is

fault contribution from
reinforcement, 0.5 =
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50% cost allocation per
thermal analysis)

XX-002 4 4+10*0.3 (4 is fault 4+3=7
contribution from project
generator(s), 10 is

fault contribution from
reinforcement, 0.3 =
30% cost allocation per
thermal analysis)

XX-003 1 1+10*0.2(1 is fault 1+2=3
contribution from project
generator(s), 10 is

fault contribution from
reinforcement, 0.2 =
20% cost allocation per
thermal analysis)

XX-004 3 3+0 3

(does not require
thermal upgrade)

The total cost allocation for short circuit contributionis the basis for the determination of the cost
allocation towards the breaker upgrade costs. If a breaker replacement cost $1M, and based on
the contributions listed above, the cost allocation for the breaker upgrade is below.

Driver Total Cost Allocation for Short | Cost Allocation

Circuit contribution (kA)
XX-001 2+5=7 (7/(7+7+3+3))*$1M=$350K
XX-002 4+3=7 (7/(7+7+3+3))*$1M=$350K
XX-003 1+2=3 (3/(7+7+3+3))*$1M=$150K
XX-004 (does not require 3 (3/(7+7+3+3))*$1M=$150K
thermal upgrade)

No depreciation of the “as-built” Netw ork Upgrade costwill be used when allocating costs
between New Service Customers.

Cost allocation for the engineering design of Netw ork Upgrades will terminate based on the
completion of the applicable Facilities Study.

PJM w ill consider application of an individual component cost vs. an aggregate costwhen
determining the cost allocation window.

Revision: 29, Effective Date: 08/24/2021 PIM© 2021 63



21

PJM Manual 14A: New Senices Request Process
Attachment B: Cost Allocation Procedures

B.3.3 Cost Allocation Method for Generator and/or Generator Step Up (GSU) Changes
The generator and generator step up transformer (GSU) characteristics provided by the
Developer prior to the initiation of the System Impact Studies for a given queue will be used for
all cost allocation during the System Impact Study phase. If a Developer ¢ hanges the generator
or GSU characteristics after initiation of the System Impact Studies, any additional system
problems and any resulting reinforcements will be assigned completely to the Generation
Interconnection project that made the changes. Future queued generation may share some
cost allocation based on whenthe generator or GSU changes were provided to PIM.

+ Example 1: Impact studies for Queue Z started on May 10, 2010. Five 230 kV breakers
at substation Alpha were required to be replaced due to several projects in Queue Z.
Project Z2 which had some cost allocation for the five 230 kV breakers provided new
GSU data on May 25, 2010. The new GSU has higher impedance. If all five breakers are
determined to still be needed with the new GSU impedance, the original costallocation
w ill not change. If only four breakers are now required, the cost allocation for the four
breakers that are still required will not change.

+ Example 2: Impact studies for Queue Z started on May 10, 2010. Five 230 kV breakers
at substation Alpha were identified to be replaced due to several projects in Queue Z.
Project Z2 which had some cost allocation for the five 230 kV breakers provided new
GSU data on May 25, 2010. The new GSU has a low er impedance. Now six 230kV
breakers at substation Alphaneed to be replaced. Project Z2 will be assigned 100% of
the cost for the sixth breaker and the cost allocation for the original five 230 kV breakers
w ill not change.

* The rules concerning generator and GSU changes will be applied to generatorsin
Queue B and thereafter.

B.3.4 Generation Project Excess MW Capabilities

The machine data provided by generation projects often contain MW capabilities that exceed
the queued Capacity Interconnection Rights for that project. These additional MWs may result
in a systemthat does not meet Reliability First Criteria for certain contingencies not “observed”
in operations such as bus faults, and Reliability First Standard lIC contingencies (tower line,

line fault with stuck breaker, faulted breaker). Consequently, after all generation projects in a
given queue have executed a Generation Interconnection Facility Study Agreement, the PJM
systemwill be evaluated using the MW capabilities provided by the Developers to determine

w hether there are any bus fault or Reliability First Standard IIC violations. Any additional system
problems will need to be rectified through either limiting the generator capability via hardware or
upgrade of the Transmission System to eliminate the violation.

* The rules concerning excess project MW capabilities will be applied to generatorsin
Queue B and thereafter.

B.3.5 Stability Cost Allocation Method
AllNew Service Customer projectswill be studied in queue order as established under the PIM
Tariff.

If a stability constraint is identified during the study of a New Service Request, the New Service
Customer(s) which contributes to the need for that reinforcement will be allocated a portion of
the costs for the required Netw ork Upgrade to eliminate the stability constraint.
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A New Service Customer will be assigned costs in proportion to the MW contribution towards
the need for the Netw ork Upgrade.

The determination of the MW contribution for each New Service Customer is the margin

betw een its MFO, or total capabilities, and the MW quantity at which the impact from the
request ceases to cause the needforthe Network Upgrade. A New Service Request with

any impact which would cause system instability without a necessary Netw ork Upgrade, will
have its requested MW quantity reduced in steps to estimate the stability limit w here the
disturbances in the stability study would not cause any need for system reinforcement through
the implementation of a Netw ork Upgrade. In each step of the MW reduction, the New Service
Request’s MW quantity is reduced by 50MW or 10% of its MFO, or total capability, whichever
is larger, to examine if system stability is maintained at this reduced MW value. The MW
contribution for stability cost allocation for the individual New Service Customer is the difference
between the MFO, or total capability, and the MW quantity at which the system stability is
restored without the need for the Netw ork Upgrade.

A New Service Customer will be responsible for allocated costs, within previously stated

cost allocation guidelines, if their New Service Queue Closing Date occurs less than 5 years
following the execution of the first Interconnection Service Agreement, or Upgrade Construction
Service Agreement, which identifies the need for this Netw ork Upgrade.

No depreciation of the “as-built” Netw ork Upgrade costwill be used when allocating costs
between New Service Customers.

Cost allocation for the engineering design of Netw ork Upgrades will terminate based on the
completion of the applicable Facilities Study.
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Attachment D: Facilities Study Procedure

Introduction

A Facilities Study is an engineering study conducted by the Transmission Provider to describe
the modifications required to the Transmission Provider's (PJM’s) Transmission System to
provide the requested Generator and/or Transmission Interconnection Service. PJIM may
contract with consultants, including the Interconnected Transmission Owner (ITO) and any other
affected Transmission Ow ners (TO), to obtain services or expertise.

The purpose of the Facilities Study is to provide, commensurate with any mutually agreed
parameters regarding the scope and degree of specificity described in Schedule A of the
Facilities Study Agreement, conceptual (or preliminary) design, and, as appropriate, detailed
design, plus cost estimates and project schedules, to implement the conclusions of the System
Impact Study regarding the Attachment Facilities, Netw ork Upgrades and Local Upgrades

(i.e. upgrades related to non-Tariff designated facilities) necessary to accommodate the
Interconnection Customer's Interconnection Request(s).

Examples of typical Facilities Study deliverables are preliminary single line diagrams and
general arrangement drawings for substation work, and delineation of proposed study area
and proposed conductor and structure designs for transmission line work. Remaining detailed
design activities would be completed during the construction phase of the project.

The Facilities Study Agreement (FSA) between the Interconnection Customer/Developer (“the
Customer”) and PJM w ill identify the scope of facility additions and upgrades to be included in
this study. The FSA may also include milestones for completion of the Customer’s facility study,
w here such work completionis critical to PJM’s Facilities Study schedule.

General Guidelines

Facilities Study work will be initiated by a Kickoff meeting attended by the ITO, affected TO(s),
the Customer, and PIJM. The follow ing ty pes of information will be communicated at the Kickoff
meeting:

The Customer shall provide a schedule for construction and anticipated commercial operation of
the Customer’s facilities. The Customer’s schedule shall include the date when backfeed pow er
is required, and the dates for anticipated testand commercial operation of each generating unit
or transmission facility.

Interconnection specific information, including but not limited to:
+ aone-line diagram showing the location of the Point of Interconnection,
* acustomer facility location/site plan,
» alist of Interconnection Facilities and Ow nership,
» if applicable, alist and ow nership of Merchant Netw ork Upgrades,
» aone-line diagram showing location and ow nership of Metering Equipment,

» the Applicable Technical standards that apply to the Customer Facility and the
Interconnection Facilities, and

* the Maximum Facility Output and/or the Nominal Rated Capability of the Customer
Facility.
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The scope of the Customer’s, PJM's, ITO’s and other affected TO’s facilities study work will be
delineated, and a schedule for completion of Facilities Study elements will be established. The
scheduled completion of the Facilities Study shall not extend beyond the time estimate provided
by the FSA.

A tentative schedule for Status meetings will be established. Status meetings may be necessary
in those instances where information about one or more completed elements of the Facilities
Study may be critical to the Customer's decision to continue the Facilities Study.

Results of PIM’s Facilities Study shall be reported to the Customer in the form of a Facilities
Study Report (“the Report”). The Report must contain a good-faith estimate of costs and
construction schedules for each new or upgraded facility. In addition, the Report must contain
sufficient detail about the engineering design of each facility. This will provide the Customer with
information necessary to perform due diligence on the work to be performed by PJM, the ITO
and other affected TO(s). The Report, less confidential or sensitive material, will be integrated
w ith other Reports from other Transmission Owners (if applicable), and will also be posted on
PJM’'s Web site.

All Report materials must be capable of being included in an MS Word document, formatted for
8 %2 in. by 11in. printing. The Report shall identify the Customer’s project by the queue number
assigned to the projecton PIM’'s web site. For example: “Project A57”.

Facilities Study reports submitted to PIJM shall consist of two primary sections:
Transmission Owner Facilities Study Summary
Transmission Owner Facilities Study Results

Transmission Owner Facilities Study Summary
Description of Project

Provide a general description of the Customer’s project that resulted in the need for the addition
and/or upgrade of facilities. The information under the General paragraph of the System Impact
Study Report shall be used as the basis for the Project description. Changes to the information
provided in the System Impact Study shall be noted and recorded.

Amendments to the System Impact Study dataor System Impact Study Results

In general, significant changes to a Customer’s project will not be allowed within the existing
queue positionforthe Customer’s interconnection request. How ever, changes to generator data
or generator step-up transformer data, withdrawal of an interconnection Requestwith a lower
queue number, or other changes allowed by PIM’s business rules can cause the need to
re-evaluate the Customer’s System Impact Study and amend the results.

Interconnection Customer’s Submitted Milestone Schedule

The Customer’s submitted project schedule will be documented in this portion of the Report.
This schedule will be used as the basis for developing the schedules for the purchase of
equipment and the construction of facilities upgrades and additions contained in PJM’s scope of
Facilities Study work.

Scope of Customer’s Work

In general, the scope of the Customer’s facility study work will be limited to the direct connection
facilities up to, but not including, the pointof interconnection to a TO’s facilities. The Customer’s
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facilities study results will be included in the Report to the extent required to adequately support
PJM’s Facility Study results.

Description of Facilities Included in the Facilities Study

A general description of transmission lines, substations, protection systems, etc. that are
included in the Facilities Study Report.

Total Costs of Transmission Owner Facilities included in Facilities Study

A summary level statement indicating the total estimated costs for both Attachment Facilities
and Netw ork Upgrades included in the Facilities Study.

Summary of Milestone Schedules for Completion of Work Included in Facilities Study:

Summary level schedule for detailed design, material & equipment procurement, and
construction & testing for Attachment Facilities and Netw ork Upgrades included in Facilities
Study. This section should include a statement of comparison (i.e. alignment or misalignment)
w ith Interconnection Customer’s milestone schedule.

Transmission Owner Facilities Study Results
Transmission Lines — New

The Report shallinclude a “purpose and necessity” statement as well as a general description
of alternative routes, terminal points, geographic description of terrain traversed by the new line,
right-of way width by segment, potential use of common corridors where such use exists, and a
description of the permits required.

The following information mustalso be described; design criteria (may be summarized and
reference published documents), nominal voltage rating, physical characteristics (overhead,
underground, single circuit, double circuit, AC, DC, etc), line MVA normal and emergency rating,
BIL, line impedance (positive and zero sequence), line and shield conductor type and size, type
of support structure, and grounding design.

Applicable Transmission Owner Technical Standards should be referenced in the Report.

A specific reference to “PJM Transmission and Substation Design Subcommittee Technical
Requirements” (note: upon approval) mustbe made for new or upgraded facilities.

Material specifications and a materials list, if available, may be included in the report or
referenced.

All permit requirements must be identified.

Attachments required: geographic map with Customer facility location/site plan, with proposed
transmission line study area superimposed.

Attachments optional: drawings for typical structure types.
Transmission Line —Upgrades

As applicable, the same information, as listed above for “Transmission Lines — New”,
distinguishing between existing and new equipment.

Attachments: As applicable, same as above for “Transmission Lines — New”.
New Substation/Switchyard Facilities
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The Report shallinclude a “purpose and necessity” statement, a general description of the
functional station design and layout, proposed location, and a description of the potential
permits required.

Also included shall be a description of the structural design, the electrical design including
rating specifications and rating for all major electrical equipment (e.g. power transformers,
circuit breakers, switches, instrument transformers, capacitor voltage transformers, etc.), and
the protective relaying, communications, metering, and instrumentation requirements.

Applicable Transmission Owner Technical Standards should be referenced in the Report.

A specific reference to “PJM Transmission and Substation Design Subcommittee Technical
Requirements” (note: upon approval) mustbe made for new or upgraded facilities.

A Specific reference to the “PJM Relay Philosophy and Design Standards” (note: upon
approval) must be made for new or upgraded protective relay equipment.

Material specifications and a materials list, if available, may be included in or referencedin the
Report.

All permit requirements must be identified.

Attachments required: One-line diagram for each substation / switchyard where facilities are to
be added or upgraded. General arrangement diagram showing the physical layout of the new
substation facilities.

Optional Attachment: Relay, Instrumentation, and Control one-line diagram.
Upgradesto Substation/ Switchyard Facilities

As applicable, the same information listed above for “New Substation / Switchyard Facilities”,
distinguishing between existing and new equipment.

Attachments: As applicable, same as above for “New Substation/ Switchyard Facilities”.
Metering & Communications

General requirements for revenue and telemetry metering, SCADA RTU, and
telecommunications, coordinated with PIM requirements.

Environmental, Real Estate and Permitting Issues

Assessment of environmental impacts related to Attachment Facilities and/or Netw ork Upgrades
(i.e. Environmental Impact Study requirements, environmental permitting, sediment & erosion
control issues), real estate ow nership / easement issues, siting and Right-of Way issues for
Transmission Owner side of Point of Interconnection.

Summary of Results of Study
Cost Estimates

A table listing construction cost estimates for each new or upgraded facility shall be provided.
As applicable, identify and include all taxes and additional charges such as CIAC.

At a minimum, cost estimates shall be included with the following level of detail, along with the
total costs (note: keep applicable CIA C tax gross-up amounts separate from total costs). Include
both direct and indirect costs in each cost category:

Attachment Facilities:
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Detailed Design Costs
Material and Equipment Costs
Construction and Testing Costs

Miscellaneous Costs (i.e., real estate fees, environmental studies, contingencies, project
management/oversight — specify details)

CIAC Tax Gross-up (if applicable)
Each Netw ork Upgrade:

Detailed Design Costs

Material and Equipment Costs
Construction and Testing Costs

Miscellaneous Costs (i.e., real estate fees, environmental studies, project management/
oversight, contingencies — specify details)

CIAC Tax Gross-up (if applicable)

Additional level of detail for costestimates shall be provided if indicated in Schedule A of the
Facilities Study Agreement.

Schedules

A milestone schedule, including major milestones (e.g. completion of final design, prepare
specifications, solicit bids, construction completion) shall be provided for all facilities within
PJM's and the TO’s scope of work.

A statementconcerning the ability to meet the Customer’s scheduled milestones must be
included.

Additional level of detail for project scheduled shall be provided if indicated in the Facilities
Study Agreement.

Assumptions

A list of assumptions, uncertainties and/ or qualifiers that may adversely impact the estimated
costs and/or schedules must be identified.

Some examples of items to be detailed in this section are environmental permitting, real estate/
easement acquisition, public / customer opposition, equipment availability/system constraints/
time of year limitations, scope definition with respect to accelerated schedule, contractor cost
variability.

Information Required for Interconnection Service Agreement

A table with a cost breakdown for the FERC filing of the Interconnection Service Agreement
must be provided. The table shall include the total cost for all facilities to be constructed by the
TO. The costs must be itemized in the following categories:

Attachment Facilities:
Direct Charges Labor
Direct Charges Material
Indirect Charges Labor
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Indirect Charges material

Carrying Charges*

Netw ork Facilities:

Direct Charges Labor

Direct Charges Material

Indirect Charges Labor

Indirect Charges material

Carrying Charges*

* The Carrying Charge Rate must be specified.

The cost breakdown indicated above is for use in the ISA in accordance with FERC guidelines,
and is in addition to the cost breakdown detailed in Section 7.

The following are definitions for the above cost types:

Direct Costs: These are costs directly associated with the project. These costs need to be
separatedinto “DirectLabor” costs which include the cost of labor to design/build/install
the upgrades or facilities, and “Direct Material” costs which include the cost of the physical
upgrades and equipment.

Indirect Costs: These costs include A&G expenses such as the salary of the payroll clerk.

Carrying Charges: These costs are the time value of money associated with the project (i.e.,
AFUDC). The interest rate must be specified.
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Revision History

Administrative Change (03/16/2021):

Updated manual ow nership from Jason Connell to Jason Shoemaker

Revision 28 (09/01/2020):

Manual 14 A updates to incorporate PJM’'s FERC Order 845 Second Compliance Filing Tariff
changes. The following sections were impacted:

Sections 4.3.1,4.3.1.6, and 4.4, 4.4.1.1 — Deleted references to performance of stability
analysis during the System Impact Study phase and clarified that stability analysis will be
performed during the Facilities Study.

Section 5.2.1.1 — Clarified that failure to provide machine dynamic models for stability
analysis may delay the Facilities Study.

Section 5.3.2 — Clarified that any proposed technological changes to an Interconnection
Request and associated modelling data mustbe submitted prior to the execution of the
Facilities Study Agreement (or Interconnection Service Agreement, if a Facilities Study is
not required).

Revision 27 (07/01/2020):
The following administrative changes were made as part of the periodic manual review:

Section 1.1 — updated the references to PJM manuals to align with their current titles
Section 1.3 - updated New Services Queue Swim Lane diagram
Section 2.2.1 - added table to clarify queue study timelines

Section 2.3.1 — added diagram to illustrate New Service Request deficiency review
timeline

Section 4.1 - updated section header

Section4.2.4.3.1,4.6.1, 4.6.2 - added tables to clarify interconnection study milestone
dates

4.5.1,4.5.3,5.4.4 — renumbered existing exhibits
Section 5.5.2 - clarified Specific Process Flow and Timeline

Revision 26 (04/01/2020):
Manual 14A updates to incorporate FERC order 845 and 845-A Tariff changes:

The following sections were updated:

Section 1.1 PIJM Interconnection Process overview
Section 4.2 Feasibility Study

Section 4.3.1 System Impact Study

Section 4.4 Facilities Study
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» Section 4.5.1 Direct Connection Local and Direct Connection Netw ork Upgrades
* Section 5.5.1 Option to Build
+ Section 5.5.1.1 General Timeline

» Section 5.5.2 Specific Process Flow and Timeline

Manual 14A administrative changes:
* Corrected Exhibit 3: Type of Network and Local Upgrades Diagram
* Updated Section 5.2.1.1 Dynamic Model for stability studies to align with current PIJIM
process
Revision 25 (07/31/2019):
* Updated manual ow nership from David Egan to Jason Connell
. Rer_noved language in Manual 14A section 2.3.1: New Service Request deficiency
reviews
Revision 24 (07/26/2018):
« Divided Manual 14A Version 23 into two manuals:
0 Updated Manual 14A: New Services Requests Study Process

- Maintained general application procedures, study process and agreements
tendered forany New Services Customertype in the updated Manual 14A.

— Added new Section 1 Overview
o New Manual 14G: Generation Interconnection Requests

- Moved requirements specific to generator interconnection requests from M14A to
this new manual.

- Added new Section 1 Overview
- Added new Section 3 for Reports and Agreements
- Added new Section 6 for Large Generation Interconnection Requests
- Moved generator-specific Attachments from M14A to new M14G
» Corrected System Impact Study Cost Table: (Locatedin new M14A, Section 4.3)

* Updated queue window periods considering the completion of the “transitional queue”
(Located in new M14A, Section 2.2)

» Updated language to more specifically define the conditions under which an accelerated
analysis is not possible (Located in new M14G, Section 5.4)
Revision 23 (05/24/2018):
+ Attachment F.1 Scope

o Updated to reference Queue Point, link updated to Queue Point
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+ Attachment F-1 — Generation Interconnection Feasibility Study Data

o Links updated to Queue Point, all screenshots of required data are now from Queue
Point

+ Attachment G.1 Scope
o Updated to reference Queue Point, link updated to Queue Point
+ Attachment G-2 - System Impact Study Data Form
o Links updated to Queue Point, all screenshots of required data are now from Queue
Point
Revision 22 (4/26/2018)

* Revised to add additional clarity concerning analyses performed during various stages of
project studies

Section 2.1 of heading modified
Section 2.1.6 revised

Section 2.2 of heading modified
Section 2.2.2 revised

Section 2.3 of heading modified
Section 2.3.2 of heading modified
Section 2.3.3 of headingmodified

Section 2.3.4 revised

o O O 0O O o o o o

Section B.3 of Attachment B revised to add clarity

Revision 21 (4/02/2018)

» Section 1.18: Updated to incorporate recent changes to the Tariff to requiring a
Feasibility Study for Long Term Firm Transmission Service Requests

* Administrative Change: Updated Dave Egan’s department from Generation
Interconnection to Interconnection Projects.
Revision 20 (10/01/2017):
* Biennial Cover to Cover Review

* Updated name of manual from “Generation and Transmission Interconnection Process”
to “New Services Request Process”

+ Section 1 - Labeled image as new Exhibit 1
» Section 1.1 - Requirements for Generating Units
o Provides clarification of Generating Units and participation in the PJM Markets

» Section 1.2 - Interconnections with municipalities, co-operatives, or non-PJM member
electric distribution companies (EDC)
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o Provides clarification of generator requirements for participation in the wholesale
market

e Section 1.3 - Interconnection Procedures for FERC Jurisdictional and Non- FERC
Jurisdictional Facilities

o Provides clarification on generators thatwish to participate in the Wholesale market,
but are connected to an EDC

+ Section 1.12 - Consent to Assignments

o This is anew section that clarifies transfer of ownership processes before and after
commercial operation of a Generator

» Section 1.20 - Non-Queue Interconnection Service Agreements

o This is anew sectionwhich provides guidance for existing Generators which require
an ISA

» Section 1.21 - Serving Load as a Generator

o Unless allowedunder applicable state or local law, an entity is not permitted to serve
another entity’s load. Station Pow erloads can be served between generatorsin a
single portfolio.

+ Section 2.1.2.1 - Site Control

o Provides additional clarification on the requirements for site control
+ Section 2.1.2.2 - Generation Interconnection Requests

o Multiple requests behind the same Point of Interconnection

o Fuel Change

o AttachmentY applications

o Attachment BB applications
+ Section 2.1.4 - New Service Request deficiency reviews

0 Requires areasonable on-service date based on Study (ies) timeline and
construction schedule

+ Table 2-2-1: System Impact Study costs
o Corrected tables

* Section 2.3.1 - Queue Priority and final agreement issuance and determination of
security requirements for moving out of sequence

0 Added adiscussionregarding cost allocation for network upgrades and the
prioritization among queue positions with allocations to a shared network upgrade.

* Section 2.4 - Types of Netw ork and Local Upgrades
o Provides clarification for the various ty pes of Netw ork Upgrades
o0 Labeledimage as new Exhibit 2

» Section 2.5 - Transfer of Capacity Interconnection Rights
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0 Describes the process for transferring existing CIRs
Section 2.6 - Work Papers

o This sectiondefines Work Papers and how they relate to the RTEP base case used
for modelling New Services Requests

Section 3.1.4 - Expedited and/or Combined Study Analysis

o This section provides clarification for the combined study process and how it applies
to small Generators

o0 Labeledimage as new Exhibit 3
Section 4.1.2 - Interim ISA vs. ISA with Interim Rights

o This sectiondescribes the difference between advancing construction with an Interim
ISA, and advancing the in service date of the Generator coming into service ahead of
the base case study year.

Section 4.1.3 - Security Requirements

o Provides clarification on the security requirements foran ISA, WMPA, or UCSA
Section 4.1.4 — Agreement Milestones

o Provide clarification on the required Agreement Milestones

0 Labeledimage as new Exhibit 4

Section 4.2.1 - Option to Build

o Provides clarification on “Option to Build”

Section 4.3 - Wholesale Market Participation Agreement (WMPA)

0 Defines whata WMPA is

Section 5.1- Behind the Meter Generation Projects

0 This section provides additional clarification of Behind the Meter Generation (BtMG)
interconnections

Removed reference to Alternate Queue in Sections 1.9 and 3.1.2

Made changes to language to remove separate procedures for Netw ork Upgrades with
costs <$5 Million in Attachment B, Sections B.2, B.3.1 and B.3.2

Revision 19 (11/01/2016):

Revision 19 incorporates language changes associated with the Early Queue Submittal
Task Force (EQSTF) recommendations.

Updated Exhibit 1 and added Exhibit 2. Process Flow, and Process Flow and Timeline
respectively.

Attachment A was modified to reflect the changes to the Planning Flow Diagram.
Attachment A-1, and A-2 wereincluded to reflect an interim transition Queue, and final
Queue as depicted in the Planning Flow Diagram. The final Process Flow Diagram A-2
w ill be effective April 1, 2017.
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Additional language was added to Section 1 describing the changes to the Queue
Process.

Major changes were made to sections 2.1.2 and 2.1.3 to reflect the Earlier Queue
Submittal Task Force’s (EQSTF) recommendations.

Tables 2-1-1, 2-2-1, 3-1-1, 3-1-3and 3-1-4 were renumbered and changed to reflect the
new study deposit requirements per the EQSTF’s recommendations

Added Tables 2-2-2 — System Impact Study Expected Costs and 3.1.2 — Feasibility
Study Expected Costs for Attachment N submitted Small Generation Interconnection
Requests.

Section 2.1.4 was updated to reflect the changes to the New Service Requestdeficiency
reviews perthe EQSTF’s recommendations

Section 4.2.4 was changed to reflect the updated timeline as shownin revised
Attachment A, A-1,and A-2.

Revision 18 (01/28/2016):

Added Section 2.1.5.1to reflect the inclusion of Phase Angle Regulators in Transmission
Interconnection Requests

Updated Section 2 of Attachment B to include a reference to Multi Driver Approach
projects

Updated Section 3.1 of Attachment B to address changes associated with the study
methodologies for Long Term Firm Transmission Service in the New Services Queue

Revision 17 (01/22/2015):

Update Section 1.12.1 to move coordination of PJM impacts on MISO facilities from the
facilities study phase to the impact study phase of study

Update Section 5.3 —5.3.2 to address changes which include specificrequirements
contained in the Tariff for to wind and non-synchronous generation facilities

Update Attachment F and inserted Attachment F-1 to incorporate data requirements
for a Generation Interconnection Feasibility Study that is consistent with current online
forms

Updated Attachment G and inserted Attachment G-2 to incorporate data requirements
that must be submitted to ensure proper modeling of Interconnection Requests in the
System Impact Study phasethatis consistentwith current online forms

Revision 16 (11/01/2014):

Update Sections 1.12.1 and 1.12.2 to incorporate provisions for interim deliverability
studies.

Add Sections 1.12.1.1,1.12.2.1, 1.14, 1.14.1, 1.14.2 to incorporate provisions for interim
deliverability studies.
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» Update Section 3 by adding Sections 3.1.1, 3.1.2 and updating Section 3.1.3 to
incorporate provisions in accordance with FERC Order 792 for the pre-application
process.

Revision 15 (04/17/2014):

* Insert Sections 1.12 and 1.13 to document provisions for the study of cross border
impacts between MISO and PJM associated with Interconnection Requests and
Transmission Service Requests

* Update Attachment B to be consistent with current practices and Tariff defined terms

* Update Attachments F & G w ith current list of dynamic models which PIM has utilized in
studies

Revision 14 (02/01/2013):

* Insert Section 2.2.1.1 and Attachment G-1 to incorporate requirements for the study
of new dynamic model prior to their use in the System Impact Study for a Generation
Interconnection Request

* Update Attachment C

Revision 13 (8/23/2012):

* Made changes to Attachment H: Generator Reactive Deficiency Mitigation Process to
include generationincreases of 20 MW or less.

Revision 12 (05/22/2012):

* Made changes to Table 3-1: Small Generation Interconnection Process deposit
requirements (Interconnection requests of 2 — 20MW) and Table 3-2: Small Generation

Interconnection Process deposit requirements (Interconnection Requests of 2MW or
less).

Revision 11 (05/22/2012):

* Revision 1lincorporates (1) language changes associated with the Interconnection
Process Senior Task Force recommendations (2) language describing the calculation
of Capacity Interconnection Rights being transferredto a new facility, and (3) minor
language cleanup to provide additional clarity on existing process elements.

Revision 10 (04/05/2012);

* Revision 10 incorporates (1) increased detail regarding section 1.8 Changes to Existing
or Proposed Generation and (2) minor language cleanup to promote consistency
throughout Manual 14A.

Revision 09 (04/12/2011):

* Revision 09 incorporates (1) increased detail regarding Generator Pow er Factor
Requirements, (2) a new Attachment H: Generator Reactive Deficiency Mitigation

Process, and (3) a clarification to the interconnection cost allocation process.
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Revision 08 (05/01/2009):

Revision 08 incorporates (1) corrections and clarifications to items entered under
revisions 06 and 07, (2) changes to the deposit requirements for the System Impact
Study and Facilities Study phases of interconnection project development, and (3)
modifies references to the PJIM w eb site following the PJIM w eb site redesign.

Revision 07 (1/15/2009):

Revision 07 changes incorporate a description of the requirements associated with the
submittal of site control in conjunction with the submission of an Interconnection Request

for wind generation to be studied forinterconnectionin PIJM. This change was produced
as aresult of recommendations from the Regional Planning Process Working Group.
Additional revisions incorporate editorial corrections.

Revision 06 (08/08/2008):

Material related to the Interconnection process has been splitfrom Manual 14B and
located here. General material introducing the Manual 14 Series has beenrelocated to a
new draft under construction which will be called Manual 14. Manual 14 will be devoted
to introductory material for the entire PIM Manual 14 series.

The following Interconnection process material includes extensive revisions related
to improvements to the Queue study processes and procedures pursuant to

applicable FERC and stakeholder proceedings as well as an accumulation of ongoing
“housekeeping” updates.

Revision 05 (06/07/06):

Revision 05 includes text revisions to state that PIM Transmission Expansion Planning
1) accommodates requests for new interconnections and 2) identifies the need for
transmission system equipment replacements and/or upgrades through probability

risk assessment (PRA) analysis of bulk power transformers as an input to the

Regional Planning Process. Replaced references to “ECAR, MAAC and MAIN” with
Reliability First,

Revisions were made on page 6, 7, 11and 12.

Revision 04 (10/01/05):

Revision 04 includes text that has been amended to accommodate the following:
(1) clarification of small generation procedures; (2) clarification of Project Manager
and Client Manager roles; and (3) additional explanatory information on treatment of
generator deactivations.

Revision 03 (10/01/04):

Revision 03 includes text revisions to accommodate the following: (1) changes
necessitated by compliance with FERC Order 2003 on Standardized Generator
Interconnection Agreements and Procedures; (2) changes necessitated by integration
w ith AEP, Dayton, Dominion and Duquesne; (3) capacity and energy unit status text
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clarification; and (4) recent process changes to address behind-the-meter generation
and economic planning.

Revision 02 (12/01/03):

Revision 02 includes changes to include the Merchant Transmission Interconnection
process description; also, the role clarity diagramin Attachment B has been revised.

Changed all references from “PJM Interconnection, L.L.C.” to “PJM.”

Reformatted to new PJM formatting standard; Renumbered pages to consecutive
numbering; Renumbered Exhibit numbers.

Revision 01 (02/26/03):

Change manual title from “PJM Manual for Generation Interconnection Process
Overview” (M14A) to “PJM Manual for New Services Request Process Overview”
(M14A); also, text changes throughout to conform to new Manuals M-14C and M-14D.

Revision 00 (12/18/02):

This document is the initial release of the PJIM Manual for Generation Interconnection
Process Overview (M14A).

Manual M14, Revision 01 (03/03/01) has been restructured to create four new manuals:
M14A: “Generation Interconnection Process Overview”

M14B: “Generation Interconnection Transmission Planning”

M14C: “Generation Interconnection Facility Construction”

M14D: “Generation Operational Requirements”
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