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2021 RTEP Proposal Window No. 1 - Cluster No. 12  

As part of its 2021 RTEP process cycle of studies, PJM identified clustered groups of flowgates that were put forward 

for proposals as part of 2021 RTEP Window No. 1. Specifically, Cluster No. 12 - discussed in this Initial Review and 

Screening report - includes those flowgates listed in Table 1. 

 2021 RTEP Proposal Window No. 1 – Cluster No. 12 List of Flowgates 

Flowgate kV Level Driver 

AEP -T9, AEP -T10, AEP -T11, AEP -T12, AEP -
T13, AEP -T14 

69 Thermal 

 

Proposals Submitted to PJM 

PJM conducted 2021 RTEP Proposal Window No. 1 for 60 days beginning July 2, 2021 and closing August 31, 2021. 

During the window, several entities submitted two proposals through PJM’s Competitive Planner Tool. The proposals 

are summarized in Table 2.  Publicly available redacted versions of the proposals can be found on PJM’s web site:  

https://www.pjm.com/planning/competitive-planning-process/redacted-proposals.aspx. 

 2021 RTEP Proposal Window No. 1– Cluster No.12 List of Proposals   

Proposal 
ID# 

Project 
Type 

Project Description Total Construction 
Cost M$  

Cost Capping 
Provisions (Y/N) 

116 Upgrade Bancroft-Milton Rebuild 56.729 N 

336 Greenfield Cabell Station Expansion 
and Cut In 

13.684 N 

 

Initial Review and Screening 

PJM has completed an initial review and screening of the proposals listed in Table 2 above based on data and 

information provided by the project sponsors as part of their submitted proposals. This review and screening included 

the following preliminary analytical quality assessment:  

 Initial Performance Review – PJM evaluated whether or not the project proposal solved the required reliability 

criteria violation drivers posted as part of the open solicitation process. 

 Initial Planning Level Cost Review – PJM reviewed the estimated project cost submitted by the project sponsor 

and any relevant cost containment mechanisms submitted as well.  

 Initial Feasibility Review – PJM reviewed the overall proposed implementation plan to determine if the project, as 

proposed, can feasibly be constructed. 

https://www.pjm.com/
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 Additional Benefits Review – PJM reviewed information provided by the proposing entity to determine if the 

project, as proposed, provides additional benefits such as the elimination of other needs on the system 

 

Initial performance reviews yielded the following results: 

1. No significant difference among the two proposals as to their respective ability to solve the identified 

reliability criteria violations  

2. No creation of additional reliability criteria violations. 

 

Initial cost reviews provide no significant factors to consider other than the differences in apparent costs. A high level 

review of the plans identified in the proposals does not reveal any concerns at this stage of review. 

Additional Benefits 

In order to ensure that PJM develops more efficient or cost effective transmission solutions to identified regional 

needs, RTEP Process consideration must be given to the additional benefits a proposal window-submitted project 

may provide beyond those required to solve identified reliability criteria violations. As discussed in Section 1.1 and 

Section 1.4.2 of PJM manual 14B, Transmission Owner Attachment M-3 needs and projects must be reviewed to 

determine any overlap with solutions proposed to solve the violations identified as part of opening an RTEP proposal 

window. 

A review of these overlaps as part of PJM’s 2021 Window No. 1 screening has identified potential benefits beyond 

solving identified reliability criteria violations. Based on the information provided by the sponsor, proposal [No. of 

Proposal] will address needs associated with aging infrastructure following a review of the information provided by 

the sponsor of the proposal.  These needs are outlined below: 

The Bancroft - Milton 69 kV line is mostly comprised of 1920s and 1930s steel lattice construction and has 

experienced 28 momentary outages and 10 permanent outages since 2015, resulting in 840,000 CMI. 

 

Initial Review Conclusions and next steps 

Given the possible additional benefits associated with Proposal No. 116 that indicate it will address these aging 

infrastructure concerns warrant consideration. PJM understands that the aging infrastructure issues identified, which 

would be resolved through Proposal No. 116, would not be resolved by Proposal No. 336, leaving the RTEP exposed 

to increased costs as then the scopes of work for both proposals would need to be pursued and costs for both 

scopes of work would be incurred.  PJM will conduct a final review with stakeholders for Proposal No. 116 and make 

a final determination as which project to recommend for PJM Board approval. 
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