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Important Q4 2020 Dates
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Upcoming Implementations

Product Implementation Date

InSchedule November 11*

Planning Center – Queue Point November 17

PJM.com – planning.xml November 30

Data Miner November 30

*Date changed since last month
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Upcoming Implementations

Product Implementation Date

Billing Line Item Transfer December 1

Contingency List December 1

Markets Gateway December 1

Planning Center – Gen Model December 1

DR HUB December 3
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Upcoming Implementations

Product Implementation Date

Power Meter December 9*

DR Hub December 10

Planning Center – Gen Model December 10

PJM Connect December 14*

BLIT December 15

*Date changed since last month
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Upcoming Implementations

Product Implementation Date

Power Meter December 15

Account Manager December 16

eDART December 16

eSuite December 17

Data Miner December 17

PJM.com – pricing nodes December 30
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Upcoming Implementations

Product Implementation Date

Networks - Maintenance November 19

Networks - Maintenance November 24

Networks - Maintenance December 1

Networks - Maintenance December 3



PJM©20207www.pjm.com | Public

Upcoming Information/Training Sessions

Session Session Dates

Capacity Exchange: NRBTMG November 23

eDART Forums December 8
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