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DR Hub (eLRS Refresh)  

• Implementation Timeline 
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Current Communication Channels 

• eLRS user email list:   
– Deadline reminders for registrations, testing, 

settlements/compliance, other Demand Response general 
information 

– eLRS releases with description of enhancements. 
– If member technical person would like to be on list then 

they set themselves up in eLRS 
• Technotify email list:   

– scheduled maintenance/releases for eLRS 
• DRS:   

– High level release plans and schedule 
• Training: 

– eLRS/DR Training scheduled as needed 
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Sandbox Testing 

• DR Hub Sandbox will be separate environment 
from current eLRS Sandbox (not parallel) 
– Allows full testing of application – Load Management 

and Economic registration, events, meter data, 
settlements, compliance, tasks 

– Data migrated from production 
– Table structure is different to support more efficient 

processes 
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DR Hub Communication Plan 

• Dedicated DR Hub web page on pjm.com 
• Announcements to stakeholders using protocol 

established for refreshed applications 
• Continue project updates at DRS 
• Publish Web Services specifications along with 

scheduled discussion forum before Sandbox 
• Training targeted at role:  CSP, EDC. LSE before 

and during Sandbox 
• Considering 2 new email distribution lists: 

– Member to email for DR Hub issues/questions 
– PJM to notify member of DR Hub specific updates 

(focused on member technical team, DR Hub users) 
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