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2023 GridEx VII

Ed Figuli, Sr. Operator Trainer
September DTS Meeting
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Schedule
Activity Date

Kick-off Meeting (TOs / GOs) May 25

Kick-off Meeting (State Agencies) June 12

Monthly Planner Meetings Last Thursday of each month

Confirm Participation June 30

Individual Inject Discussion Meetings July / Aug

Simulation Snapshot Date August 25 (September 1 as backup)

Inject Deadline September 1

Inject Freeze Date September 15

Communications Test (Phones & All Call) October 24 (1000 hrs)

Final Inject Discussion Meeting (Scenario Walkthrough)  October 26

Drill Execution / Capture Actions and Lessons Learned November 14-15 (0900 through 
1700)
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Ed Figuli | edward.figuli@pjm.com | 267.649.1830
Nitin Sem | nitin.sem@pjm.com | 610.635.3068

Samantha Lutcza | samantha.lutcza@pjm.com | 610.666.2183

PJM Contact Information

Next Activity Date
Develop Injects Ongoing

Next Activity Date
Inject Freeze Date September 15
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