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Anticipated 2023 Timeline

Jan. – Mar. 

• PJM Primary Focus – 
Issuing AD1/AD2 ISAs 

• AE1-AG1 - Continue to 
issue agreements as 
analysis/timing/priority 
permits

• Close AI2 Queue – 
Perform deficiency 
reviews for ~ 500 projects

• Transition Preparation 

Apr. – Jun. 

• Execution of AD1/AD2 
ISAs 

• AE1-AG1 - Continue to 
issue agreements as 
analysis/timing/priority 
permits

• Transition Preparation 

Jul. – Aug.

Eligibility Period:  AE1-AG1 
not in receipt of final 
agreements prior to transition 
have 60 days to provide:

− $4,000/MW readiness 
deposit

− Site control for generating 
site for one year from 
transition date

(60-day period from Transition Start Date)
• PJM finalize review deposits/site control and 

determine cohort of projects to move forward

• PJM will update models based on cohort moving 
forward into transition

• Retool 1:  Retool analysis to determine Fast Track 
vs. TC1 projects.

• Retool 2:  Retool Fast Track with TC1 projects 
removed from model.

• Note: LF/SC/Stability models all need to be 
updated/retool ran prior to being able to issue final 
agreements in Fast Track.

2023

Sept.  – Dec. 

July
Target Transition Start 
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Transition Readiness Deposit

• $4k/MW
– MW is larger of Energy or Capacity

• Wire or letter of credit (LOC)
– Draft LOC must be submitted within 30 days of transition date in 

order for PJM to approve language

• All readiness deposits must include the queue number 
conspicuously marked
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Transition Readiness Deposit, Cont.

• Risk
– Fast Lane:  Not at Risk
– Transition Cycle #1:  Not at risk prior to end of DP1

• Due 60 days from Transition Date
– Can be sent in following Transition Date
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Transition Site Control

• Deed, lease or option for 100% of Generation Facility Site including location of the high-
voltage side of the Generating Facility's main power transformer

– Memorandums not accepted
– Merchant Transmission projects: 100% of Transmission Substation Facility

• Term required is one year from beginning from the Transition Date
• Site Control Requirements are located in Tariff, Part VII, Subpart A, section 302:  Site 

Control
– https://agreements.pjm.com/oatt/41064

• Site control provided during Transition will be the site control moving forward under Part VII 
of the tariff.

– Can be different site control than initially submitted with Attn N
– Adjacent parcel rule in Part VII sections 309 and 311 will be based off Site Control submitted at 

Transition
– 50% of Interconnection Facilities Site Control due at DP1 is based off Site Control submitted at 

Transition
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Acreage Requirements

• Acreage Requirements

• If intended site control submission does not meet acreage requirements you can:
– Reduce MW of project PRIOR TO TRANSITION
– Increase acreage of site under control provided at transition
– Have PE stamped (in state of project) drawing showing layout on site under control

• Project Changes after Transition Date
– Only modifications to POI, MW reduction, or equipment  will be allowed at DP1 of Transition 

Cycle #1 
– No changes to fast lane projects after Transition Date

• If site control is not sufficient the project will not move forward.

Technology Acreage requirements
Solar 5 acres/MW
Wind 30 acres/MW
Battery Storage 0.1 acres/MW
Synchronous 
Generator

10 acres per facility
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Site Control, other considerations

• Site plan required

• Same site can be used for multiple queue positions
– Total acreage must be able to support all requests
– All requests using site must be concurrently feasible
– Developer must provide identification of space utilization for all projects sharing site, 

including acreage and boundaries

• Site control cannot be used for an interconnection request in an adjacent 
RTO/ISO
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Readiness Deposit/Site Control Review

• For those projects that submit the readiness deposit and site control, PJM 
will begin reviewing the first business day following the end of the 60 day 
window

• If in the event PJM requires clarification or additional information, project 
developers must respond within 5 business days
– If project developer fails to provide a satisfactory response to PJM’s 

request, its new service request will be terminated
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Transition Cohort 

• Developers that meet readiness requirements will be notified that they will 
be restudied to determine network upgrade impacts
– These restudies will drive Fast Lane/Transition Cycle #1 determination

• Those that do not meet readiness requirements will be withdrawn

• PJM AE1 through AG1 models/contingencies will be updated to remove 
those projects not moving forward

• PJM will use reasonable efforts to communicate the timeframe to complete 
re-studies within 90 days
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