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TC1 DP1 Progress

• DP1:  30 Calendar Days
• Initial PJM Review:  10 Business Days
• Developer Deficiency Response:  5 Business Days
• PJM Deficiency Response Review:  10 Business Days

J A N F E B M A R A P R M AY J U N J U L A U G S E P T O C T N O V D E C J A N
FAST 
LANE

TC #1 Phase 1 DP #1 Phase 2 DP #2

JAN. 22
DP1: May 20-June 20 Initial Review:  

June 21 -July 5

PJM Re-review:  July 15-26

Developer Response:  July 8-12
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DP1 Results

• 310 in Phase 1 of TC1
• 214 submitted DP1 readiness evidence

– SIS data, readiness deposit, site control
• PJM completed ~185 reviews by 10th business day (July 5th)

– 85% of 214 projects that provided readiness evidence
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DP1 Status as of 7-24

Did Not 
Submit DP1, 

96

Approved to 
Phase 2, 130

Still Under 
Review, 80

Withdrawn Due to Deficiency, 4
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DP1 Challenges

• New evidence being provided and reviewed
– Site Control Spreadsheet, Interconnection Switchyard, 

Interconnection Facilities (Easements), updated Officer 
Certification, updated Modeling Guidelines

• Timeframe
– 10 business days for PJM to have initial review pass
– 5 business days for developer deficiency clear
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DP1 Lessons Learned

• PJM will conduct its own post mortem in the coming weeks

• PJM welcomes feedback from developers on DP1 experience and 
how to improve in future cycles

• Please provide comments to interconnectionsupport@pjm.com

• PJM will provide overview of feedback provided and process 
improvements at future IPS meetings

mailto:interconnectionsupport@pjm.com
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Affected Systems

•  Project Developers in Transitional Cycle #1 identified as requiring a PJM’s 
neighboring RTO/ISOs affected system study (as indicated in their Phase I System 
Impact Study report) must enter into an affected system study agreement with the 
Affected Systems Operator (if required by the affected system) no later than the 
conclusion of the Decision Point II of TC1.  
– Failure to comply will result in withdrawal from the Cycle.

•  Please note that each RTO/ISO has its own internal processes and timelines for 
performing such affected system studies. Therefore, to obtain affected system study 
results in a timely fashion, it is recommended to review the Affected System 
Operator’s tariff and contact them as soon as possible in order to initiate the 
process. You can reach out to your PJM project manager for contact information.
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TC1 Phase 2 Model Release

• Transition Cycle #1 (TC1) Phase II study models are currently being updated

• Updates include Decision Point 1 (DP1) withdrawals and project 
modifications allowed per the Tariff at DP1

• TC1 Phase II Load Flow study models will be posted to the PJM website 
upon completion of these updates, which is currently anticipated to occur by 
the end of August 2024.  

• TC1 Phase II Short Circuit and Stability models will be available via a CEII 
request when the updates are complete.
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Contact

Presenter: 

Jonathan Thompson
Interconnection Projects
Jonathan.Thompson@pjm.com 

Member Hotl ine
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com

mailto:Jonathan.Thompson@pjm.com

