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F a s t  L a n e  P h a s e  1 P h a s e  2  A p p l i c a t i o n  
R e v i e w  P h a s e

• Refreshed retool 
analysis 
(including short circuit 
and stability)

• Facilities Studies 
(interconnection 
facilities & network 
upgrades)

• Final agreements

• Load flow analysis to 
determine Cycle 
upgrades

• Planning-level costs to 
interconnect

• First retool
• Short circuit
• Stability
• Interconnection 

Facilities Study

• Review applications
• Build models

J A N F E B M A R A P R M AY J U N J U L A U G S E P T O C T N O V D E C J A N
FAST 
LANE

TC #1 Phase 1 DP #1 Phase 2 DP #2

TC #2 Application Submission App.
Review

Notification of Decision Point start date 

JAN. 22 JUNE 21
Dec 17
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Expedited Process Analysis Status

• AE1-AG1 LF models (Summer Peak & Light Load) are posted to PJM.com
• Analysis is in progress for AE1-AG1 projects in sequential queue order
• Expedited Process projects will receive SIS report after all analysis is completed, 

followed by Facilities Study Report (if required) and final GIA/WMPA
• For project-specific questions, please reach out to your PJM Project Manager

NOTE:  Analyses considered Not Required are included in the completion percentages above

https://www.pjm.com/planning/rtep-development/powerflow-cases/queue-base-cases.aspx
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Fast Lane GIA Status
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Fast Lane Progress by Month
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Site Control Parcel Changes

• New Process intentionally put bounds on site control changes
– In prior process, PJM saw site control submissions that required ~100 mile lead 

lines to the intended POI
• The new process purposely put bounds on allowable changes to ensure the 

appropriate site control was obtained demonstrating a ‘ready’ project
• Feedback from developers at May 29, 2024 IPS revealed desire for changes to 

accommodate project optimization during development
• Ideal process would:

– Prevent speculative projects from using queue headroom
– Enable developers cost effective and timely path to commercialization
– Utilize PJM resources effectively in Site Control reviews during decision points
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Site Control Parcel Changes

A. Requirements
1. For a New Service Request to remain in the cycle…
b. Project Developers must provide evidence of Site Control 
that is in accordance with the Site Control rules set forth 
above in Tariff, Part VII, Subpart A, section 302, and is also in 
accordance with the following additional specifications: 
i. Generating Facility or Merchant Transmission Facility Site 
Control evidence for an additional one-year term beginning 
from last day of the relevant Cycle, Phase I. 
(a) Such Site Control evidence shall be identical to the 
Generating Facility or Merchant Transmission Facility Site 
Control evidence submitted for a New Service Request in the 
Application Phase, and shall continue to cover 100 percent of 
the Generating Facility or Merchant Transmission Facility Site, 
including the location of the high-voltage side of the 
Generating Facility’s main power transformer(s). 

B. New Service Request Modification Requests at Decision Point I

5. Generating Facility or Merchant Transmission Facility Site Changes 
Project Developer may specify a change to the project Site only if: 
a. the Project Developer satisfied the requirements for Site Control for 

both the initial Site proposed in the New Service Request Application 
and the newly proposed Site; and 

b. the initial Site and the proposed Site are adjacent parcels. 
c. Such Site Control is subject to the verification procedures set forth in 

Tariff, Subpart D, section 309(A)(2)(c) (Decision Point I Site Control 
verification).

Tariff, Part VII, Subpart D, section 309 Decision Point I 
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Site Control Parcel Changes

• PJM believes it’s possible this is a transitory issue due to extended period 
these projects have been under study however open to concrete feedback on 
possible changes.

• Trying to find balance between ‘ready projects’ and accommodating 
constructability issues

• The next opportunity for parcel changes will be:
– TC1 DP2 (December 2024)
– TC2 DP1 (summer 2025)

• Please send suggestions to Andrew.Lambert@pjm.com on feedback 
with the current process or proposed changes

Prevent 
Speculation

Support real-
world 

development

Timely 
reviews 
during 

decision 
points

mailto:Andrew.Lambert@pjm.com
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AJ Lambert
Interconnection Planning Projects
Andrew.Lambert@pjm.com 
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