



Operating Committee Special Session on Outage Coordination Monthly Progress Report

December 8, 2022

1. Outage Coordination

Issue Status

Design

Target Completion

5/31/2023

Progress Update

No progress: meeting for December was cancelled given delayed stakeholder feedback on the matrix. Ball in their court. Feedback was received after the holiday and will be incorporated in matrix for January session.

Action Requested (if necessary)

Collect stakeholder feedback on matrix, produce revised matrix, prepare for January posting and discussion.

November 3, 2022

2. Outage Coordination

Issue Status

Design

Target Completion

5/31/2023

Progress Update

Held the first matrix work session for the group. Solicited feedback on pre-populated interest items and design components.

Action Requested (if necessary)

Solicit stakeholder feedback on interest items (additions, modifications) and on design components (additions, modifications).



October 7, 2022

3. **Outage Coordination**

Issue Status

Design

Target Completion

5/31/2023

Progress Update

Final education presentations were provided at the October 7th session.

Action Requested (if necessary)

Draft matrix contents and pre-populate interests. Solicit stakeholder ideas for matrix.

September 8, 2022

4. **Outage Coordination**

Issue Status

Interest

Target Completion

5/31/2023

Progress Update

Second to last education was provided at the September 8th session.

Action Requested (if necessary)

Solicit questions on education, prepare final education on modeling, credit risk, and RTEP projects.

August 19, 2022

5. **Outage Coordination**

Issue Status

Education

Target Completion



5/31/2023

Progress Update

Two special sessions were held in August of 2022 (11th and 19th) to kickstart the issue. These sessions focused on education and provided over four presentations to stakeholders.

Action Requested (if necessary)

Continue planned education and take stakeholder feedback in meeting.