

Stakeholder Process Work Plan

Energy Storage Resources

*Dates are approximate and subject to agreement with stakeholders.

TOPIC	MTG 1 2/26/2014	MTG 2 3/2014	MTG 3 4/2014	MTG 4 5/2014	MTG 5 6/2014	MTG 6 7/2014	MTG 7 8/2014
Review Problem Statement	X						
Review and Discuss Proposed Work Plan	X						
Education	X						
Interest Identification	X	X					
Develop Design Components		X	X				
Document Relative Importance of each Component			X				
Develop Options for each Component			X	X			

Narrow Options				X	X		
Develop Packages					X	X	
Narrow Packages (Compare Packages to Interests & Importance Ratings)						X	
Reporting							X

X – appears for each meeting where this work activity occurs