

# Stakeholder Process Work Plan

## Energy Storage Resources

\*Dates are approximate and subject to agreement with stakeholders.

TOPIC	MTG 1 2/26/2014	MTG 2 3/2014	MTG 3 4/30/2014	MTG 4 6/10/2014	MTG 5 7/2/2014	MTG 6 7/23/2014	MTG 7 8/15/2014	MTG 8 8/29/2014
Review Problem Statement	X							
Review and Discuss Proposed Work Plan	X							
Education	X							
Interest Identification	X	X						
Develop Design Components		X	x					
Document Relative Importance of each Component				X				
Develop Options for each Component			x	X	X			

Narrow Options					X	X		
Develop Packages						X	X	
Narrow Packages (Compare Packages to Interests & Importance Ratings)							X	
Reporting								X

X – appears for each meeting where this work activity occurs