



Manual 14C Update

Jason Shoemaker
Senior Engineer, Infrastructure Coordination
Planning Committee
June 9, 2016

- Manual 14C: Generation and Transmission Interconnection Facility Construction
- Administrative Updates
 - Updated names
 - Minor update to practices
 - New sections
 - Project assignment
 - Tie line process

- Agreement Overviews
 - Designated Entity Agreement (DEA)
 - Interconnection Coordination Agreement (ICA)
- DEA Processes
 - Reporting requirements
 - Breach, Cure, Re-Evaluation and Default
 - DEA Upgrade Project Modification Process