



CIRs for ELCC Resources Work Plan	MEETING							
	4/20	5/21	6/22	7/22	8/13	9/21	TBD	TBD
Charter Development & Approval	X							
Develop Work Plan	X							
Education & Joint Fact-Finding	X	X						
Interest Identification	X	X						
Develop Design Components		X	X					
Document Relative Importance of each Component		X	X					
Develop Options for each Component			X	X				
Narrow Options			X	X				
Develop Packages				X	X			
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>				X	X			
Consensus Testing				X	X			
Tier 1 / Tier 2 Decision Making					X			
Reporting to Parent Committee					X			

**X** – Appears for each meeting where this work activity occurs