



Interconnection Queue Status Update

Jason Shoemaker
Manager
Interconnection Projects

- FERC accepted PJM's filing on August 23rd to have a soft close of the Interconnection Queue on September 10th and March 10th
 - The AH1 Queue will close on September 10th, 2021
 - Completed applications received between September 11 and September 30 will not be accepted
 - AH2 Queue window is October 1, 2021 to March 10th, 2022

- At the May PC, PJM announced the delay of the AG2 Queue to at least January 2022
- PJM is extending the AG2 delay to at least July 2022
- PJM is announcing that the AH1 queue will be delayed until at least January 2023

- AG2 queue size of 657 and AH1 set to close in September
- PJM is also be deferring project modification requests for the AG2 and AH1 queues
 - A project change window will be announced and held prior to commencing study work on these queues

- Continued focus on the backlogged studies
- Continue to on-board and train new staff
 - The interconnection departments experienced staff turnover
 - Those positions have been backfilled and several new positions have been filled

Queue	Retool Timeframe
AD1/AD2	September / October
AE1/AE2	November / December
AF1/AF2	January / February
AG1	March

- AG2 case build scheduled for April 2022
- AH1 case build scheduled for October 2022

Presenter:

Jason Shoemaker, Manager,
Interconnection Projects

Jason.shoemaker@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com