




Interconnection Queue Status Update

Jason Shoemaker
Manager
Interconnection Projects

- The AH1 Queue closed in September with 667 requests
- AH2 Queue close date is March 10th, 2022
- AI1 Queue will open on April 1, 2022

- At the November PC, PJM announced the delay of the AG2 Queue to at least July 2022
 - PJM has extended that delay to at least January 2023
 - It is expected that AH2 will also be delayed
- PJM is also be deferring project modification requests for the AG2, AH1, and AH2 queues
 - A project change window will be announced and held prior to commencing study work on these queues

- Three backlog priorities
 - AD2 and prior queues (106)
 - Backlogged System Impact Studies (~200)
 - AE1 through AG1 queues (~1000)



Queue	Transmission Owner Zones			
	AEP, Dayton, DEOK, Duquesne and EKPC	ACE, BGE, DPL, PECO, PPL, and PSE&G	Dominion and FirstEnergy	ComEd
AD1/AD2	March	Complete	Complete	April
AE1/AE2	June	March	April	June
AF1/AF2	July	July	July	July
AG1	October	October	October	October

Presenter:

Jason Shoemaker, Manager,
Interconnection Projects

Jason.shoemaker@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

