

# Stakeholder Process Work Plan

Designated Entity Design Standards Task Force

Develop design standards for Designated Entity projects selected through Order 1000 proposal windows

TOPIC	MTG 1 10/12/15	MTG 2 11/12/15	MTG 3 12/16/15	MTG 4 01/21/16	MTG 5 02/23/16	MTG 6 03/22/16	MTG 7 04/14/16	MTG 8 05/16/16	MTG 9 06/15/16	MTG 10 07/19/16
Charter Development & Approval	X	X								
Develop Work Plan	X									
Education & Joint Fact-Finding	X	X	X	X	X					
Interest Identification		X	X							
Develop Design Components			X	X	X	X	X			
Document Relative Importance of each Component						X	X	X		
Develop Options for each Component						X	X	X	X	X

Narrow Options									X	X
Develop Packages										X
Narrow Packages (Compare Packages to Interests & Importance Ratings)										
Consensus Testing										
Tier 1/Tier 2 Decision Making										
Reporting										

X – appears for each meeting where this work activity occurs