

| Stakeholder Process Super Forum Work Plan | MTG 1 1/30 | MTG 2 2/13 | MTG 3 3/8 | MTG 4 4/4 | MTG 5 5/22 | MTG 6 6/19 | MTG 7 TBA | MTG 8 TBA | MTG 9 TBA | MTG 10 TBA |
|--|---------------|---------------|--------------|--------------|---------------|---------------|--------------|--------------|--------------|---------------|
| Charter Development & Approval | N/A | | | | | | | | | |
| Develop Work Plan | X | X | | | | | | | | |
| Education & Joint Fact-Finding | X | X | | | | | | | | |
| Interest Identification | | X | | | | | | | | |
| Develop Design Components | | X | X | | | | | | | |
| Document Relative Importance of each Component | | X | X | | | | | | | |
| Develop Options for each Component | | X | X | X | | | | | | |
| Narrow Options | | | | X | | | | | | |
| Develop Packages | | | | X | X | | | | | |
| Narrow Packages (Compare Packages to Interests & Importance Ratings) | | | | | X | X | | | | |
| Consensus Testing | | | | | | X | | | | |
| Tier 1 | | | | | | X | | | | |
| Reporting to MC *MC Webinar | | X | *X | X | | X | | | | |

X – Appears for each meeting where this work activity occurs