



OC/MIC SS: Fuel Requirements for Black Start Resources Monthly Progress Report

March 21, 2022

1. Fuel Requirements for Black Start Resources [Issues Tracking Page](#)

Issue Status

Evaluation in Progress

Target Completion

December 31, 2022

In order to have FERC approval on any changes prior to the 2023 Black Start RFP, the session must come to consensus by July 2022 to begin the approval process at the Standing and Senior Standing Committees with filing planned for December.

Progress Update

March 10, 2022 – A further review of the analysis completed during the hiatus continued. An updated hydro proposal was presented. CBIR process was re-initiated.

February 1, 2022 - Review of the status of work prior to the hiatus as well as the analysis completed during the hiatus.

Action Requested

Stakeholders are asked to review the matrix and submit Interests and Design Components in advance of the next MIC/OC FRBSR meeting on April 1.