



**Resource Adequacy Senior Task Force  
Monthly Progress Report  
6/27/2022**

**Target Completion**

The expected completion date of all work for the RASTF is Q4 2023.

**Progress Update**

**Key Work Activity #1 – Procurement of Clean Resource Attributes**

The RASTF voted in support of an issue charge to create the Clean Attribute Procurement Senior Task Force. The MRC endorsed the issue charge at the April meeting. The first meeting of the Clean Attribute Senior Task Force was held on June 3, 2022.

**Key Work Activity #2 – Reliability Risks and Drivers**

Matrix – Stakeholders are in the solution options phase of the CBIR process.

**Key Work Activity #3 – Procurement Metric and Level**

Matrix – Stakeholders are in the solution options phase of the CBIR process.

**Key Work Activity #4 – Performance Assessment**

Matrix – Stakeholders are in the interest identification and design components phase of the CBIR process.

**Key Work Activity #5 - Qualification and Accreditation**

Matrix – Stakeholders are in the interest identification and design components phase of the CBIR process.

**Key Work Activity #6 – Obligations of Capacity Resources**

Matrix – Stakeholders are in the interest identification and design components phase of the CBIR process.

**Key Work Activity #9 – Supply-side Market Power Mitigation Rules**

A narrow package for Market Seller Offer Cap (MSOC) was proposed. A stakeholder vote on this item closes on June 21, 2022. If endorsed, this package will be brought as a first read to the MRC in June.

Stakeholders continue to work on the Market Seller Offer Cap (MSOC) issue and are in the packages phase of the CBIR process.

**Action Requested (if necessary)**

If you have contributions to any matrices for the RASTF, please email [Alexandra.Scheirer@pjm.com](mailto:Alexandra.Scheirer@pjm.com).