



Clean Attribute Procurement Senior Task Force Monthly Progress Report

February 21, 2023

1. Procurement of Clean Resource Attributes

Issue Status

Evaluation in Progress

Target Completion

June 2023

Progress Update

The senior task force has begun working on the solution options phase of CBIR. The group is also discussing the scope, modeling approach, and assumptions for a quantitative analysis (modeling) around various clean attribute market design solutions. It is expected that modeling results discussed in Q1 2023 will help inform solution package development in Q1 and Q2 2023.