



## Interconnection Process Subcommittee (IPS) Monthly Progress Report

July 24, 2023

### **Enhancing Capacity Interconnection Rights (CIR) Transfer Efficiency**

<https://www.pjm.com/committees-and-groups/issue-tracking/issue-tracking-details.aspx?Issue=acf4c1cc-371a-48e8-a665-5e1ce539dffe>

#### **Issue Status**

Work will begin at the July 31, 2023 IPS meeting.

#### **Target Completion**

December 31, 2023

#### **Progress Update**

Work will begin at the July 31, 2023 IPS meeting. The Issue Charge and work plan will be reviewed. Education on the process will be provided by PJM and from someone representing the Issue Charge sponsors.

#### **Action Requested (if necessary)**

None