

Effective Load Carrying Capability for Limited Energy and Variable Resources	MEETING							
	April	May	June	July	August	September	October	November
Develop Work Plan	X							
Education & Joint Fact-Finding	X	X						
Interest Identification	X							
Develop Design Components	X	X	X					
Document Relative Importance of each Component		X						
Develop Options for each Component		X	X	X				
Narrow Options				X	X			
Develop Packages				X	X	X		
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>						X	X	
Consensus Testing						X	X	
Tier 1/Tier 2 Decision Making							X	
Reporting to Parent Committee								X