

5 Minute Dispatch and Pricing Intermediate Timeline

Rebecca Carroll

Market Implementation Committee

May 13, 2020

www.pjm.com | Public PJM © 2020



- The objective is to execute and approve one RTSCED case for each 5 minute dispatch target time subject to minimal deviations
 - Auto execution of RTSCED cases changes from every 4 minutes to every 5 minutes
 - Additional cases may be manually executed and approved as needed by dispatch
 - PJM will transition to this state through operator training and software changes
- May include changes to ancillary service requirements or other items necessary to accommodate less frequent dispatch cases



Intermediate Implementation Timeline

RT SCED

On-going

- Trial/learning period
- Operator training
- Progress updates to MIC/OC

Sep. - Dec.

~ 3 months Additional RT SCED scenarios Operator Training Feb. - Mar.

6 week training cycle plus an additional 2 weeks for make-up training



Jan. 2021 - Feb.

~ 2 months
Render additional
RT SCED
scenarios in
operator tool

Q2 2021 Apr. - Jun.

- Software and training complete
- Evaluation of ancillary service requirements