

Real Time Values – MIC Special Session Work Plan	MTG 1 1/31/2020	MTG 2 3/3/2020	MTG 3 4/3/2020	MTG 4 5/14/2020	MTG 5 6/12/2020	MTG 6 7/15/2020	MTG 7 8/13/2020	MTG 8 9/16/2020	** MTG 9 October	MIC 10/7/2020 or November
Review Approved Problem Statement and Issue Charge	X									
Develop Work Plan	X									
Education & Joint Fact-Finding	X	X	X							
Interest Identification		X	X							
Develop Design Components		X	X	X						
Document Relative Importance of each Component				X						
Develop Options for each Component				X						
Narrow Options					X					
Develop Packages					X	X				
Narrow Packages (Compare Packages to Interests & Importance Ratings)						X	X			
Consensus Testing							X	X	X	
Tier 1/Tier 2 Decision Making								X	X	
Reporting to Parent Committee										X

X – appears for each meeting where this work activity occurs