



RASTF Work Plan	MEETING							
	Oct 2021 (10/22)	Nov 2021 (11/10 & 11/29)	Dec 2021 (12/3 & 12/17)	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023 +
Charter Development & Approval	X							
Develop Work Plan	X	X		X	X			
<b>Performance assessments</b>								
Education & Joint Fact-Finding	X	X						
Interest Identification		X						
Develop Design Components			X					
Document Relative Importance of each Component			X					
Develop Options for each Component			X	X				
Narrow Options				X				
Develop Packages				X	X			
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>					X			
Consensus Testing					X			
Tier 1/Tier 2 Decision Making					X			
Reporting to Parent Committee					X			



RASTF Work Plan Continued	MEETING							
	Oct 2021 (10/22)	Nov 2021 (11/10 & 11/29)	Dec 2021 (12/3 & 12/17)	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023 +
<b>Procurement of Clean Resource Attributes</b>								
Education & Joint Fact-Finding	X	X	X	X				
Initial Direction Determination Develop Issue Charge				X				
Rule Development At appropriate committee TBD based on Initial Direction Determination					X	X	X	X
<b>Issues Related to Seasonality (e.g. Risk Metrics and Targets, Resource Accreditation, Demand for Seasonal Products)</b>								
Education & Joint Fact-Finding Including Analysis	X	X	X	X	X			
Interest Identification				X	X			
Develop Design Components				X	X	X		
Document Relative Importance of each Component				X	X	X		
Develop Options for each Component				X	X	X		
Narrow Options					X	X		
Develop Packages					X	X		
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>					X	X		
Consensus Testing						X	X	X
Tier 1/Tier 2 Decision Making						X	X	X
Reporting to Parent Committee						X	X	X



RASTF Work Plan Continued	MEETING							
	Oct 2021 (10/22)	Nov 2021 (11/10 & 11/29)	Dec 2021 (12/3 & 12/17)	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023 +
<b>Energy Market Must-Offer Obligations</b>								
Education & Joint Fact-Finding	X	X						
Interest Identification		X						
Develop Design Components			X					
Document Relative Importance of each Component			X					
Develop Options for each Component			X	X				
Narrow Options				X				
Develop Packages				X	X			
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>					X			
Consensus Testing					X			
Tier 1/Tier 2 Decision Making					X			
Reporting to Parent Committee					X			



RASTF Work Plan Continued	MEETING							
	Oct 2021 (10/22)	Nov 2021 (11/10 & 11/29)	Dec 2021 (12/3 & 12/17)	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023 +
<b>Capacity Resource Obligations (Other than Energy Market Must-Offer)</b>								
Education & Joint Fact-Finding				X	X			
Interest Identification					X			
Develop Design Components					X			
Document Relative Importance of each Component						X		
Develop Options for each Component						X		
Narrow Options						X		
Develop Packages						X		
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>							X	
Consensus Testing							X	
Tier 1/Tier 2 Decision Making							X	
Reporting to Parent Committee							X	



Phase 2 Work Conducted Outside of RASTF	MEETING							
	Oct 2021	Nov 2021	Dec 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023+
Develop Work Plan	X	X						
<b>Additional Reliability Services (work at the OC)</b>								
Education & Joint Fact-Finding	X	X	X	X				
Initial Direction Determination Develop Issue Charge				X				
Rule Development At appropriate committee TBD based on Initial Direction Determination					X	X	X	X
<b>Procurement levels under current design (MIC – Quadrennial Review)</b>								
Quadrennial Review	X	X	X	X	X	X		
<b>Load Forecasting (work at the LAS)</b>								
Education & Joint Fact-Finding								
Interest Identification								
Develop Design Components								
Document Relative Importance of each Component								
Develop Options for each Component								
Narrow Options								
Develop Packages								
Load Forecasting continued on next page								



Phase 2 Work Conducted Outside of RASTF Continued	MEETING							
	Oct 2021	Nov 2021	Dec 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023+
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>								
Consensus Testing								
Tier 1/Tier 2 Decision Making								
Reporting to Parent Committee								
<b>Potential Related Transmission Study Reform (work at the PC)</b>								
Education & Joint Fact-Finding								
Interest Identification								
Develop Design Components								
Document Relative Importance of each Component								
Develop Options for each Component								
Narrow Options								
Develop Packages								
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>								
Consensus Testing								
Tier 1/Tier 2 Decision Making								
Reporting to Parent Committee								



**DRAFT Work Plan – RASTF and Capacity Phase 2**  
**NOTE: This is for illustrative purposes only.**

**X** – appears for each meeting where this work activity occurs