

MRC Special Session – Transparency & End of Life Planning	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7
Work plan	12/18	1/15	2/7	3/5	3/24	4/17	May
Work plan development & education needs discussion	X						
Education & Joint Fact-Finding		X	X				
Interest Identification		X	X				
Develop Design Components		X	X				
Document Relative Importance of each Component		X	X				
Develop Options for each Component		X	X				
Narrow Options			X	X			
Develop Packages			X	X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X	X		
Consensus Testing					X		
Tier 1/Tier 2 Decision Making							
Reporting to MRC					MC Webinar 3/23		X

Notes

- X appears for each meeting where this work activity occurs
- March, 2020 MRC is March 26