

Resource Tracker ownership confirmation requirement

Issue Source

PJM

Issue Content

Align Manual 14D, Section 5.3.7 to reflect the proper authority of Generation Owner and make the Resource Tracker annual confirmation period a requirement

Key Work Activities and Scope

- 1. Provide Resource Tracker history
- 2. Review proposed Manual 14D, Section 5.3.7 language

Expected Deliverables

- 1. Manual14D, Section 5.3.7 language changes

Decision-Making Method

Tier 1

Stakeholder Group Assignment

Operating Committee-Quick Fix

Expected Duration of Work Timeline

The expected duration of this effort is two months for consideration by the OC of the Issue Charge and manual language edits. Expected vote on Issue Charge and language changes at March OC.

Start Date	Priority Level	Timing	Meeting Frequency
2/11/2021	<input type="checkbox"/> High <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Low	<input type="checkbox"/> Immediate <input checked="" type="checkbox"/> Near Term <input type="checkbox"/> Far Term	<input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Monthly <input type="checkbox"/> Quarterly

Charter

<input type="checkbox"/>	This document will serve as the Charter for a new group created by its approval.
<input checked="" type="checkbox"/>	This work will be handled in an existing group with its own Charter (and applicable amendments).