



OC/MIC Fuel Requirements for Black Start Resources Work Plan	MEETING														
	2/10	3/10	4/1	4/21	5/12	6/1	6/24	MIC: 7/13 OC: 7/14	7/14	8/2	MIC: 8/10 OC: 8/11	MRC:8/24	MRC:9/21	10/26*	11/XX
Review Work Plan	X				X										
Education & Joint Fact-Finding	X	X	X												
Matrix Review	X	X													
Review Interests	X	X													
Review Options for each Design Component	X	X	X												
Narrow Options		X	X	X											
Review and Develop Packages			X	X	X										
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X	X	X	X								
Consensus Testing - Polling				X	X	X	X								
Reporting to Parent Committee								OC/MIC				MRC			
Voting											OC/MIC		MRC	MC	
Filing															X



X – Appears for each meeting where this work activity occurs

* Annual Meeting date. Alternative MC Vote dates: 9/21, 11/16