



# eDART Roadmap

As of December 15, 2020

- eDART Release previously scheduled for Dec 16, 2020 has been moved to Jan 20, 2021
- eDART SML Forum scheduled for Dec 14, 2020 has been canceled.

Action Required	Deadline	Who May Be Affected
Contact <a href="mailto:madeline.beach@pjm.com">madeline.beach@pjm.com</a> for eDART Web UI and Browserless Refresh suggestions and feedback.	Ongoing	eDART Users
Be aware of upcoming eDART maintenance	January 20, 2021 7 p.m. – 2 a.m.	eDART Users



	2020	2021											
	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
eDART (DART) Refresh													
Next eDART Release	Train: Dec 16 												
		Production: Jan 20											

**Legend**

- Start Date
- End Date



- eDART Forum is on Dec 14, 2020.
  - We will be discussing RRC updates, implementation of Nuclear Bus Voltage Limits, as well as other enhancements.
- eDART XML Forum on Dec 14, 2020 has been canceled.
  - We will reschedule as we approach the end of Phase 1 of the eDART Browserless refresh.

With the eDART refresh, management of eDART accounts will be migrated to Account Manager.

In preparation for that:

- Use Account Manager User ID for new eDART account requests.
- Update email addresses for existing accounts.
- Clean up dormant and invalid accounts.

## Browserless

- Phase 1: PJM Command Line Interface (CLI) Integration
- Phase 2: New browserless functionality (Q1 & Q2 2021)
  - Refreshed endpoints and new functionality will be delivered incrementally
- Parallel Production/Training (Nov 2020 through Q4 2021)
- Production “Go-Live” (Q4 2021)
  - Retire filetransfer jar file



# Product Details



eDART (electronic Dispatcher Application and Reporting Tool) is a suite of electronic applications used to facilitate dispatcher-to-dispatcher communications, along with other engineering communication and coordination functions.