



Important Q1 & Q2 2021 Dates

As of March 15, 2021

Product	Implementation Date
eDART	March 17
Data Miner	March 25
PJM.com	March 26



Product	Implementation Date
Member Community – Declaration of Authority	March TBD
MSRS – Go Live	March TBD
Tools Home	March TBD



Product	Implementation Date
PKI: Account Manager	April 1
Planning Center: Gen Model & Queue Point	April 13
DR Hub	April 22
Account Manager	April TBD



Product	Implementation Date
PKI: ExSchedule and OASIS	May 4
Data Miner	May 25
PJM Connect	May TBD



Product	Implementation Date
Networks – Maintenance	March 18
Networks – Maintenance	March 23
Networks – Maintenance	March 30



Session	Session Dates
eDART XML Forum	March 15
Maintenance Adder & Operating Cost Refresher	April 14



Presenter:

Foluso Afelumo

Foluso.Afelumo@pjm.com

SME:

Foluso Afelumo

Foluso.Afelumo@pjm.com

Important Q1 & Q2 2021 Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com