ARR FTR Task Force Work Plan	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8	MTG 9	MTG 10	MTG 11	MTG 12	MTG 13	MTG 14	MTG 15
Торіс	1/13	2/19	3/25	4/29	5/27	6/17	6/26	7/22	8/19	9/30	Oct	Oct	Nov	Nov	Dec
Review Issue Charge	Х														
Develop Work Plan	Х														
Education & Joint Fact-Finding															
 PJM's ARR/FTR Market History and Evolution 	Х	Х													
- PJM's Current Annual ARR Design (Including IARRs)			Х	Х											
 PJM's Current FTR Market Design (Annual, Monthly, Long Term, Participants, Bilateral) 				Х											
 Other Region's Congestion Rights Market Designs 			Х	Х											
Value Proposition of ARR/FTR Market		Х	Х	Х											
Interest Identification			Х	Х	Х										
Consultant Market Review						Х	Х	Х	Х						
Incremental ARR (IARR) Track															
- Develop Design Components						Х	Х								

- Document Relative Importance of each Component			Х	Х							
- Develop Options for each Component				Х	Х						
- Narrow Options					Х						
- Develop Packages					Х	Х					
 Narrow Packages (Compare Packages to Interests & Importance Ratings) 						Х					
- Consensus Testing							Х	Х			
- Tier 2 Decision Making								Х			
Other Tracks Based on Consultant Review											
- Develop Design Components							Х	Х			
- Document Relative Importance of each Component							Х	Х			
- Develop Options for each Component								Х	х		
- Narrow Options									Х		
- Develop Packages									Х	Х	

 Narrow Packages (Compare Packages to Interests & Importance Ratings) 							Х		
- Consensus Testing								Х	
- Tier 2 Decision Making								Х	
Report to MIC									Х

X – appears for each meeting where this work activity occurs