



MEETING										
AFMTF Work Plan	5/24	6/11	6/25	7/13	7/30	8/18	8/30	Sept	Oct	Nov
Develop Design Components for Matrix	X									
Develop Options for each Component	X	X	X	X						
Narrow Options				X	X					
Develop Packages				X	X	X				
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>						X	X			
First Read at MIC/MRC								X		
Bring up for vote at MIC/MRC									X	
Bring up for vote at MC										X

X – appears for each meeting where this work activity occurs