



CCSTF 2020-2021 Work Plan	MEETING							
	November 18	December 18	January	February	March	April	May	June
Discuss ELCC Floor Groups	X	X						
Draft ELCC Manual Language		X	X	X	X			
First Read & Endorsement of Draft ELCC Manual Language						PC & MIC		
							MRC	
Key Work Activity #6							X	X
CCSTF Phase II *							X	X
CCSTF Phase IIa* (operational requirements for storage resources)							X	X
Reporting to Parent Committee							X	

*Detailed work plan will submitted upon endorsement of updated issue charge scope for Phase II & IIa.

X – appears for each meeting where this work activity occurs